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ABSTRACT

SOXS (SOn of X-Shooter) is a high-efficiency spectrograph with a mean Resolution-Slit product of ∼ 3500 over
the entire band capable of simultaneously observing the complete spectral range 350-2000 nm. It consists of
three scientific arms (the UV-VIS Spectrograph, the NIR Spectrograph and the Acquisition Camera) connected
by the Common Path system to the NTT, and the Calibration Unit. We present an overview of the flow from the
scientific to the technical requirements, and the realization of the sub-systems. Further, we give an overview of
the methodologies used for planning and managing the assembly of the sub-systems, their integration and tests
before the acceptance of the instrument in Europe (PAE) along with the plan for the integration of SOXS to the
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NTT. SOXS could be used as an example for the system engineering of an instrument of moderate complexity,
with a large geographic spread of the team.
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1. INTRODUCTION

The research on transients has expanded significantly in the past two decades, leading to some of the most recog-
nized discoveries in astrophysics (e.g. gravitational wave events, gamma-ray bursts, super-luminous supernovae,
accelerating universe). Nevertheless, so far most of the transient discoveries still lack an adequate spectroscopic
follow-up. Thus, it is generally acknowledged that with the availability of so many transient imaging surveys in
the next future, the scientific bottleneck is the spectroscopic follow-up of transients. Within this context, SOXS
aims to significantly contribute bridging this gap. It will be one of the few spectrographs on a dedicated telescope
with a significant amount of observing time to characterize astrophysical transients. It is based on the concept
of X-Shooter1 at the VLT but, unlike its “father”, the SOXS science case is heavily focused on transient events.
Foremost, it will contribute to the classifications of transients, i.e. supernovae, electromagnetic counterparts of
gravitational wave events, neutrino events, tidal disruptions of stars in the gravitational field of supermassive
black holes, gamma-ray bursts and fast radio bursts, X-ray binaries and novae, magnetars, but also asteroids
and comets, activity in young stellar objects, and blazars and AGN.

SOXS2–5 will simultaneously cover the electromagnetic spectrum from 0.35 to 2.0 µm using two arms (UV–
VIS and NIR) with a product slit–resolution of ∼ 4500. The throughput should enable to reach a S/N∼ 10 in
a 1-hour exposure of an R=20 mag point source. SOXS, that will see its first light at the end of 2021, will be
mounted at the Nasmyth focus of NTT replacing SOFI. The whole system (see Figure 1) is constituted by the
three main scientific arms: the UV–VIS spectrograph,6–9 the NIR Spectrograph10,11 and the acquisition camera
(AC).12,13 The three main arms, the calibration box14 and the NTT are connected together by the Common
Path (CP).15–17

Figure 1. SOXS: front and side view of the instrument with the identification of all the sub-systems.



The main characteristics of the three scientific arms are listed in Table 1.

Table 1. Main characteristics of the SOXS sub systems connected to the SOXS common path.

AG Camera UV–VIS NIR

F/# 3.6 6.5 6.5

Spectral Range ugrizY + V 350–850 nm 800 – 2000 nm

Resolution − > 3600 ∼ 4500 Avg 5000

Slit Width (arcsec) − 0.5 − 1.0 − 1.5 − 5.0

Slit height (arcsec) − 12.0

Pixel Scale (arcsec/px) 0.205 0.280 0.164

Detector Andor Ikon M-934 1k × 1k e2v CCD44–82 2k× 4k H2RG 2k × 2k

Pixel Size (µm) 13.0 15.0 18.0

2. SOXS AIT MANAGEMENT

The instrument construction philosophy is that all sub-systems will be built in different institutes and will be
moved in the integration site before the Preliminary Acceptance in Europe (PAE). Just before the shipping, all
sub-systems have to be tested in order to verify SOXS science and technical requirements (see Section 3). This
phase is an internal review named Assembly Readiness Review (ARR). After the PAE the instrument will be
dismounted and moved to Chile where it will be re-integrated and tested for acceptance (see Figure 2).

Eventually, the instrument will undergo to a commissioning phase and science validation phase. During the
different phases mainly four type of tests are foreseen:

Alignment: are all the procedures that allow having the throughput as high as possible for the sub-systems and
the instrument. It will be necessary to check the alignment every time the sub-systems and the instrument
will be partially dismounted and successively re- integrated.

Figure 2. The typical system engineering V-diagram for SOXS.



Functional tests: are all the tests devoted to verify the full functionality of the sub-systems and of the instru-
ment. These tests will verify the electro-mechanics movements, sensors and telemetry. The functionality
of sub-systems and the instrument will be tested with both hardware manual controller and INS.

Verification tests: are all the tests that verify, depending by the test phases, all the internal and external
(including those towards the telescope) interfaces. These tests will also verify the compliance of the sub-
systems and the instrument with all environmental requirements described in Section 3.

Science tests: are all the tests that will verify the compliance of the sub-systems and the instrument with
science and those technical requirements that concern the scientific output of the sub-systems and the
instrument.

All these kind of tests will be performed in laboratory, integration hall and at the Nasmyth focus of the
telescope. Some tests will be necessary to pass through the different milestones of the SOXS project. Following
the flow in Figure 2, the first set of tests concern the sub systems. Just after the single sub-system reaches
the integration hall (both in INAF – OAPD) and in Chile it will be unpacked and remounted. It will be
necessary to check the alignment and confirm the functionality and verification test results reported in the ARR
documentation package. Once all the sub-systems have passed the tests, they will be ready to be integrated on
the SOXS flange in the integration hall.

Once SOXS is integrated in the laboratory (INAF-OAPD), it shall be tested in order to demonstrate that the
instrument fulfills the specifications, and the instrument is ready for shipment to the La Silla observatory. The
Consortium shall demonstrate to ESO the conformity of the instrument performance with the technical require-
ments and specifications including safety assessment. Tests of electrical safety and electromagnetic compatibility
(EMC) will be performed by ESO experts. Based on the results of all tests performed, the Consortium shall
prepare a detailed PAE Test Report (PAE). This document is part of the Preliminary Acceptance Data Package
and is the basis on which PAE is performed. The data package may be reviewed by a board that might include
La Silla staff. If passed, ESO will grant Preliminary Acceptance (Europe) and authorize shipment of SOXS to
La Silla. The final PAE meeting should be held at the place where the instrument is located at the contractor
premises.

3. FROM SCIENTIFIC TO TECHNICAL REQUIREMENTS

The science requirements follow from the science case for SOXS2,18 and are the following:

SR01 : Wavelength range – The wavelength range that is covered by the SOXS in a single shot shall cover at
least from u to H bands (350-1750 nm, 320-2050 nm goal).

SR02 : Detector Quantum Efficiency – The instrument shall be highly efficient to be able to obtain quantitative
spectroscopic information on the faintest, point-like targets reachable at a 3.5-m telescope at a resolution
where the spectrum is just sky limited in about one hour of exposure time in the regions free of emission
lines. The absolute efficiency shall be the one given by state of the art coatings, detectors and transmitting
materials.

SR03 : Spectral resolution – It shall be intermediate to maximise sensitivity but still be high enough to
allow quantitative work on narrow emission and absorption lines under median La Silla seeing and to
be relatively unaffected by atmospheric OH emission lines. Sky background, detector noise and OH line
density considerations require that the resolution slit product is > 3500 to permit accurate sky subtraction.

SR04 : Spectral format – The spectral format is cross-dispersed (or quasi), dictated by the requirements on
spectral resolution and wavelength range. Efficiency considerations strongly favour prism cross- dispersion.

SR05 : Slit length – It shall be adequate to perform sky subtraction with sufficient accuracy within the con-
straints of the spectral format. A minimal length of 10 arcsec is envisaged.



SR06 : ADC – In view of its wide band-pass, the instrument shall be equipped with an ADC (Atmospheric
Dispersion Compensator) for at least the UV-VIS spectral ranges for good spectrophotometric accuracy
and the flexibility to orient the slit as required by the observing program.

SR07 : Observing efficiency – The instrument shall be designed for rapid acquisition and low observing and
calibration overheads. There shall be no need to perform calibration during the night.

SR08 : Calibration system – SOXS shall be equipped with its own calibration system to perform scientific and
technical calibrations needed to remove the instrument signature and to maintain the instrument.

From this set of science requirements descend the technical requirements that guided the design of the SOXS
Instrument and of its sub-systems. The technical requirements are numbered with a code (TR#.##) that
contains the work package of reference followed by a number in sequence. In the following, we list the technical
requirements of SOXS and the kind of verification required at PAE (preliminary acceptance in Europe), before
the instrument will be sent in at La Silla (Chile) for the integration at the NTT.

3.1 Optical Requirements (01)

TR01.01 Efficiency: > 90% in the wavelength range 350− 1750 nm. Losses would be due to dichroic crossover
that are not recoverable by DRS, and order gaps that may be present in orders that are longer than the
width of the detectors. Losses due to sky lines are not included but are estimated to be 10- 20% above 650
nm

TR01.02 Wavelength coverage: DQEav > 25%, 350−1750 nm (average of order centers), DQE > 8%, 350−1750
nm (any wavelength within FSR; goal > 10%)

TR01.03 Dichroic: the dichroic will have the crossover wavelength at 800 ± 12 nm with a crossover width 30
nm. No ripple or spikes < 300 km/sec.

TR01.04 Limiting Magnitude: Limiting Magnitudes, stellar objects, long slit (1h, S/N=10, slit 1.0”, overall
thermal emissivity= 25%). V> 20; J> 19.

TR01.05 Limiting magnitudes on extended objects, long slit: Not specified.

TR01.06 Acquisition Camera system:

• Centroid accuracy: < 0.1” in ubgrizVY;

• FoV 2′ × 2′ (goal 4′ × 4′);

• detector QE: 0.5@0.38 µm; 0.82@0.58 µm ; 0.5@0.82 µm

TR01.07 Spectral Resolution: R > 3500 (goal 5000)

TR01.08 Slit Dimension and Alignment. for both the spectrograph UV-VIS and NIR there are 4 slit positions:
1) slit 0.5 × 10”; 2) slit 1.0 × 10”; 3) slit 1.5 × 10”; 4) slit 5.0 × 10”. With the instrument at zenith, the
projected slit positions of the NIR spectrographs shall coincide with the projected position of the UV-VIS
slit: to 0.05” perpendicular to slit; to 0.2” along the slit

TR01.09 Inter order separation. The interorder separation is > 0.6 arcseconds anywhere in each order, over a
range corresponding to 1.2× the FSR.

TR01.10 Optical Efficiency of Preslit > 80%, it includes ADC; efficiency in the dichroic crossover ranges may
be summed.

TR01.11 Stray light and ghosts Requirement for science spectra and flatfields: no focussed ghost > 10−3 of
neighbouring continuum. Stray light background shall be smooth and < 5% of neighbouring continuum
(target: < 1%). Some ghosting is allowed in wavelength calibration spectra.

TR01.12 Synchronous exposure in the two arms. The central time of exposure (i.e. the time at which half of
exposure time passed) in the two arms shall be coincident to better than 1 second.



N. Pixel 2048 × 2048 Operating T 150 − 160 K
Pixel size 15.0 µm Dark Current < 2e−1/Pixel

QE > 70%@300 nm,> 75%@320 nm, Read out Modes Slow (50 – 100 kpix/sec, tbc)
> 77%@350 nm,> 78%@370 nm, Fast, (600 kpix, sec tbc)
> 80%@400 nm,> 85%@450 nm, Binning options 1 × 1, 1 × 2, 2 × 2
> 70%@500 nm,> 75%@550 nm, R.O.N. Slow: (50 − 100 kpix/sec) < 3 e
> 80%@600 nm,> 80%@650 nm, Fast (600 kpix/sec) < 8 e
> 85%@700 nm,> 85%@750 nm, Pixel saturation > 120000 e
> 85%@800 nm,> 85%@850 nm, Linearity < 1% 10 − 105 e
> 75%@900 nm,> 50%@950 nm, Cosmetics 1 bad column

> 30%@1000 nm < 0.01% hot or dead pixels
Table 2. TR04: Technical requirements for the CCD detector of the UV-VIS spectrograph.

3.2 Mechanical Requirements (02)

TR02.01 Instrument mass. The maximum possible load condition will be 2000 kg at 270 mm from the fixation
flange of the instrument.

3.3 Electronics and EMC Requirements (03)

TR03.01 Electronics. The instrument control electronics shall comply with the general requirement documents
referenced in the ESO document titled ”Requirements for Scientific instruments on the VLT Unit telescopes
(VLT-SPE-ESO-10000-2723, Issue 1 dd. 18.03.05).

TR03.02 EMC: the design guidelines for EMC given in VLT Unit telescopes (VLT-SPE-ESO-10000-2723, Issue
1 dd. 18.03.05) constitute good practice for EMC design.

TR03.03 Monitoring of the instrument. The ICE shall perform monitoring of the status of the instrument,
reporting values of parameters to the Instrument Control Software (ICS)

TR03.04 Safety procedures. Adequate reaction to: loss of power; loss of coolant; failure of critical AD1 sensors;
“emergencies”.

3.4 UV-VIS Detector Requirements (04)

The technical requirements of the CCD detector of the UV-VIS spectrograph are listed in Table 2. They are
combined in technical requirement 04 (TR04).

3.5 NIR Detector Requirements (05)

The technical requirements of the infrared detector of the NIR spectrograph are listed in Table 3. They are
combined in technical requirement 05 (TR05).

N. Pixel 2048 × 2048
Pixel size 18.0 µm

QE > 70% in Z
> 70% in J
> 80% in H

Operating T < 82 K
Dark Current < 10−2 − 2 × 10−1 e−1/Pixel/s

R.O.N. < 15 e (single readout)
< 5 e (Multiple nondestructive)

Pixel saturation > 80000 e
Linearity < 1%

Table 3. TR05: Technical requirements for the detector of the NIR spectrograph.



TR Ver. TR Ver. TR Ver.
Proc. Proc. Proc.

TR01.01 TS/TI TR01.09 TS/TI TR03.04 TI
TR01.02 TS/TI TR01.10 TS TR04 TC/TI
TR01.03 TC TR01.11 TI TR05 TC/TI
TR01.04 A TR01.12 TI TR06.01 TS/TI
TR01.05 A TR02.01 TS TR06.02 TS
TR01.06 TC TR03.01 TI TR06.03 TI
TR01.07 TS/TI TR03.02 TI TR06.04 TI
TR01.08 TI TR03.03 TI

Table 4. The different verification procedure of the technical requirements of SOXS at PAE

3.6 Vacuum and Cryogenic Requirements (06)

TR06.01 Evacuation time shall be < 6 hr from 1 bar to 10−4 bar end pressure 10−5 bar

TR06.02 Vacuum pressure (cold) < 3 × 10−6 mbar for 6 months or more.

TR06.03 Cool down time shall be < 30 hr to operational condition.

TR06.04 The temperatures inside the NIR spectrograph shall be: 1) NIR detector camera lens 40 ± 2 K; 2)
NIR optical bench: 150 ± 2 K (gradient < 5 K); 3) Prism assembly: 150 ± 0.1 K.

3.7 Verification of Technical Requirements

The goal of the verification procedures is to provide the necessary control to demonstrate that the performance,
interface, and safety specifications are met during the Final Design, the Manufacturing, the Integration, and the
Commissioning phases. For each technical requirement a different level of verification is defined as function of
the several project phases. So far, SOXS passed through the final design review (FDR) and is going towards the
preliminary acceptance in Europe (PAE). The two phases are very different. In the former the instrument is only
an idea, while in the latter it is built and integrated into an integration hall. So there are different procedures
to verify a technical requirement. Starting from the beginning to the end of project, it is possible to identify at
least six different verification procedures:

1. By design (D), a design procedure is adopted to meet the performance

2. By analysis (A), a design analysis is performed and compared to the design performance requirements

3. By inspection (I), an inspection will be performed to verify compliance with the specification.

4. By test at Component Level (TC), a test will performed on components to demonstrate compliance with
the specification

5. By test at Sub System Level (TS), a test will performed on sub – system (e.g. single spectrograph) to
demonstrate compliance with the specification

6. By test on the Instrument (TI), test will performed on the complete instrument to demonstrate compliance
with the specification

Table 4 lists the different procedures for the verification of the TR of SOXS described in Section 3 at PAE.



Figure 3. The telescope and the Nasmyth-A room @ NTT ESO-La Silla with SOFI, the instrument that will be replaced
by SOXS

4. SOXS INTEGRATION PLAN AT LA SILLA

After the PAE, SOXS will be dismount in the inverse order w.r.t. the mounting to the flange. The sub-systems
will be packed in their re-usable vibration-isolated crates already used to ship the sub-system in Padova and
delivered to the telescope site inside a container (TBC). We will unscrew and send the flange & column system
too. We expect that this operation will last two weeks, three for the shipping. SOXS will be hosted in the
Nasmyth-A room of the NTT telescope at ESO-La Silla (Figure 3), replacing the SOFI imager/spectrograph.

The Container coming from Europe will be positioned on the cement balcony (with a capacity of 2 tons and
dimensions 1.54 m by 2 m and 2 m height) in front of the ingress door at the telescope. The boxes containing
the structure and SOXS sub-parts with no optics inside, will be opened before to enter in the telescope. Instead,
sub-system boxes will enter NTT building from the main large door and then a 1.54 m × 2.05 m door. Then
there is another bottleneck of 1.54 m, before entering the Nasmyth room. In the Nasmyth room a crane and a
forklift are available. The temperature of the Nasmyth room is controlled; water-cooling line is available to cool
down the electronic racks.

As already pointed out, the integration of SOXS in laboratory conditions allows to learn the peculiar critical
issues about the procedure foreseen and to produce or modify the necessary equipment in the cushy environment
of our workshop. Moreover, the first integration allows to define the correct shimming of the KM of all the sub-
system, so the simply re-coupling of the sub-systems should provide the same I/F flange, column, sub-system
configuration reached in Europe, within the repeatability of the KM.

The parameter that we cannot control here is the coupling between the I/F flange and the Nasmyth flange,
essentially due to different planarity, resulting in a possible misalignment of the instrument w.r.t. the telescope.
We will take into account this roto-translation repositioning the flange (shimming) and we will proceed, faster,
to the instrument alignment. The first operation at the telescope is the assembly of the new SOXS platform,
designed to substitute the SOFI one. The platform components are procured in Milano and sent to La Silla as
soon as SOFI is dismount. The whole flux of operation are listed in Figure 4.

5. CONCLUSION

The SOXS instrument will be used to characterize transient sources. To pursue this aim, it shall be as simple
as possible, rapid in response to an alarm, and efficient. The three scientific arms and the common path of the



Figure 4. The integration flow of SOXS at la Silla.

instrument are built in different places, and all the sub - systems have been gathered in the integration hall of
INAF - Padova. This implies a careful management of the integration activities. In this paper, we presented
the flow of the activities from the definition of the technical requirements to the realization of the instrument.
Furthermore, as a consequence, we describe the plan for the instrument verification that will constitute most of
the activities in preparation for PAE. The integration of SOXS at the telescope (NTT) has also been outlined.



Abbreviations and Acronyms
AD Applicable Document
AI Action Item
CP SS Common Path Selection Slide
CRE Change Request
DNO Discrepancy Note
DRD Document Requirement Description
DRH Data Reduction and Handling
DRS Data Reduction Software
ESO European Southern Observatory
FDR Final Design Review
FITS Flexible Image Transport System
FOV Field Of View
FSR Free Spectral Range
HW HardWare
ICD Interface Control Document
ICS Instrument Control Software
KoM Kick off Meeting
LPO La Silla Paranal Observatory
LRU Line Replaceable Unit
MAIT Manufacture, Assembly, Integration and Test
MoU Memorandum of Understanding
NGC New Generation Controller
NTT New Technology Telescope
PAC Provisional Acceptance Chile
PAE Preliminary Acceptance Europe
PDR Preliminary Design Review
PDP Preliminary Design Phase
RAMS Reliability, Availability, Maintenance and Safety (analysis) RD Reference Document
SoW Statement of Work
SOXS Son Of X-Shooter
SW SoftWare
TBC To Be Confirmed
TBD To Be Defined
TCS Telescope Control System
TLR Top Level Requirements
TRS Technical Requirements Specifications UT Unit Telescope (of the VLT)
VLT Very Large Telescope
WP Work Package

Table 5. Abbreviations and acronyms
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