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Abstract—Unit maintenance and unit commitment are two
critical and interrelated aspects of electric power system opera-
tion, both of which face the challenge of coordinating efforts to
enhance reliability and economic performance. This challenge
becomes increasingly pronounced in the context of increased
integration of renewable energy and flexible loads, such as wind
power and electric vehicles, into the power system, where high
uncertainty is prevalent. To tackle this issue, this paper develops
a two-stage adaptive robust optimization model for the joint
unit maintenance and unit commitment strategy. The first stage
focuses on making joint decisions regarding unit maintenance
and unit commitment, while the second stage addresses economic
dispatch under the worst-case scenarios of wind power and load
demand. Then a practical solution methodology is proposed to
solve this model efficiently, which combines the inexact column-
and-constraint generation algorithm with an outer approximation
method. Finally, the economic viability and adaptability of the
proposed method is demonstrated based on the RTS-79 test
system.

Index Terms—adaptive robust optimization, inexact column-
and-constraint generation, uncertainty, unit commitment, unit
maintenance

I. INTRODUCTION

The increasing uncertainties of the renewable power system
create greater demands for the coordination of unit mainte-
nance (UM) and unit commitment (UC), to improve power
supply reliability. Traditionally, UM strategies aim to minimize
the risk of power loss or economic costs to adjust the reporting
schedule [[1]], [2], while UC strategies are arranged regarding
UM as the boundary conditions [3] . However, decoupling
UM and UC may lead to an increasing risk of power loss and
a higher operation cost. Therefore, some scholars have con-
ducted research on the joint UM and UC (J-UMUC). Ref. [4]]
develops an integrated optimization model that coordinately
optimizes UM and UC in the context of asset loading. Ref.
[S] formulates a computationally efficient method for solving
large instances of the J-UMUC problem. Ref. [6] coordinates
short-term with medium-term UM, considering short-term
security-constrained UC. However, the above studies ignore
the uncertainty of the source and load, which is not suitable for
the renewable power system. Thus, it is necessary to conduct
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the J-UMUC research considering the uncertainty of source
and load.

The main current methods for solving uncertainty opti-
mization problems are stochastic optimization (SO) and ro-
bust optimization (RO). Unlike SO requires the probabil-
ity distributions of uncertain scenarios, which is difficult to
obtain, RO is committed to finding the worst-case scenario
and provides a risk-averse solution, which has been widely
applied in the power system [7]]. As effective solution methods
for RO, Benders decomposition generates a large number of
cutting planes at each iteration, but may lead to high com-
putational complexity, and column-and-constraint generation
(C&CG) dynamically generates variables and constraints, but
the computational speed decreases with the iterative process.
Therefore, Ref. [[8] proposed an inexact column-and-constraint
generation (i-C&CGQG) algorithm and demonstrates its compu-
tational advantages through numerical experiments.

In this paper, a two-stage adaptive robust optimization
model is proposed for the J-UMUC strategy considering
source and load uncertainty, where the first-stage J-UMUC
decisions and the second-stage dispatch decisions are robust
under source and load uncertainty. Since the model has a
“min-max-min” structure, which cannot be solved directly, we
decouple the original problem into the master problem and the
sub-problem, then transform the bi-lever sub-problem into a
single-lever problem by strong duality, which we solve using
the i-C&CG algorithm. Finally we verify the feasibility and
effectiveness of the proposed model as well as the efficiency
advantage of the algorithm. The main contributions in this
paper are as follows:

1) A two-stage adaptive robust optimization model is pro-
posed for the J-UMUC strategy considering source and load
uncertainty, which can satisfy the needs of both UM and UC
with economic efficiency and adaptability.

2) A practical solution methodology to solve the adaptive
robust model is proposed, where an i-C&CG algorithm is
employed to improve the computational efficiency and the
inner sub-problems with the bi-linear terms are solved by an
outer approximation (OA) approach [9].

3) The feasibility and effectiveness of the proposed model
is verified and the impact of different algorithm parameters on
the solution speed has been analyzed.



II. MODEL FORMULATION
A. Uncertainty Set

Since that the Box Uncertainty Set is limited by essential
information about the variable distribution, resulting in rela-
tively high conservatism [7], we construct an uncertainty set
VY of the following form:

VY ={D ¢ RN*T pW ¢ RNwxT .

o Mp, D,
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where Np and Ny represent the total number of loads and
wind turbines, respectlvely, T denotes the number of time
periods; D;; and pw ., denote the forecast value of the i-th
load and the w-th wind power output at time ¢; DZ + and DZ +
denote the upper and lower bounds of the forecast error of the
i-th load at time ¢; pw’t and p pw’t denote the upper and lower
bounds of the forecast error of the w-th wind power output
at time ¢; I'p and [y are the uncertainty budget parameters
of the load and wind power output, determining the size
of the uncertainty set. As Ip or Iy increases, the size of
uncertainty set also expands. Specifically, if IDh = I'y = 0,
the uncertainty set reduces to a singleton.

B. Two-Stage Robust Optimization Model

The proposed robust optimization method is divided into
two stages. In the first stage, the J-UMUC strategy is for-
mulated, while in the second stage, economic dispatch is
conducted under the worst-case scenario from the uncertainty
set, based on the decisions made in the first stage. The
objective function of the two-stage robust optimization model
is as follows:

min F} + max min Fy
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where F) represents the cost of the J-UMUC strategy; Fb
represents the costs of economic dispatch and penalties for
load shedding and wind power curtailment; /Ny is the number
of units awaiting maintenance; C}X{t is the maintenance cost of
unit n in period ¢; gy, ¢ is a binary variable indicating whether
unit 7 begins maintenance at time ¢ (1 if begin, 0 otherwise);
Ug¢+ is a binary variable indicating the commitment status of
the g-th unit at time ¢ (1 if on-line, O otherwise); N is the
number of conventional units; Cst is the start-up cost of unit
g at time ¢; CY'" is the cost generated by unit g at its minimum

technical output; C™ and C'WS are the penalty costs for load
shedding and wind power curtailment; d; ; is the load shedding
of the ¢-th load at time ¢; C’;} is the cost per unit for the output
of unit g exceeding its minimum technical output; py min is
the minimum technical output of unit g.

The constraints are as follows:

1) Unit maintenance constraints:

An,t > (mmt - mn,t71)7 dn,1 > mn,lth =2, ~-~7T7 vn (3)
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where m,, ; is a binary variable indicating the maintenance
status of unit n at time ¢ (1 if under maintenance, O otherwise);
S, is the maintenance time of unit n; R; is the maintenance
resource budget at time ¢. Constraint (3) link the maintenance
start indicators with the maintenance status, @) ensure mainte-
nance continuity, (3)) restricts the limit of maintenance duration
and number, and (6) represents the maintenance resource

budget.
2) Unit commitment constraints:
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where UTy and DT, are the minimum on-time and off-time
of unit g; p is the system hot standby rate; 7,; is a binary
variable indicating the start-up status of unit g at time ¢ (1
if started-up, O otherwise); pg max 1S the maximum output of
unit g; RU, and RD,, are the ramp-up and ramp-down rate of
unit g; RSU, and RSD,, are the maximum start-up and shut-
down rate of unit g. Constraints (7)) and (8) are the start-up and
shut-down time constraints, @) describes reserve requirements,
and (T0) represents the start-up cost of unit g. In (I, M is
a sufficiently positive number, it indicates that the units under
maintenance cannot be on-line. (I2) enforces the upper and
lower limits of the output, while (I3) establishes the ramp
rate limits.



3) Economic dispatch constraints:
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where f;; is active power flow on line [ at time ¢; W; and
G represent the sets of wind turbines and conventional units
connected to node 4, respectively; o(!) and d(l) are the parent
and son node of line [; z; is the reactance of line [; ¢, ; is
the voltage angle of bus ¢ at time ¢; Fj is the limit of active
power flow of line [; § is the limit of the voltage angle of bus
i. Constraints (I4) and (I5) ensure that the power flow and
voltage angle are within limits, (I6) and enforce the limits
of load shedding and wind power curtailment, respectively,
(T8) and (T9) ensure power balance at each bus using the DC
power flow model.

C. Model Reformulation

Denote the scheduling variables in the first-stage as & and
the dispatch variables in the second-stage as y, we represent
the proposed two-stage robust optimization model in the
following matrix form:

min ¢’z 4+ maxmin (b7y + 2’ Ly + k' x)
z veEY Y

s.t. Ax > e, (20)
Ex+ Hy+ Gv > g, 21
Fy+ Mv=f, (22)
x binary, y free (23)

Constraint (20) corresponds to (3)-(LI), I} corresponds to
(1, (12)-(17), and @2) corresponds to (I8)-(19). A, E, H,
G, F, M, L are the corresponding coefficient matrices, and
e, g, f, ¢, b, k are constant column vectors.

It is evident that this two-stage robust optimization model
has a “min-max-min” tri-level structure, making it unsolvable
directly. In the second stage, * and v are given variables, so
the third level is actually a linear problem. By applying strong
duality, we can write the dual of the third level problem, trans-
forming the middle and inner levels into a single maximization
problem. Let S(x,v) denote the objective function:

S(x,v) =minc’x + Ig\lax()\T(g — Ex — Gv)
-

p'(f — Mv) +kTz)  (24)

s.t. Ax > e, (25)
MNHA+p"F=b" +27L, (26)

x binary,v € V, A > 0, v free 27

where A,p are the dual variables for and (22).
In this way, the original tri-level model is reformulated as
an equivalent bi-level model.

ITII. SOLUTION METHODOLOGY

In this section, we decouple the bi-level model into a
master problem and a sub-problem, which we solve using
the 1-C&CG algorithm. The i-C&CG algorithm allows for
an inexact solution to the master problem. By introducing an
inexact relative gap as a buffer layer, the algorithm progresses
through various steps until it converges. The detailed master
problem, sub-problem, and overall algorithm procedure are
presented below.

A. The Master Problem

Given a subset of temporal wind power and load values V=
{'61, ,ﬁk} C VY, we solve the master problem in the first
stage to obtain the optimal J-UMUC strategy. For a specific
uncertain scenario {0°,s < k}, we define a set of second-
stage variables y®. The master problem is then constructed as
follows:

M (x) :mwin cl'e+a
s.t. Az > e (28)
o> bTyS + :cTLyS + kTa:Ns <k 29)
Ex+ Hy’ >g—Gov°,Vs<k (30)
Fy°=f— Mv° Vs<k 3D
ce+a>1 (32)
x binary, y° free, Vs <k (33)

where L is the lower bound of the master problem that updates
with each iteration, as introduced by the i-C&CG algorithm.
Note that (29) is a nonlinear but can be linearized using the
big-M method. For example, the bi-linear terms gy :pj , in

are replaced by 7 ,, with the additional constraints introduced
as follows:

—M(1—ug) < 77;,15 _pgs],t < M(1—ug,)
—Mugs <ny < Mug, 34)
Since the master problem is a single minimization problem
and only considers a subset of the stochastic scenarios, which
corresponds to relaxing the constraints, it provides a lower
bound on the global optimal solution. By solving the master
problem with a relative gap e;;p, we obtain the best solution
@ and then record an upper bound U;,, = M (&) and a lower
bound L;, > L.

B. The Sub-Problem

The sub-problem aims to identify the worst-case uncertainty
scenarios, which is equivalent to solving (24)-(27) with  fixed
at &. To address the bilinear terms A" Gv and u” Mwv, we
employ an outer approximation (OA) algorithm. The detailed
steps of the OA algorithm are presented below:

Considering that the sub-problem is equivalent to splitting
the bi-level problem into two separate single-level optimization
problems and summing the objective functions, it does not
necessarily yield an optimal solution. Thus the sub-problem
provides an upper bound U.



Algorithm 1 Outer Algorithm Solution Method

Initialization: Set an initial uncertain scenario v! € V, the OA lower bound
Loa < 0, the OA upper bound Up 4 ¢— o0, iteration number j <— 1 and
the tolerance gap 4.
while UOA — LOA Z &' do
1. Solve OA sub-problem S(&,v7), defined by —. Obtain OASPobj
and the optimal solution (A7, p?), update Lo < OASPobj. Denote the
linearization of bilinear terms (AT G + pT M)v at (vj, Aj, ;) as:
Li(w, A p) = (ATG + pI M) vj + (v —v))T(ATG + pT'M)
+ATG+pu™M — (A?G + ufM))ij
2. Solve OA master problem:
a4 rf\lax(}\T(g —Ez)+uTf+ET2)+ B
s.t. ‘Lﬁ < Li(’”»A: I‘L) Vi=1,..7
MNH 4+ uF=b" +27L,
veV, A>0, ufree
Obtain OAM Pobj and the best solution v, update Up 4 — OAM Pobj ,
update Uoa — Loa
3.j—j+1L v —w
end while
return U < Up 4, ¥ < v7

C. Solution Algorithm

The flow chart of the overall solution algorithm is shown
in Fig. [1| where ¢ is the relative optimization gap tolerance;
& is the inexact relative gap; « is the factor controlling the
rate of descent of €;;p. Unlike the traditional C&CG method,
the initial €/ p is relatively large, leading to an inexact but
fast solution to the master problem. In fact, the subsequent
backtracking routine balances the imprecision. If the actual
relative gap (U — L;,)/U does not satisfy convergence, the
algorithm goes to a different step based on the inexact relative
gap (U — Usy,)/U. If the inexact relative gap is less then
d, that means the algorithm is nearing optimality, prompting
a reduction in €j;p to improve the accuracy of the master
problem. Otherwise, we need to enlarge the scenario set with
¥ from sub-problems, as the current solution remains distant
from the optimal solution.

It is worth emphasizing that all master problems and sub-
problems are mixed-integer linear programs after lineariza-
tion, allowing for efficient resolution using specialized mixed-
integer programming solvers.

1. Initialization - 5
Set L=0,U=0,58€(01),5€ (Drm)' V=0,a€(01) eype(01),k=1,1=0

<

2. Inexact master problem

IV. CASE STUDY

The IEEE Reliability Test System (RTS-79) [10] is used
to verify the validity and feasibility of the proposed method.
This system comprises 24 buses, 38 lines, 32 units, and 17
loads. Weekly load and unit data are sourced from [[10]], with
a maximum load of 2,800 MW and unit ramp-up/ramp-down
rates set at 40% of their capacity. The system includes three
wind turbines with capacities of 100, 200, and 200 MW,
connected to buses 1, 3, and 9. The forecast error for wind
power and load is set at 10%, and the penalty costs for load
shedding and wind power curtailment are $3,000 and $300
per kWh. The parameters for the units to be maintained are
detailed in Table[l] The algorithm is implemented in MATLAB
with Gurobi 10.0.0, running on a computer with an Intel i7-
13620H CPU @ 2.40 GHz and 16 GB of RAM. The relative
gap tolerance 0 is set at 0.2%, the OA gap tolerance ¢’ is set
at 0.1%, the inexact relative gap J is set at 0.15%, and the
initial master relative gap epsp is set at 0.1%.

A. Cost Efficiency and Adaptability

To illustrate the effectiveness of the J-UMUC strategy under
source-load uncertainty, we establish the following four cases
for analysis:

o Case 1: Not uncertainty is considered, and UM and UC
are decoupled. The UM schedule is fixed at the reported
time, followed by the UC schedule.

o Case 2: Not uncertainty is considered, but UM and UC
are coordinated. The J-UMUC strategy is based on the
forecast values of load and wind power output.

o Case 3: Uncertainty is considered, but UM and UC are
decoupled. The uncertainty budgets are set at [y =
0.2Nw,Ip = 0.2Np.

e Case 4: Uncertainty is considered, and UM and UC
are coordinated, representing our proposed method. The
uncertainty budgets are the same as in Case 3.

As shown in Table when uncertainty is ignored, the
J-UMUC strategy reduces the total cost from 1,877.597 k$
in Case 1 to 1,876.813 k$ in Case 2. This reduction is
achieved by adjusting the UM schedule and optimizing the
UC method. Note that both cases 3 and 4 yield higher UC and
dispatch costs than those of cases 1 and 2. This is because,

TABLE I
THE PARAMETERS OF THE UNITS TO BE MAINTAINED

eract ImasIer problem. . 5. Backtr:ck;ﬂg rf;)utife o from optinalty Unit Capacity | Start time | Initial | Penalty cost | Duration
eyp and L, record L¥, , UK, <] izl:,“:,eo ;h; (U-UkyU =5 (MW) (h) cost ($) ($/h) (h)
; - } G8 76 5 1,500 30 12
emp| . fearoplmatly G10 100 50 1,500 30 12
R T i e [y e @by < G24 | 400 130 3,000 60 7
iteration
13:212;?:::1 4. Convergence test g0 to different steps TABLE II
VT - .
: e sct (T-L4)T = 6 COMPARISON OF RESULTS UNDER 4 CASES
‘ Set T« UK, relative gap { (T-LL )T <8 FINAL Case 1 2 3 4
_ — l END Maintenance Cost (k$) 6 6.9 6 6.39
< > scheduing sucey 3 te worst scenario § 5}~ wper bound U Commitment Cost (kK$) | 73862 | 73850 | 779.08 | 775.16
3. Sub-problem: outer algorithm method , Dispatch Cost (K8) | 1,132.97 | 1,131.41 | 1,280.27 | 1,278.49
Initialization Solve sub-problem Ll Solve master problem {UUA?LDA <8 5T SP Total Cost (k$) 1,877.59 1,876.81 2,065.35 2,060.04
Loa< 0, Ugge o update Lo, update Ugy Uos—Lop= &' v, UV END Maintenance G8 516 516 516 13
Schedule G10 50-61 50-61 50-61 50-61
Fig. 1. The illustration of the overall solution algorithm. G24 | 130-153 | 145-168 | 130-153 | 145-168




by reserving more units while considering uncertainty, some
economic efficiency is sacrificed to ensure robustness, which
guarantees the safe operation of the system. Compared to
Case 3, Case 4 proves to be more economical through the
J-UMUC strategy. In this scenario, the maintenance schedule
for units G8 and G24 is adjusted to periods 2-13 and 145-
168, respectively, allowing for greater flexibility in UC during
the remaining periods. This adaptability enables the system to
respond effectively to severe scenarios within the uncertainty
set.

To better illustrate the advantages of the J-UMUC strategy,
we analyze the UM of unit G24 in cases 3 and 4. As shown
in Fig. 2] the total available capacity includes the available
capacity of unit G24, start-stop units, and base units remaining
operational all the time. It can be seen that in case 3, unit
G24 cannot startup during the original maintenance period,
thus requiring a large capacity of start-stop units to meet
the high load demand, resulting in higher generation costs.
However, in case 4, postponing maintenance to a period of
lower net load keeps unit G24 on to meet high load demand,
and requires a smaller capacity of start-stop units during the
adjusted maintenance period, making it a more economical
choice.

B. Analysis of the Solution Algorithm

Table [T compares the efficiency and accuracy of the C&CG
method and the i-C&CG method under different parameters,
with § set at 0.2%, § set at 0.15%, and the optimal gap in
C&CG set at 0.01%. Each case is calculated ten times, and
the average value is taken. The results show that the i-C&CG
method achieves an overall improvement in solving efficiency
while maintaining an acceptable error margin.

When e p is large (e.g., > §), a larger « results in a slower
solution rate. This occurs because a larger a causes ejrp to

Higher cost with large-capacity
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= Actual net load

Available capacity of unit G24
Available capacity of start-stop units
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I
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Fig. 2. The net load curve and system available generating capacity around
G24’s maintenance. (a) Case 3. (b) Case 4.

TABLE III
ALGORITHM PERFORMANCE UNDER DIFFERENT PARAMETERS
i-C&CG i-C&CG
Method (err p=0.8%) (epnrp=0.1%) C&CG
a=0.9 a=0.2 a=0.9 a=0.2
Total Cost (k$) 2,058.20| 2,058.90 2,060.04 | 2,060.04 | 2,060.12
Solution Time (s) | 1,986.78| 1,680.62| 930.24 945.55 2,061.53
shrink more slowly and tends to enlarge the scenario set in

each iteration, thereby limiting solution efficiency. Conversely,
when €, p is comparable to d, the solution rate improves, as
the method is more inclined to iterate e,;p rather than adding
new scenarios. In this situation, a larger o can facilitate the
convergence, resulting in slightly shorter solution times. For
instance, when ep;p = 0.1% and o = 0.9, the fastest solution
time decreased from 2,061.5 seconds with C&CG to 930.2
seconds with i-C&CG, achieving an improvement of 54.88%.

V. CONCLUSION

In this paper, we propose a two-stage adaptive robust opti-
mization model for the J-UMUC strategy under the uncertain-
ties of wind power and load demand. The first stage focuses on
the J-UMUC schedule, while the second stage addresses eco-
nomic dispatch. To solve this model, we propose an i-C&CG
algorithm nested OA approach. The results from various cases
demonstrates that the proposed method yields a more effective
scheduling strategy under source-load uncertainty, showcasing
significant cost-effectiveness and adaptability. Furthermore, we
validate the efficiency advantage of the i-C&CG algorithm
through algorithm parameter settings and comparisons with
the standard C&CG method.
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