
The Linear Collider Facility (LCF) at CERN

In this paper we outline a proposal for a Linear Collider Facility as the next flagship pro-
ject for CERN. This proposal offers the opportunity for a timely, cost-effective and staged
construction of a new collider that will be able to comprehensively map the Higgs boson’s
properties, including the Higgs field potential, thanks to a large span in centre-of-mass
energies and polarised beams. A comprehensive programme to study the Higgs boson
and its closest relatives with high precision requires data at centre-of-mass energies
from the Z pole to at least 1 TeV. It should include measurements of the Higgs boson
in both major production mechanisms, e+e– → ZH (Higgs-strahlung) and e+e– → ννH
(WW fusion), precision measurements of gauge boson interactions as well as of the
W boson, Higgs boson and top-quark masses, measurement of the top-quark Yukawa
coupling through e+e– → ttH, measurement of the Higgs boson self-coupling through
HH production, and precision measurements of the electroweak couplings of the top
quark. In addition, e+e– collisions offer discovery potential for new particles comple-
mentary to HL-LHC. The facility we propose robustly satisfies these scientific goals.
With a total length of 33.5 km, two interaction regions as well as additional R&D and
fixed-target experiments, it offers significant flexibility to take into account scientific and
strategic developments. From today’s perspective, we propose to equip the Linear Col-
lider Facility in a first stage with superconducting RF cavities for polarised e+e– collisions
at a centre-of-mass energy of 250 GeV with a luminosity of 2.7× 1034 cm–2s–1, which
requires an investment of about 8.3 BCHF. With a preparatory phase of six years, fol-
lowed by ten years of construction, this first stage could start data-taking by 2042. First
upgrades comprise doubling of the luminosity for 0.8 BCHF and an increase of energy
up to at least 550 GeV, which can be achieved with the same accelerator technology for
about 5.5 BCHF. Later stages will involve further increase of luminosity and energy as
well as other new capabilities that will further enhance the Higgs programme and extend
the discovery potential for new physics. These upgrades will primarily be accomplished
by accelerator technology innovations rather than by additional civil construction.
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2 PRECISION STUDY OF THE HIGGS BOSON

1. Introduction

The aim of the current update of the European Strategy for Particle Physics (ESPP) is to develop
a “visionary and concrete plan” for the realisation of the next flagship project at CERN [1]. In this
report, we propose that the next CERN flagship project after the High Luminosity LHC should be
a linear e+e– collider spanning centre-of-mass energies from the Z pole to at least 1 TeV. We will
give a cost and timeline for the initial stage of this project and describe options for later stages that
encompass high-energy running and flexible responses to possible contingencies.

A linear collider, in its run at 250 GeV in the centre of mass, will already bring the precision on
Higgs boson couplings, both to Standard Model and potential exotic particles appearing in its decay,
to the percent level. At higher energies, it can provide precision measurements of the top quark
mass, the top quark Yukawa coupling and the Higgs self-coupling. Also, it will make precision meas-
urements of the electroweak couplings of the top quark relevant to the physics of its mass generation.
A linear collider offers a high degree of flexibility due to its intrinsic upgradability. The scope of its
initial stage and the nature and timeline of upgrades can be chosen and adjusted throughout the pro-
ject taking into account scientific developments and competition, availability of resources and global
cooperation. The previous European Strategy report stated, “An electron-positron Higgs factory is
the highest-priority next collider” [2]. A linear collider is a true Higgs factory, capable of carrying out
a comprehensive suite of measurements relevant to the Higgs boson that we have just described
and that we will quantify below.

CERN has the resources and experience to host this linear collider programme. With CERN’s
experience in building and operating the LHC, the laboratory is well prepared to lead an ambitious
programme of linear collider physics, one that encompasses a complete exploration of the Higgs
boson’s properties. We present a broad project, with high energy reach, with two interaction regions
allowing complementary detectors and optionally a rich beyond-collider programme. This machine
allows that close attention can be paid to the needs of physics, including the flexibility to respond
to possible unexpected outcomes of the HL-LHC – and of the first stage of the linear collider itself.
Whatever the circumstances over the next decade and a half, this program will produce physics in
the early 2040s, with results continuously expanding into the future.

This paper is organised as follows: In Section 2, we will discuss the needs of a comprehensive
programme to measure the properties of the Higgs boson with high precision. This programme
includes running at energies well above the top quark threshold to measure the crucial observables
of top quark and Higgs boson pair production. In Section 3, we will present our proposal for a Linear
Collider Facility at CERN. This is a staged plan to maximise the flexibility of the proposal, allowing
to respond to future physics discoveries and technology advancements. The initial stage is a linear
e+e– collider and beam delivery region of length 20.5 km in a tunnel of total length 33.5 km, with
two interaction regions sharing luminosity. The cost of the initial stage is 8 BCHF. The initial centre
of mass energy would be 250 GeV, but upgrades to the accelerator would reach 550 GeV, 1 TeV,
or as high as 3 TeV, depending on the technology and the physics objectives. In Section 4, we will
describe paths for these energy upgrades, any of which will fulfil the comprehensive Higgs program
outlined in Section 2. We will also present additional upgrade paths to provide dramatically increased
luminosity, energy reach, or new physics capabilities – addressing the long-term goal of a 10 TeV
parton centre-of-mass collider. In Section 5 we will outline the next steps towards the realisation of
the Linear Collider Facility. We will give our conclusions in Section 6.

2. Precision study of the Higgs boson

The study of the Higgs boson has been given priority in all recent planning studies from Europe,
the US, and Japan. There is a good reason for this. The gauge couplings of the Standard Model
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2 PRECISION STUDY OF THE HIGGS BOSON

(SM) are now well understood and well-tested. But many questions in particle physics remain un-
answered. These include the origin of electroweak symmetry breaking, the hierarchy of quark and
lepton masses, the origin of CP violation, and the origin of neutrino masses. In the SM, all of these
are accounted for by terms involving the Higgs boson whose coefficients are adjusted by hand. The
true explanations must involve new interactions and particles that couple to the Higgs boson.

For more than 40 years, particle physicists have been searching for new physics beyond the SM,
but no convincing evidence has yet been found. The most promising approaches are now at the
energy frontier, where the LHC experiments have carried out extensive new particle searches and
have made great progress in understanding the Higgs boson. Still, much opportunity for discovery
is still available here. This motivates a study of the Higgs boson that is as precise and as complete
as possible.

It is well appreciated now that studying the interactions of the Higgs boson at an e+e– collider
provides the best route to high-precision measurements of the Higgs properties. The required pro-
gramme has been enunciated in many places, in particular in [3, 4] and, more recently, in [5] and [6].
The programme requires several stages, at different e+e– centre-of-mass energies.

1. An initial stage at 250 GeV, recording a large data set of reactions e+e– → ZH. This will
measure the Higgs branching fractions to 1 % precision, measure the ZH total cross section to
1 % precision to determine the absolute normalisation of Higgs couplings, measure the Higgs
boson mass to 10–4 precision, and search for non-standard Higgs boson decays, including in-
visible ones, to the 10–4 level of branching fractions. The expected precisions on the individual
Higgs couplings from collecting 3 ab–1 of polarised data are shown as green bars in Fig. 1(a).

This data set will also give the most precise measurements of the W boson non-linear interac-
tions and of electroweak fermion pair production, providing further opportunities for discovery.
The W boson’s mass can be measured to about 2 MeV using the 250 GeV data. An optional
one-year threshold scan could improve this to 1.4 MeV. Also, at this stage, one can collect a
few 109 events on the Z pole with polarised beams, to test the SM electroweak sector with
high precision. In this regard, the use of beam polarisation compensates almost three orders
of magnitude in integrated luminosity with respect to unpolarised colliders.

2. A second stage at 550 GeV, where the WW fusion reaction e+e– → ννH has become the
dominant production mechanism for Higgs bosons. This will provide an independent setting
for the measurement of Higgs branching fractions and searches for exotic decays. It also
allows the measurement of the top quark Yukawa coupling and the trilinear Higgs self-coupling
through the processes e+e– → ttH and e+e– → ZHH, respectively. The blue bars in Fig. 1(a)
show the expected gain in precision on the individual Higgs couplings from 8 ab–1 of polarised
data at 550 GeV, including a precision of 2 % or better on the top Yukawa and of 11 % or
better on the Higgs self-coupling (SM case). Figure 1(b) illustrates that thanks to the two
complementary di-Higgs production processes, the expected combined precision on the self-
coupling is nearly independent of the actual value nature might have chosen.

The top quark is the SM particle most strongly coupled to the Higgs boson and thus most likely
to be affected by new Higgs interactions. This stage, well above the top quark threshold, will
also provide precision measurements of the top quark electroweak couplings at the level of
1 % or better, and include a short run around the top pair production threshold for a precise
mass determination.

3. A third stage at at least 1 TeV, where the reaction of WW fusion to HH is the dominant Higgs
pair production mechanism. This energy stage thus provides a second method to determine
the trilinear Higgs self-coupling, and can put constraints on the quartic Higgs self-coupling [7].
The two Higgs pair production processes, ZHH and WW fusion, are strikingly complementary
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(see also Fig. 1(b)); as the self-coupling is increased from its SM value, the ZHH cross section
increases while the WW fusion cross section decreases. Observing these deviations in the
same experiment would give the most persuasive evidence for a non-standard value of the
Higgs self-coupling.

Anomalies in top quark or multi gauge boson couplings suggested in earlier stages will be
dramatically larger, proportionally to E2

CM in typical cases. The ample production of (single)
Higgs bosons in WW fusion and ttH will allow us to further scrutinise the couplings of the
Higgs boson to SM particles including the top quark and the W boson.

Any of these stages, but increasingly so the higher-energy ones, provide opportunities for discover-
ies via largely loophole-free tests of new particle existence to mass scales approaching the kinematic
limit. A linear e+e– collider can provide all these stages and, as we will discuss below, could be up-
graded to energies of up to 3 TeV. This would allow precision studies of heavy Higgs bosons and
other electroweak states discovered at the HL-LHC, or at the linear collider itself.
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Figure 1: Projected uncertainties on Higgs boson couplings corresponding to the run plan in Fig. 2.
The methodology used to make these projections and projections for other choices of the
run plan are presented in [6]. (a) Overview on various Higgs couplings; the bars for the
muon Yukawa and the trilinear Higgs self-coupling λ have been scaled by 1/2 and 1/5,
respectively. (b) Absolute precision on trilinear Higgs self-coupling scaled to its SM value
(κλ ) as function of κλ from the ZHH and WW fusion processes at 550 GeV and 1 TeV.

Our understanding of the Higgs boson and top quark couplings will be best informed through
global fitting of the entire data set to specific UV-complete extensions of the SM or – as long as
there is no hint which extension of the SM could be realised in nature – to Effective Field Theories
like e.g. Standard Model Effective Field Theory (SMEFT). Such fits, and in particular the SMEFT fit,
require even better knowledge of precision electroweak parameters, the W and top quark masses,
and the cross sections for e+e– → W+W– and other electroweak reactions. That will naturally be
achieved in the course of this programme, with the additional brief runs at the Z pole and the tt
threshold. Because the SMEFT Lagrangian contains chiral operators, global SMEFT fits typically
have degeneracies involving left- vs. right-handed couplings. At a linear collider, the availability of
e– and e+ beam polarisation will resolve these degeneracies, to bring out the maximum information
available from the data.

A full discussion of the linear collider physics programme, with descriptions of all of the above
measurements, their combination through SMEFT fitting, and estimates of expected precision as a
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function of integrated luminosity, can be found in [6]. Other, more extensive, discussions of the Higgs
factory physics programme, can be found in earlier papers [3, 5, 8–10].

There is one more important point about this program that we would like to especially emphas-
ise. Though there are windows for the discovery of new particles at the HL-LHC, it may be that
our only opportunity to discover new physics with accelerators using current technologies will be
through the discovery of deviations from the SM in precision measurements. Such a discovery will
need to overcome a very substantial burden of proof. Deviations at the 3σ level are common in
LHC analyses, yet are not sufficient to question the SM. The 7σ deviation in the W boson mass
reported by the CDF collaboration [11] has been greeted by our community with great scepticism. A
discovery via precision measurements will require not only a high level of precision, including control
and detailed understanding of systematic uncertainties, but also the independent observation of the
anomaly in different settings with different experimental challenges. Beam polarisation allows non-
trivial cross-checks on any observed deviation. More importantly, the qualitative evolution of e+e–

physics with centre-of-mass energy will provide many opportunities for confirmation of discoveries.
In the programme that we have outlined above, the observation of an anomaly in Higgs boson coup-
lings observed at 250 GeV could be confirmed by observation of the same anomaly in WW fusion.
A deviation from the SM in the Higgs self-coupling or the top quark Yukawa coupling observed at
550 GeV could be confirmed at the TeV stage through data from new processes. A precision Higgs
programme that does not have this option invites confusion and stalemate. A multi-stage linear
collider programme has the robustness needed to cement a true discovery.

3. The Linear Collider Facility at CERN (up to about 550 GeV)

The multi-stage e+e– programme described in the previous section would be carried out step by
step, ideally with each step affordable within the current CERN budget. What is needed today is a
detailed plan for the first stage, for which construction could begin around 2032 and be completed
around 2042 as the HL-LHC enters its final years (c.f. Sect. 5 and [12] for more information on the
timeline).

The timing here is important, especially for young scientists who will be key to both the HL-LHC
program and the future Higgs factory. Prolonged uncertainty or delays in decision-making risk dis-
couraging Early Career Researchers, leading to a loss of talent and expertise that could under-
mine the vitality of collider physics. Ensuring a clear and timely transition from HL-LHC to the
next collider project will provide young scientists with long-term research opportunities, allowing
them to contribute to both late-stage HL-LHC analyses and the design and construction of future
detectors. The plan we propose aligns with the priorities identified in the European Early Career
Researcher strategy submission [13], which emphasises technological innovation, alongside an am-
bitious baseline physics programme, as the driving factor in deciding CERN’s next flagship project.
Additionally, the lower priority [13] places on a predefined upgrade path aligns with flexibility to shape
the LCF’s upgrade strategy based on future developments.

To provide for this, the first-stage linear collider should be based on well-understood technology
and planning. Our proposal builds upon decades of work on the most mature linear collider concepts
ILC [14] and CLIC [15], for which technical design reports, project implementation plans etc. have
been presented [16, 17]. The ILC technical design has been under review for more than 10 years
by ICFA and by several Japanese government committees. The costs given in this document have
been obtained in the following way, as detailed in [12]:

• Accelerator costs: The costs for everything but the civil construction have been derived from
the 2024 cost update for the ILC in Japan, which was based to a significant extent on new
quotes from industry and reviewed by an international expert committee [14].
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• Civil engineering and conventional systems: The civil engineering required at CERN is
very similar to that needed for the first and second stages of the CLIC project, and has been
costed in 2025 with unit prices in agreement with other CERN-hosted projects. The conven-
tional systems have been taken from the TDR estimate and escalated to 2024.

• Operation costs: The annual operating costs have been evaluated in 2025 according to
common standards for CERN projects, e.g. CLIC.

Superconducting RF as initial technology Aiming for a minimal time to physics, we see a stra-
tegic advantage in choosing an accelerator based on superconducting radio-frequency cavities
(SCRF) for the first stage. By now, many SCRF-based accelerators are being built or success-
fully operated (e.g. Eu.XFEL, LCLS-II, SHINE) and the corresponding technological expertise and
industrialisation is available in laboratories and companies around the world. In addition, SCRF
technology has seen important developments towards higher gradients and higher quality factors
(for a recent summary of the state-of-the-art c.f. [6]). In particular, a factor of two improvement in
quality factors over the specification chosen about 15 years ago for ILC is now reliably achievable
with a small modification of the cavity production recipe. The alternative possibility of starting with
warm technology is discussed in the CLIC submission to the ESPPU [15, 18].

We envision that succeeding stages of the programme will bring in new accelerator technologies
that are now under development. We plan to build on the original footprint of the Linear Collider
Facility using technical innovation without requiring new civil construction. Decisions for these stages
can be deferred until the 2030s and beyond. We will describe some of the upgrade possibilities in
Sect. 4.

The first-stage LCF configuration We propose a facility with a site length of 33.5 km, including
a 5 km beam delivery region sized for up to 3 TeV collisions. We plan that the project will include
two interaction points, which would share the collider luminosity. We note that both ILC and CLIC
have produced beam delivery system (BDS) designs with two interaction points.1 For the initial
technology, we propose superconducting cavities with a gradient of 31.5 MV/m, as developed for
the ILC, but with a quality factor Q0 of 2×1010. At its first stage, this facility would be equipped to
reach a centre-of-mass energy of 250 GeV, with both beams polarised (|P(e–,e+)| = (80%,30%)),
leaving part of the tunnel equipped only with a transfer line. As we will discuss below, this approach
allows to flexibly increase the centre-of-mass energy up to 550 GeV by installing more accelerating
modules at any time, at a speed adjustable to availability of resources (e.g. from non-member-states,
which in this scenario could contribute additional cryomodules from their local industries in-kind) and
scientific competition.

The RF and cooling systems will provide for trains of 1312 bunches (ne = 2× 1010 per bunch)
with a repetition rate of 10 Hz, resulting in an instantaneous luminosity of 2.7× 1034 cm–2s–1, a
factor of two higher than for the ILC as proposed in Japan. The construction cost of this baseline
configuration, without the detectors, is 8.3 BCHF; the total required AC site power is 143 MW.

An attractive upgrade, either immediately if resources allow, or after a few years of running, is
a further doubling of the luminosity to 5.4× 1034 cm–2s–1 by doubling the number of bunches per
train. This would add 0.77 BCHF to the accelerator construction cost, and increase the required site
power to 182 MW.

On the other hand, reducing the facility length to 20.5 km, imposing the use of a novel technology
(c.f. Sect. 4) to go beyond a centre-of-mass energy of 250 GeV, would reduce the initial cost by

1The ILC BDS has been designed for up to 1 TeV, the CLIC BDS for up to 3 TeV. The precise BDS design for our
proposal would still need to be optimised based on the existing ILC/CLIC designs.
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Quantity Symbol Unit Initial-250 Upgrades Initial-550 Upgrade
Centre-of-mass energy

√
s GeV 250 250 550 550 550

Inst. Luminosity L (1034cm–2s–1) 2.7 5.4 7.7 3.9 7.7
Polarisation |P(e–)|/ |P(e+)| (%) 80 / 30 80 / 30 80 / 60 80 / 30 80 / 60
Bunches per pulse nbunch 1 1312 2625 2625 1312 2625
Average beam power Pave MW 10.5 21 46 23 46
Site AC power Psite MW 143 182 322 250 322
Construction cost BCHF 8.29 +0.77 +5.46 13.13 +1.40
Operation & maintenance MCHF/y 170 196 342 291 342
Electricity MCHF/y 66 77 142 115 142
Operating Personnel FTE 640 640 850 850 850

Table 1: Summary table of the LCF accelerator parameters in the initial 250 GeV configuration (4th
column) and possible upgrades (first to 2625 bunches per train, then to 550 GeV), as well
as a configuration for starting directly at 550 GeV with 1312 bunches (7th column) and its
upgrade to 2625 bunches per train. All options based on a 33.5 km long facility.

about 0.7 BCHF; removing the second beam delivery system saves about 0.3 BCHF; reducing the
repition rate to 5 Hz saves about 0.5 BCHF. Thus a minimal 250 GeV machine would cost 6.8 BCHF.

The second-stage LCF configuration In the 33.5 km facility, a centre-of-mass energy of at least
550 GeV can be reached by equipping the additional tunnel length with further SCRF accelerator
modules. This would require an additional 5.5 BCHF, assuming that the same production facilities
as for the initial stage cryomodules can be reused. With a total AC power of 322 MW an instant-
aneous luminosity of 7.7×1034 cm–2s–1 would be achieved. After several years of experience with
operating the positron source in the more challenging 250 GeV configuration, the positron polarisa-
tion can be increased to |P(e+)| = 60% [16] for the 550 GeV stage. Table 2 summarises some key
parameters for these scenarios. A more comprehensive version of the table can be found in the
back-up document [12].

Run Plan Figure 6(a) shows a possible run plan starting with the 250 GeV machine with 1312
bunches per train, and including a luminosity upgrade to 2625 bunches per train as well as an
energy upgrade to 550 GeV. Figure 6(b) shows the impact on the real time needed for the same
total luminosities, but starting immediately with 2625 bunches per train. More possible data-taking
scenarios are discussed in [6].

In Fig. 1, we showed the expected uncertainties on Higgs boson couplings that the run plan in
Fig. 2 would provide. We highlight here that with the envisioned 8 ab–1 at 550 GeV and |P(e–,e+)| =
(80%,30%), the Higgs self-coupling can be measured with a precision of 11 %, and the top Yukawa
coupling to 2 %, both improving further with |P(e+)| = 60%.

Start at 550 GeV Should the scientific and/or strategic need arise, the purchase and installation of
a sufficient number of acceleration modules for reaching 550 GeV (or as an intermediate step the
tt production threshold) could be advanced – provided sufficient resources are made available. In
such a scenario, the operation of the collider facility could start directly at 550 GeV, providing a set
of measurements complementary to those at lower centre-of-mass energies, listed in the second
bullet of Section 2. This starting point offers the flexibility to optionally collect polarised data at lower
energies if the scientific need arises, or to directly increase the centre-of-mass energy further with
one of the technology upgrade options discussed in the following section, addressing the programme
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Figure 2: Two of the suggested run plans for a CERN linear collider, based on 1.2×107 s operation
time per year, and including assumptions on performance ramp-up analogously to [19].
(a) starting in the “low-power” configuration (b) starting directly with the “full-power” option.
The technical time zero would be close to 2040.

outlined in the third bullet of Section 2. Constructing the 550 GeV machine immediately would require
13.8 BCHF for operation with 1312 bunches per train, which includes costs for creating twice the
production capacity. Upgrading the power to double the luminosity (2625 bunches per train) costs
an additional 1.4 BCHF.

Beyond a collider A linear collider facility offers the opportunity to cater to a diverse "beyond
collider" programme, including beam dump experiments with several 1021 electrons / positrons on-
target per year, experiments with beam extracted before the collisions for fixed target experiments,
test beams and irradiation facilities as well as large scale accelerator R&D. The R&D and physics
opportunities, spanning from light new particle searches to strong-field QED, are described in more
detail in [6]. The necessary underground construction is best done together with the initial facility,
based on a design to be developed together with the "beyond colliders" community. Since no detailed
designs exist yet, the "beyond colliders" facilities are not included in the costing.

4. Upgrade Scenarios for the Linear Collider Facility

As we emphasised in the previous section, energy upgrades of the Linear Collider Facility would be
achieved with technological progress rather than with new civil construction. The proposed facility
offers numerous options to increase the energy, the luminosity and/or the type of colliding particles.
Choices can be made at later stages taking into account scientific and technological developments
– or even revolutions. We give here a brief summary of the opportunities described in [6].

4.1. Energy upgrades beyond 550 GeV

There are four technical solutions now under consideration to reach much higher accelerating
gradients, targeting gradients of at least 70 MV/m, reaching up to 155 MV/m. An accelerator with
these gradients would reach a centre-of-mass energy between 1 and 3 TeV in the 33.5 km tunnel.
For the first two technologies, this gradient has already been achieved and substantially exceeded in
test modules. All four technologies have fully engaged R&D programmes that should reach maturity
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by the early 2030s. Once the construction of the first-stage LCF has begun, CERN can evaluate
these options to find the best solution. One should remember that, in the ILC design, the actual
linear accelerator accounts for less than half the project cost. Depending on the chosen technology,
not only the tunnel but also damping rings, transfer lines, BDS elements etc., can be re-used. Such
an upgrade is expected to be substantially more cost-effective and sustainable than building a fa-
cility from scratch. The LCVision document [6] gives a more detailed description of the accelerator
technologies, status of the accelerator R&D, and plans for re-use of the first-stage linear collider
elements in each of these cases.

• CLIC technology: By replacing the SCRF linacs with an X-band accelerator with CLIC-like
cavities [20], running at a gradient of 72 MV/m a centre-of-mass energy of about 1.5 TeV could
be reached in the LCF.

• C3 technology: Alternatively, the SCRF linacs could be replaced with a C-band copper ac-
celerator using the innovations of distributed coupling and cryogenic liquid N2 operation envi-
sioned for the C3 proposal [21, 22]. Depending on the future achievable gradient and advances
in high-efficiency RF sources, centre-of-mass energies between 1.5 TeV and 3 TeV could be
reached in the LCF [23].

• HELEN technology: By replacing the initial SCRF with travelling-wave Nb cavities with gradi-
ents of 60 MV/m, like in the HELEN proposal [24, 25], a centre-of-mass energy of at least
1 TeV could be reached in the LCF.

• Nb3Sn technology: Advanced superconducting technology based on the use of Nb3Sn [26]
can reach gradients as high as 90 – 100 MV/m. Once these become application-ready, a
centre-of-mass energy of at least 1.5 TeV could be reached in the LCF.

4.2. Additional upgrade paths

Either further raising centre-of-mass energy or addressing other technical goals may benefit the
study of Higgs bosons and other particle physics reactions. Solutions directed at these goals are
less developed than the options just discussed, but they could become relevant in later stages of the
Higgs factory programme.

A linear collider with two interaction regions can share luminosity between these regions in an
arbitrary ratio, and can also allow the two regions to see collisions of different kinds of particles, e.g.
photons. Alternatively to sharing the e+e– luminosity equally between two detectors, the CERN Lin-
ear Collider Facility could operate with one interaction region dedicated to accumulating luminosity
while the other interaction region serves also as a development platform for new concepts, which
eventually would be applied in upgrades of the facility.

There are three approaches that are now under consideration (for more details, and in particular
a discussion of their application in the context of the CERN Linear Collider Facility, see [6]):

• Photon collider: Observing the Higgs boson in γγ collisions adds a new set of processes with
powerful observables complementary to those available in e+e– collisions. In particular, the
Higgs self-coupling can be (re-)measured at lower centre-of-mass energy in γγ → HH. At the
LCF, one of the interaction points could host a γγ collider either based on the classic scheme
with optical lasers or on X-ray lasers as in the XCC design [27].

• Energy and particle recovery: At a linear collider, the luminosity is proportional to the beam
power. A superconducting accelerator can in principle recover and reuse the beam power and
even the beam particles, to produce luminosities up to 1036 cm–2s–1, for instance in a scheme
like ReLiC [28] or ERLC [29].
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• Plasma wakefield acceleration: By offering accelerating gradients of several GV/m, this
technology opens a route to much higher energies. At the LCF, it could provide higher energies
by adding plasma cells to the electron arm of a conventional accelerator producing asymmetric
collisions à la HALHF [30–32]. For the longer future, it may make possible e+e– or γγ colliders
with energies of 10 TeV and above [33–35]. At CERN, also p-driven PWA [36] is an option.

4.3. Beyond the Linear Collider Facility

As “high-energy” physicists, we are dedicated to the exploration of increasingly higher energies. It
is important, then, to have a path to a collider operating at the 10 TeV parton energy scale.

Today, we do not have any accelerator technology that can achieve this for a reasonable cost.
Substantial, and expensive, accelerator R&D is required. Three paths are being pursued, with high-
field magnets for a proton collider, with muon cooling for a muon collider, and with plasma wakefield
acceleration for an e+e– or γγ collider. Funding for all three R&D paths needs to be increased. It is
important that CERN retain enough financial headroom beyond immediate projects to undertake this
R&D. This will be especially critical when these approaches require major technology demonstrators.
In the 2030s, we will see a competition for resources between Higgs factory construction and R&D
toward a 10 TeV technology. We are pleased that R&D for all three approaches is pursued in the
framework of the accelerator roadmap of the European Lab Directors Group [37]. The cost must be
shared globally, but Europe can best play its part by opting for a staged and flexible Higgs factory
plan.

5. Next Steps Towards a Linear Collider Facility for CERN

The project implementation for the LCF foresees an initial six-year preparation period, split into two
three-year phases, prior to construction start envisaged by 2032.

Phase 1, ideally starting directly in mid-2026 after the finalisation of the EPPSU, builds on and
integrates the on-going work of the ILC Technology Network (ITN) on the key technologies [14, 38],
complementing it with siting and implementation studies, in parallel with design and technical studies
to determine and confirm the final LCF parameters. This phase is required to prepare a project
decision by CERN Council, which is not expected before 2028, and should deliver the following:

• Final placement of the collider complex and its infrastructure after assessment of their
territorial compatibility, both for its initial phase and potential upgrades. This is followed by an
initial review of the placement scenario with the relevant regional and local stakeholders as a
part of engaging in wider implementation studies with the host regions / states.

• Optimisation of LCF design: Review of the accelerator design along with updated cost,
power and risk assessments, including in particular

– a detailed study of the interaction region for two experiments, including re-optimised
beam delivery systems;

– studies of the implications for civil engineering and the equipment used in the initial
SCRF-based facility, in order to allow collider upgrades in the future, and to accommod-
ate the "beyond colliders" physics described in Sect. 4;

– design and parameter optimisation of the entire machine including further nanobeam
studies, and further R&D on key components.

The estimated resources needed for Phase 1 are 35 MCHF material and 180 FTEy of personnel
effort, in addition to the ITN efforts that are of the same size.
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Phase 2 would require a decision to go ahead with the project preparation as needed to start
construction. It targets the final engineering design, larger industrial pre-series and an extensive site
preparation, in particular

• SCRF industrialisation for a design based on more ambitious goals for cavity quality factors
(Q0) and power (klystron) efficiency, with higher repetition rate and hence cryogenic needs
than foreseen in the ILC TDR design. This task builds on the work of the ITN [38];

• detailed studies of the cryogenics system and infrastructure systems (e.g. cooling and ventila-
tion, electrical, access and safety systems, transport and installation) adapting them to stand-
ard solutions used by CERN and industry;

• final site preparation including documentation and specifications for the time-critical civil en-
gineering contracts.

The estimated resources needed for Phase 2 are 120 MCHF for pre-series production and 420 FTEy
of personnel effort for the technical studies, pre-series, engineering design and laboratory infrastruc-
ture. With the widespread expertise built up worldwide for SCRF-based free-electron lasers (e.g. the
Eu.XFEL or LCLS-II) as well as for the ILC, a significant part of this work can be done outside CERN
for an LCF starting with SCRF technology. In parallel, civil engineering preparation including con-
tinued environmental studies will require significant resources, typically 5% of the civil engineering
budget.

During the preparation period, detector collaborations need to be prepared and set up, building on
the well developed detector concepts for Higgs factories, yet embracing new ideas.

6. Conclusions

In this report, we have outlined a proposal for a cost-effective, staged construction of a Linear Collider
Facility at CERN that will be able to comprehensively map the Higgs boson’s properties, including
the Higgs field potential, and to account for potential discoveries at the HL-LHC. The need for a
Higgs factory for the global particle physics community is urgent. This is the key to solving the
most important mysteries left unresolved by the Standard Model. The Higgs boson is the most likely
particle to couple to new fundamental interactions, yet, still, it is the least studied.

The programme that we have put forward, spanning centre-of-mass energies from the Z pole to
at least 1 TeV, is attentive to the requirements for making a true discovery from precision meas-
urements. Its variety of precision observables allows deviations from the Standard Model to be
measured in different ways that can be cross-checked against one another. The discovery of devi-
ations from the Standard Model – or, better, a pattern of deviations in different Higgs couplings – will
guide us to the discovery of new fundamental laws operating at higher energies.

A new generation of particle physicists, brought up with the LHC, will need a well-defined and
timely plan towards new opportunities once the HL-LHC ends. Our staged and flexible programme
provides a conservative yet upgradable starting point that can be constructed on the timescale of
the HL-LHC, and can be the site to realise ambitious new accelerator and detector technologies.
It can host continued strong R&D on advanced accelerator concepts and a suite of smaller-scale
experiments. The advanced stages of our programme will give targets for technical developments
that will be useful to the particle physics community, to other scientific fields, and potentially to society
in general.

The Linear Collider Facility proposed in this document will be an excellent flagship project for
CERN. It addresses all of the issues associated with the next CERN project and provides a route
to the higher-energy colliders of the future. This is the project that CERN and the global particle
physics community needs now.
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Appendices

A. Stages and parameters

The main stages of the Linear Collider Project (LCF) and the key scientific goals of each are
sketched in Fig. 3 for two scenarios A and B, which are defined as follows:

Figure 3: Visualisation of the timelines of scenarios A and B. The technical time zero would be
around 2042. Note that the Linear Collider Facility offers significant flexibility to react to
i) findings at or developments with other machines (HL-LHC, CEPC, ...) and to ii) the
technical readiness of particular implementations.
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• Scenario A, i.e. starting with 250 GeV, gives a large data set of e+e– → ZH events for meas-
urements of Higgs branching ratios (to 1 %), the total ZH cross section (to 1 %), the absolute
Higgs coupling normalisations and the Higgs boson mass (to 10–4 precision). It also enables
searches for non-standard Higgs boson decays (to the 10–4 level of branching ratios), and it
allows for a collection of a few 109 events at the Z pole.

– The power upgrade of scenario A from 1312 ("low power", LP) to 2625 bunches ("full
power", FP) will double the available luminosity.

– The energy upgrade of scenario A to 550 GeV will give access to WW fusion events,
with an independent setting for Higgs branching ratio measurements and exotic decay
searches. Importantly, it will facilitate measurements of the top quark Yukawa coupling
(through e+e– → ttH) and of the Higgs self-coupling (through e+e– → ZHH). It will also
enable measurements of top quark properties, not least the top mass in top-pair threshold
measurements.

• Scenario B, i.e. starting with 550 GeV, gives immediate access to all mentioned measure-
ments in the entire energy range from the Z pole to 550 GeV.

– The power upgrade of scenario B, from 1312 to 2625 bunches, will double the available
luminosity.

• A later stage at 1 TeV or beyond provides access to WW fusion to HH and thus a comple-
mentary access to the Higgs self-coupling. There will be increased sensitivity to anomalies
in the top quark couplings. Ample single-Higgs production will allow for further scrutiny of the
Higgs couplings to SM particles.

• An potential ultimate stage at 3 TeV might grant access to new particles discovered or hinted
to at the HL-LHC, and will give access to the quartic Higgs coupling.
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Figure 4: Cross section of the 5.6 m tunnel of a Linear Collider Facility at CERN.

The ordering of stages is not fixed and allows for flexibility. The vision for a Linear Collider
Facility at CERN has two alternative starting scenarios, one with 250 GeV and one with 550 GeV
centre-of-mass energy, as sketched above. These scenarios are interchangeable, depending e.g.
on the initially available funding. Note also that the Linear Collider Facility in general offers significant
flexibility to react to i) findings at or developments with other machines (HL-LHC, CEPC, ...) and to
ii) the technical readiness of particular implementations
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Quantity Symbol Unit Initial-250 Upgrades Initial-550 Upgrade
Name LCF 250 LP 250 FP 550 FP 550 LP 550 FP
Centre-of-mass energy

√
s GeV 250 250 550 550 550

Inst. luminosity L (1034cm–2s–1) 2.7 5.4 7.7 3.9 7.7
Polarisation |P(e–)|/ |P(e+)| (%) 80 / 30 80 / 30 80 / 60 80 / 30 80 / 60
Repetition frequency frep Hz 10 10 10 10 10
Bunches per pulse nbunch 1 1312 2625 2625 1312 2625
Bunch population Ne 1010 2 2 2 2 2
Linac bunch interval ∆tb ns 554 366 366 554 366
Beam current in pulse Ipulse mA 5.8 8.8 8.8 5.8 8.8
Beam pulse duration tpulse µs 727 897 897 727 897
Average beam power Pave MW 10.5 21 46 23 46
Norm. hor. emitt. at IP γεx µm 5 5 10 10 10
Norm. vert. emitt. at IP γεy nm 35 35 35 35 35
RMS hor. beam size at IP σ

∗
x nm 516 516 452 452 452

RMS vert. beam size at IP σ
∗
y nm 7.7 7.7 5.6 5.6 5.6

Site AC power Psite MW 143 182 322 250 322
Annual energy consumption TWh 0.8 1.0 1.8 1.4 1.8
Site length Lsite km 33.5 33.5 33.5 33.5 33.5
Average gradient g MV/m 31.5 31.5 31.5 31.5 31.5
Quality factor Q0 1010 2 2 2 2 2
Construction cost BCHF 8.29 +0.77 +5.46 13.13 +1.40
Construction labour kFTEy 10.12 +3.65 13.77
Operation and maintenance MCHF/y 170 196 342 291 342
Electricity MCHF/y 66 77 142 115 142
Operating personnel FTE 640 640 850 850 850

Table 2: Summary table of the LCF accelerator parameters in the initial 250 GeV configuration and
possible upgrades, as well as in an initial 550 GeV configuration and its luminosity upgrade.

Figure 5: . Geological profile of the LCF tunnel and the location of its access shafts.

For each stage, in both scenarios, the main technical parameters are listed in Tab 2. As an
important ingredient, Fig. 4 shows the tunnel cross-section of diameter 5.6 m for the Linear Collider
Facility at CERN. Figure 5 shows the geological profile of the foreseen LCF tunnel location, together
with the indicative shaft locations.

B. Timeline

Both scenarios A and B are essentially ready to be built (see the discussion of remaining R&D
items in Sect. E). The chosen technology – ILC-type super-conducing RF – is mature and has its
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industrialisation has been successfully completed in the context of the European XFEL at DESY,
Hamburg. A construction and site preparation time of 9 years is assumed, irrespective of the scen-
ario. Table 3 shows the anticipated timeline for the various steps of the project in years. The definition
of project implementation phases is used as given in the main document of this submission.

The anticipated running times and envisaged integrated luminosities for scenarios A and B
are indicated in Fig. 6. Note that these are tentative, and numerous other combinations of running
periods are possible, depending on the physics landscape at the time. Not shown are technology
upgrades to higher energies of 1 TeV and beyond. For these, a construction and installation phase
of 3 years each is foreseen. The necessary R&D can be carried out in the shadow of running in
scenario A or B.

Year(s)

Technical design report (ILC) 2013

Project implementation Phase 1
Definition of the placement scenario 2026
Preliminary implementation with the host states 2026 – 2028
Environmental evaluation 2026 – 2029
Design optimisation 2026 – 2029
Main technologies R&D completion 2029
Technical design report (LCF) 2029
Earliest project approval 2029

Project implementation Phase 2
Site investigation and preparation 2029 – 2032
Engineering details and industrialisation studies 2029 – 2032
Engineering design completion 2032

Construction phase
Civil engineering – surface installations 2032 – 2036
Civil engineering – injectors and collider 2032 – 2036
Installation 2036 – 2040
HW and beam commissioning 2037 – 2041

First data 2042

Table 3: Timeline of essential development and construction steps of the LCF project.

C. Resource requirements

C.1. Construction cost and costing methodology

The capital cost of all stages in the scenarios A and B sketched above as well as the annual costs
of operation are given in Tab. 2. No cost estimates are given here for later stages of the project.

The human resources requirements for the construction of initial stage amount to 10120 FTEy,
and to around 13770 FTEy for the 550 GeV, full-luminosity machine.

All cost estimates given here for scenario A or B stages are based on the ILC technical design
report (TDR) [16] from 2012 and several cost updates performed since then:

• the cost estimate for a staged 20.5 km, 250 GeV configuration of the ILC as a Higgs factory
in Japan from 2017 [39], which was based on the cost basis of the TDR estimate from 2012,
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Figure 6: Suggested run plans for an LCF at CERN (a) starting in the baseline configuration in
scenario A, and (b) starting directly at 550 GeV. The technical time zero would be around
2042.

but included the effect of a reduced length and centre-of-mass energy as well as a number of
minor design updates;

• the 2024 updated cost estimate of the ILC in Japan performed by the International Develop-
ment Team (IDT) [14, 40];

• a new cost evaluation of the construction costs for the CERN site from 2025 [41].

The ILC cost estimate for the TDR [16] is a full bottom-up cost estimate based on around 2000
line items, going down to the level of the cost of individual components such as cavities, couplers, or
magnets for key cost drivers. The costs were evaluated and aggregated by an international team of
experts and reviewed by an independent international expert panel in 2013. The updated 2024 cost
estimate was again reviewed by an international expert panel in Dec. 2024.

The scope of the cost estimate encompasses the construction cost for the accelerator systems
as detailed in the TDR, with applicable design changes. Detectors are excluded, but detector as-
sembly buildings, underground experimental halls, and detector access shafts are included. Com-
puting equipment for accelerator operation is included, while computing installations for detector
operation, data taking and analysis are excluded. The cost estimate covers the 10 year construction
time until start of commissioning, and therefore excludes costs for project engineering and design,
and for R&D prior to construction authorization, as well as costs for commissioning, pre-operation,
operation, and de-commissioning. Taxes, contingency, and escalation during project construction
are not included. Costs for upgrading the machine beyond 550 GeV are not included, except the
cost of those systems that would be very difficult to provide after construction of the 550 GeV ma-
chine, in particular the main beam dumps and the beam delivery system (BDS). Costs for land
acquisition and site activation (external roads, water supplies, power lines) are not included.

The scope of the new civil engineering cost estimate [41] encompasses the construction costs
for underground buildings (tunnels, caverns, shafts) based on a design for the CERN site (Figs. 4
and 5), with tunnels and a central cavern for two beam delivery systems, adapted from the ILC
TDR design to accommodate a possible later installation of CLIC. It also encompasses costs for
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accelerator-related surface buildings for cryogenics, cooling and power infrastructure, and for surface
infrastructure in support of the detectors.

As discussed above, costs for land acquisition and site activation (external roads, water supplies,
power lines) are not included, nor are costs for spoil removal.

The estimated amount of spoil, including a bulk factor of 1.3, is 2.7× 106 m3 (1.9× 106 m3) for
the 33.5 km (20.5 km) long facility. The corresponding costs are estimated to be 200 and 140 MCHF,
respectively.

The methodology adopted for the ILC cost estimate was chosen as deemed appropriate for the
ILC as an international, in-kind contribution project, with no specific site or host country identified
at the time of the TDR. Civil infrastructure (separated in costs for construction and for infrastructure
such as electric power supply, water systems, heating, ventilation and air conditioning (HVAC) and
several other systems) was evaluated for three potential sites, one in Japan, one in the United States,
and one at CERN. The costs were separated into “Labour” and “Value”, where “Labour” corresponds
to the total work performed by staff of participating institutions, measured in full-time equivalent per-
son years (FTEy), while “Value” corresponds to the monetary value of goods and services procured
from commercial vendors, expressed in ILCU2012 (ILC Currency Unit). An ILCU2012 corresponds
to the purchasing power of 1 USD in the United States in Jan 2012. Comparisons between prices
obtained in different countries were made on the basis of PPP (purchasing power parity) conversion
rates, as evaluated and publicised by the OECD and World Bank. Where price information from sev-
eral vendors was available, in particular for SCRF components, prices were converted to ILCU2012
and the lowest reasonable price (where “reasonable” takes into account whether the offering com-
pany has been demonstrated the capability to meet the required specifications) was adopted as price
estimate. The information of the country of origin and currency of the original offer was retained, so
that all quotations can be traced back to the original prices.

The estimate for institutional Labour of the 550 GeV configuration was taken from the TDR
estimate [16] and amounts to 13.77 kFTEy, the estimate for the 250 GeV configuration is taken from
the 2017 staging report [39] and amounts to 10.12 kFTEy.

For the 2024 IDT cost update [14], approximately 75 % of the costs were re-evaluated based
on new quotations for SCRF components and updated civil engineering prices for the Japanese
site. The costs that were not re-evaluated covered the more conventional accelerator systems such
as magnets, vacuum system, diagnostics, etc. Those costs were converted back to the original
currency, escalated with the respective region’s inflation index for machinery and equipment, and
converted to an updated ILCU2024, defined as purchasing power of a USD in January 2024 in the
United States.

A cost estimate for the Linear Collider Facility at CERN was derived based on the described
inputs, with a number of important differences:

• The Value estimate was converted to a procurement cost, expressed in 2024 Swiss Francs
(CHF).

• The cost estimate was adjusted to take into account differences in the design of the facilities,
such as different beam energies, the presence of a second BDS, and different RF configura-
tions.

• The cost estimate for the construction costs of tunnels, caverns, shafts and surface buildings
was based on a new study for the CERN site performed in early 2025.
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• The cost estimate for the other civil engineering infrastructure (electric power, water, HVAC,
etc.) was based on the costs evaluated in the 2012 TDR for the CERN site, escalated with the
Swiss inflation index for machinery and equipment.

The conversion from Value to actual Cost in Swiss Francs takes into account a procurement
model appropriate for a CERN-based project, different from the ILC approach to quantify the Value
of goods: The ILC is a project based on international in-kind contributions, where the procurement
is done separately by the contributing institutions, subject to price differences and possibly with a
motivation to procure locally at potentially higher prices. This is a reason to consider the Value of
contributed goods in lieu of the actual procurement cost in order to determine the monetary value of
contributions to the overall project as laid out in a cost-book, which is not the same as the sum of all
costs paid. In contrast, a CERN-based project would predominantly organise a central procurement
on the world market, and consider the cost of purchased goods, converted to CHF based on market
currency exchange rates.

To convert the ILC Value numbers to Cost expressed in CHF, all item values were converted from
ILCU2024 back to the local currency (i.e. US Dollars, Japanese Yen, Euros, or Swiss Francs) and
then converted to CHF with exchange rates as of January 2024. For goods that are available from
different vendors around the world this is a conservative estimate insofar as the lowest reasonable
price assumed in the ILC cost estimate is based on a PPP comparison, which leaves the possibility
that the goods may be acquired in a different region of the world where price levels are lower than
estimated from PPP rates.
The total cost for the baseline configuration LCF 250 LP amounts to 8.29 BCHF, for the full
configuration LCF 550 FP to 14.53 BCHF in 2024 prices. These values are also summarised in
Tab. 2.

Design differences that were taken into account between the ILC design for Japan and the LCF
design for CERN are:

• a second BDS: To account for the cost of a second BDS, all costs associated with the BDS
and the interaction region were doubled, with the exception of the construction costs, because
those were evaluated separately to include a design for the 2nd BDS;

• beam energy and main linac length;

• cryogenic power, arising from different repetition rate and different quality factor Q0;

• CERN being not a greenfield site: The ILC cost estimate assumes a greenfield site and thus
includes cost items that are already present at CERN, in particular investment for computing
(computing centre and computing capacity for accelerator simulation and operation, without
the computing capacity for the experiments). These items were removed from the cost estim-
ate for CERN.

Some performance differences between ILC and LCF are considered to arise from successful
R&D, with the assumption that these performance improvements will not affect component costs.
These are in particular:

• an increase of the quality factor Q0 of the superconducting cavities from 1×1010 to 2×1010:
This increase is achieved by a modification of the heat treatment recipe, which is not expected
to have a sizeable cost impact, assuming that the overall yield stays the same;
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Figure 7: . Costs for a Linear Collider Facility at CERN in the baseline 250 GeV low-power (1312
bunches) configuration (top) and the final 550 GeV full-power (2625 bunches) configuration
(bottom), broken down according to accelerator systems (left) and technical areas (right).
The total cost for the baseline configuration LCF 250 LP amounts to 8.29 BCHF, for the full
configuration LCF 550 FP to 14.53 BCHF in 2024 prices.

• better klystron efficiency, increased from 65 % to 80 %: This improvement results from a
change in the electron optics of the klystron, based on a better design [42]. While this makes
the klystron larger and heavier, the cost increase is hard to quantify and it is assumed that any
resulting cost increase is covered by the cost uncertainty assigned to this item.

The cost uncertainty, or cost premium, of the cost estimate is defined as the difference between
cost estimate at 50 % (median) and 84 % confidence level, which for normally distributed data cor-
responds to a 1σ uncertainty.

The uncertainty associated with each cost element depends on the nature, quality and maturity
of the basis of estimate for that element. In the TDR estimate, uncertainties were evaluated by cost
estimators for each cost element, based on defined guidelines, taking into account:

• the maturity of the item’s design (conceptual, preliminary, or detailed);

• the level of technical risk involved in the design and manufacture of the item;
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• the impact of delays in this item on the project schedule (critical-path impact, non-critical-path
impact, no schedule impact on any other item);

• the source of the cost information (engineering estimate based on minimal experience, en-
gineering estimate based on extensive experience, vendor quote, industrial study, catalogue
price);

• the extent, if any, of cost scaling to large quantities.

Uncertainties from the TDR were retained; for new estimates, uncertainties are determined accord-
ing to the same guidelines.

For line items whose cost estimate has not been updated in 2024, but has been escalated from
2012 prices, the uncertainty of the regional escalation factor has been evaluated, and the resulting
error has been added in quadrature to the original cost premium.

Cost premiums of line items are added linearly, which corresponds to treating all uncertainties as
fully correlated and is a conservative approach 2.

The cost uncertainty reflects cost risk, i.e. uncertainties or errors in the cost basis (e.g. pro-
curement of a similar item, quantity discount from a single unit price, engineering estimate, etc.) on
which the cost of a specific item is based. This is to be distinguished from technical risk that is
related to failure of a specific item to achieve the design performance, requiring a redesign which
may result in schedule delays and increase the cost, and from schedule risk that is related to failure
to supply a specific item on schedule, requiring delays which may increase the cost (typically by in-
troducing inefficiencies and additional manpower requirements). Market risk is related to deviations
in procurement costs from the estimate, due to changes in economic market conditions between
when the estimate was made, and when the procurement is made. Contingency is a broader term,
and includes not only cost uncertainties but also, for example, allowances for missing items.
The resulting cost premium for the overall cost has been determined to be 29 %.

C.2. Operating costs

Operational year and energy consumption The assumptions on the operational year are sum-
marised in Tab. 4. The numbers correspond to an availability of 75 %, in accordance with ILC design
parameters. The approach follows the one laid out in [43] for FCC-ee and CLIC.

The power consumption, relative to the power for data taking, has been calculated under the
following assumptions: Four operating modes are assumed – data taking, standby, shutdown, and
machine development. In standby mode, RF is switched off, but all other systems are assumed
to be operational. This saves between 46 % and 56 % of power. Standby mode is assumed to
correspond to the state during down time and technical stops. In shutdown mode, RF is switched
off permanently, so that the cryogenic load is reduced to about 32 % of its nominal value (calculated
from the ratio of static to total cryogenic load, see [16, Tab. 3.11]) as well as magnets and other
accelerator systems are switched off. Remaining power loads are the civil infrastructure (lighting,
cooling, ventilation, etc.), and cryo plants satisfying the static load. In this mode, between 25 % and
28 % of the nominal power are estimated to be consumed. These operating scenarios are the basis
for the calculation of the total yearly energy consumption, as summarised in Tab. 6.

2Treating them as uncorrelated would lead to an unrealistic reduction of the cost uncertainty when large cost items are
split into smaller ones
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Fraction of peak power
Operational phase days/year LCF 250 LP 250 FP 550 LP 550 FP
Annual shutdown 120 28 % 18 % 28 % 25 %
Commissioning 30 77 % 72 % 75 % 72 %
Technical stops 10 54 % 45 % 50 % 44 %
Machine development 20 77 % 72 % 75 % 72 %
Downtime (faults) 46 54 % 45 % 50 % 44 %
Data taking 139 100 % 100 % 100 % 100 %

Table 4: Operational phase definition, with relative power consumption for each operation phase in
relation to the nominal operating power assumed in the electricity consumption calculation.

Operating costs are summarised in Tab. 5. They were calculated taking into account the yearly
electricity consumption, at a price of 80 CHF per MWh, and the costs for spares and maintenance.

Spare and maintenance costs were evaluated in relation to the construction costs as follows:
Construction items are categorised into

• fixed accelerator installation, taken to be the total costs for cryomodules, magnets, vacuum
system;

• consumables, taken to be the costs for HLRF equipment, magnet power supplies, dumps, and
cryogenics3;

• technical infrastructure, taken to be the costs for civil infrastructure such as water cooling, elec-
tric power infrastructure, air handling, installation equipment, computing, area-specific equip-
ment such as source targets and guns, controls and LLRF, and instrumentation,

and assuming a replacement and maintenance cost per year of 1 % / 3 % / 5 %, respectively, of
the corresponding capital expense. The operating costs for cryogenics includes the costs for liquid
helium losses.

Human resource needs for operation have been estimated for the ILC [45] to be 850 FTE for the
500 GeV and 638 FTE for the 250 GeV machine. These numbers are consistent with estimates for
CLIC [17] and the general experience at CERN.

Operating costs LCF 250 LP 250 FP 550 LP 550 FP
Nominal operating Power MW 143 182 250 322
Yearly electricity consumption TWh 0.8 1.0 1.4 1.8
Electricity price CHF/MWh 80
Yearly electricity costs MCHF 66 77 115 142
Fixed accelerator inst. (1 %) BCHF 2.6 2.7 5.0 5.1
Consumables (3 %) BCHF 1.7 2.0 2.9 3.7
Technical infrastructure (5 %) BCHF 2.9 2.2 3.1 3.6
Operation & maintenance MCHF/y 170 196 291 342
Total yearly operation costs MCHF/y 236 273 406 484
Personnel FTE 640 640 850 850

Table 5: Operating costs, for electricity and operation and maintenance (including helium, see text).

3For cryogenics, experience from LHC indicates that the yearly operating and maintenance costs are 2.8 % of the
original invest, which includes the costs for replenishing liquid helium losses [44].
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D. Sustainability and environmental impact

The construction and operation of large-scale accelerator infrastructures such as the planned LCF
at CERN require considerable resources and therefore entail a significant impact on the environment
throughout the lifecycle of the project. As scientists and citizens, we acknowledge our obligation to
future generations to plan our projects in the most sustainable way possible. Optimisation requires
quantitative knowledge of the burdens imposed by the construction, operation and demolition of the
entire facility. To this end, the ILC and CLIC projects have commissioned two lifecycle assessment
(LCA) studies with ARUP, a consultancy company [46, 47]. These lifecycle assessments form the
basis for the greenhouse gas (GHG) emission numbers summarised in Tab. 6.

A first study [46] quantified the environmental impact of the civil construction of the under-
ground tunnels, caverns and shafts of the ILC and CLIC in several configurations, as it was assumed
that this would constitute the largest contribution to the overall emissions. The study was based on
the detailed available designs of the underground installations and considered the relevant construc-
tion methods. In particular the tunnelling methods chosen are different: the ILC in Japan will use
the New Austrian Tunnelling Method (NATM), a drill–and–blast method, in a solid granite geology,
while at CERN a tunnel boring machine would be used in molasse rock. These resulting tunnel
cross sections differ substantially in shape and in the amounts of material used for grouting, linign,
rock bolts, and reinforcement steel. This is reflected in the LCA. The numbers quoted for the LCF
at CERN are based on these analyses, which is possible as the LCF’s tunnel design closely follows
the CLIC design.

Figure 8: CO2 emission reduction opportunities for the ILC and CLIC underground facilities identi-
fied in an LCA study of underground civil construction [46].

The purpose of this and other life cycle assessment studies is not so much to produce a set of
numbers that quantify the environmental impact, in particular the global warming potential (GWP)
as a measure of effective greenhouse gas emissions, as to provide quantitative data early in the
project to reduce the impact as far as possible. Important conclusions that can be drawn from the
LCA study of underground facilities are:

• Given the low carbon intensity of French electricity, for a project at CERN the embodied carbon
in civil construction by far surpasses that arising from electricity consumption.

• The GHG impact of underground structures is by far dominated by the embodied carbon in the
materials used for construction, in particular cement (around 85 %) and steel (around 15 %).
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• The GHG impact of concrete and steel can be substantially (more than 40 %) reduced by
optimising the design (e.g. by a reduced lining thickness) and by usage of carbon-reduced
materials, in particular as cement4. The overall reduction opportunities are shown in Fig. 8.

A second, more comprehensive study [47] also quantified the environmental impact of the
accelerator and detector construction for the CLIC and ILC designs. Owing to the enormous
complexity of an entire particle accelerator and the detectors, with a multitude of different compon-
ents and materials, an LCA of a complete accelerator project is extremely challenging. Nonethe-
less, an attempt was made to quantify the overall impact by focussing on the most abundant and
material-intensive systems and components, in particular the magnets and accelerating RF struc-
tures. Because some materials, in particular very pure niobium used in superconducting cavities,
are specific to accelerators, so that no lifecycle data have been available in the usual databases,
detailed studies of these materials were necessary as part of the overall effort. The same applies
to specific production methods such as electropolishing used in the cavity fabrication. This study
also made an attempt, for the first time, to quantify the environmental impact of the operation phase
beyond the electricity consumption (e.g. the impact of spare part production) and of the demolition
stage with the recycling or disposal of materials.

ILC 250 ILC 500 LCF 250 LP LCF 550 FP
CoM energy [GeV] 250 500 250 550
Luminosity/IP [1034 cm–2s–1] 1.35 / 2.7 3.6 2.7 7.7
Number of IPs 1 2
Operation time for physics/yr [107s/yr] 1.6 1.2
Integrated luminosity/ yr [1/fb/ yr] 215 / 430 580 320 920
Host countries Japan France / Switzerland
GHG emissions from construction, stages A1-A5
Subsurface tunnels, caverns, shafts [kt CO2e] 282 402 305 411
Accelerator (coll.) [kt CO2e] 151 273 166 313
Accelerator (inj.) [kt CO2e] 82 82 59 82
Detectors [kt CO2e] 94 94
Total [kt CO2e] 609 851 624 900
Collider tunnel length [km] 21.5 33.5 33.5
Collider tunnel diameter [m] 9.5 5.6
Collider tunnel GHG / m [t CO2e/ m] 8.6 8.5
Concrete GHG [kg CO2e/ kg] / [kg CO2e/ m3] 0.16 / 400 (C25/30) 0.16 / 400 (C25/30)
Main Linac accelerator GHG / m [t CO2e/ m] 5.3 5.3
GHG emissions from operation
Maximum power in operation [MW] 111 / 138 164 143 322
Annual electricity consumption [TWh/ yr] 0.7 / 0.9 1.1 0.8 1.8
Reference year of operation 2040 2040 2050 2050
Carbon intensity of electricity [g CO2e/ kWh] 81 81 16 16
Average Scope 2 emissions / yr [kt CO2e] 59 / 74 87 13 28

Table 6: Data on GHG emissions for the ILC project in Japan and the Linear Collider Facility pro-
posal for CERN. These are baseline numbers, before application of possible CO2 reduction
measures.

Some important conclusions from this study:

• The GHG impact of the accelerator and detector installations together is as big as or even
bigger than the impact of civil construction.

4For instance, usage of cement with 50 % addition of GGBS (ground granulated blast-furnace slag) would provide a
22 % overall CO2 reduction.
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• The impact is dominated by the embodied carbon in the materials used; material processing
(e.g. refinement by electron beam melting) for specific material qualities required for accelerat-
ors (ultra pure niobium, oxygen free copper) plays an important role and cannot be neglected
in the analysis.

• Again, significant reduction opportunities exist, but owing to the multitude of components and
materials these are more diverse than in the civil construction case and require careful indi-
vidual assessment.

• The GHG impact of electricity consumption depends on the location of the project and on the
time of (first) operation owing to envisaged carbon reduction measures in the electricity sector.
Assumptions about these parameters have ramifications for the overall system optimisation
(embodied carbon versus operation).

• Detectors contribute a sizeable amount to the GWP impact, dominated by the iron required for
the magnet return yokes.

The data gathered in this study were also used to estimate the CO2 impact of an LCF at CERN,
based on ILC technology, as summarised in table 6. The ILC data were adjusted, to the extent
possible, for design differences, in particular a second BDS, a third damping ring for full power (2625
bunches) operation, longer tunnel lengths, and different centre-of-mass energies, to estimate the
LCF numbers.

The peak and annually integrated energy consumption during each stage of operation is given
in Tab. 6, together with the integrated carbon-equivalent energy costs for the construction of the
various stages. The required site AC power ranges between 143 MW and and 322 MW for the initial
250 GeV and the final 550 GeV machine.

Further environmental impacts are expected to be small in comparison. In particular it is as-
sumed that direct emissions from detectors of green house gases with very high weighting factors
such as chlorofluorocarbons (CFC) or SF6, which currently dominate CERN’s GHG emissions [48],
will be fully curtailed in a future project by adequate protection measures. As additional information,
Tab. 7 gives the estimated land use of the LCF project at CERN.

20.5 km machine 33.5 km machine

Number of new access shafts 7 11
Number of new surface sites 6 10
Area of land permanently occupied [km2] 0.248375 0.343575
Area of land temporarily occupied during construction [km2] - -
Area of surface buildings 0.054601 0.072601

Table 7: Area of land occupied by the LCF project at CERN.

E. Technology and delivery

In principle, all key technologies for the 250 and 550 GeV machines are mature and construction-
ready. In particular, the superconducting radio-frequency technology is extremely well understood
and at the heart of well-established and excellently performing machines like the European XFEL
in Hamburg, Germany, or the LCLS II at SLAC. Still, compared to e.g. the ILC TDR from 2013 [16],
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significant R&D progress has been achieved in terms of, e.g., gradients, quality factors (Q0), energy
efficiencies, and repetition rates (see Sect. C.1 ”Some performance differences”). A discussion of
the R&D progress and Eurooean XFEL operation experience on which the LCF capitalizes can be
found in [6].

The overall technological readiness of the project is reflected in the timeline discussed in Sect. B
and shown in Tab. 3. The necessary steps are given separately for the two three-years phases 1 and
2 defined in the main document of this submission. The following subsections E.1 and E.2 discuss
the most important remaining R&D topics and necessary technology choices and the TRL levels of
individual sub-systems of the machine, respectively.

E.1. Overview, R&D requirements and next steps

Despite the overall technological readiness of the project, some R&D needs to be carried for
certain aspects of an LCF machine, and important studies for siting etc. are required, each with
significant durations. The most time-critical aspect is the exact siting – i.e. a detailed placement
study, which might even be technology-independent. Furthermore, also definite parameter choices
(e.g. gradient versus number of cryomodules) need to be made.

This work is split up into two phases of three years each, for a construction start in 2032:

Phase 1, ideally starting directly in mid-2026 after the finalisation of the EPPSU, builds on and
integrates the on-going work of the ILC Technology Network (ITN) on the key technologies [14,
38], complementing it with siting and implementation studies, in parallel with design and technical
studies to determine and confirm the final LCF parameters. This phase is required to prepare a
project decision by CERN Council, which is not expected before 2028, and should deliver:

• Final placement of the collider complex and its infrastructure after assessment of their
territorial compatibility, both for its initial phase and potential upgrades. This is followed by an
initial review of the placement scenario with the relevant regional and local stakeholders as a
part of engaging in wider implementation studies with the host regions / states.

• Optimisation of LCF design: Review of the accelerator design along with updated cost,
power and risk assessments, including in particular:

– a detailed design of the Interaction Region for two experiments – including re-optimised
Beam Delivery Systems – that is suitable for an initial SCRF-based accelerator as well
as for future technology upgrades like CLIC, C3, ERLs or PWA;

– studies of the implications for Civil Engineering and the equipment used in the initial
SCRF based facility, in order to allow collider upgrades in the future, and to accommodate
the "beyond colliders" physics programme described in the main document;

– design and parameter optimisation of the entire machine including further nanobeam
studies. This comprises an R&D programme to develop prototypes of key components
with regard to performance and cost risks and opportunities, or with ramifications for
the CFS design, in particular cavities, cryomodules, klystrons, RF input couplers, main
dumps, and the positron source target and capture device.

The estimated resources needed for Phase 1 are 35 MCHF material and 180 FTEy of personnel
effort. These resources are backed up by the ITN efforts that, over 5 years, amount to around
30 MCHF and about 250 FTEy.

24



E TECHNOLOGY AND DELIVERY

Phase 2 would require a decision to go ahead with the project preparation as needed to start
construction. It targets the final engineering design, larger industrial pre-series and an extensive site
preparation, in particular:

• SCRF industrialisation for a design based on more ambitious goals for cavity quality factors
(Q0) and power (klystron) efficiency, with higher repetition rate and hence cryogenic needs
than foreseen in the ILC TDR design. This task builds on the work of the ITN [38];

• detailed studies of the Cryogenics system and Infrastructure Systems (e.g. cooling and ventil-
ation, electrical, access and safety systems, transport and installation) adapting them to stand-
ard solutions used by CERN and industry;

• final site preparation including documentation and specifications for the time-critical civil en-
gineering contracts.

These steps of Phase 2 will lead up to a full CFS planning and an engineering design.

The estimated resource needs for Phase 2 are 120 MCHF for pre-series and 420 FTEy of per-
sonnel effort for the technical studies, pre-series, engineering design and laboratory infrastructure.
With the widespread expertise built up worldwide for SCRF based free-electron lasers (e.g. the
European XFEL or LCLS-II) as well as for the ILC, a significant part of this work can be done outside
CERN for an LCF starting with SCRF technology. In parallel, civil engineering preparation including
continued environmental studies will require significant resources, typically 5% of the civil engineer-
ing budget.

Also during the preparation period, detector collaborations need to be prepared and set up, build-
ing on the experience of the numerous detector concepts for Higgs factories, but also embracing
new ideas.

E.2. Assessment of technology readiness

The technological readiness of the ILC has been scrutinised by the Implementation Task Force
in the context of the Snowmass process in 2021 [49], with the result that all areas considered were
given the highest mark, corresponding to a Technology Readiness Level (TRL) of 7 to 8, except the
positron source, which was assigned the second highest category, corresponding to TRL of 5 to 6.
Parallel to that, the IDT formulated a plan for a preparatory lab [50], identifying the most important
R&D topics, based on considerations of technical risk, but also cost risks and opportunities. Based
on a revised version of this plan [38], the International Technology Network (ITN) has been formed
that now actively pursues these issues.

In the following, we discuss the most important R&D topics and give our own assessment of
technology readiness. We follow the TRL definitions given in [49, Appendix A.7], which are closely
aligned with the definitions in the DOE Technology Readiness Assessment Guide [51].

Cryomodules and cavities Cryomodules with a design that is almost identical to the design fore-
seen for the LCF have been successfully produced in series for the European XFEL, and very similar
ones for LCLS-II, and have been in operation at the European XFEL since more than 8 years without
problems. Industrial production of cavities with more than 800 cavities produced for the European
XFEL alone has been demonstrated [52, 53], with many cavities surpassing ILC specifications. For
ILC specifications, the remaining risk is not any more of technological nature, but predominantly con-
cerning the production yield. The resulting cost risk is small, as a 90 % production yield is already
factored into the cost calculation, and a further yield reduction of e.g. 10 % would lead to only a few
percent overall project cost increase.
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The operating gradient of 31.5 MV/m required for the LCF has also been demonstrated for com-
plete cryo modules [54]. All key components (couplers, cavities, tuners, cold mass and vessel) have
been successfully produced in industry (TRL 9). LCF assumes improved performance in cavity qual-
ity factor (Q0 = 2×10 instead of 1×10) at an average operational gradient of 31.5 MV/m. Successful
industrial series production of cavities with these performance parameters has to be demonstrated;
with regard to the quality factor, we rate the cavities TRL 7 (prototype demonstration in operational
environment).

The main parameter to be improved is the quality factor Q0 at the operational gradient of 31.5 MV/m.
Overall, superconducting TESLA-type cavities and cryomodules for the main linac have been fully

industrialised and thus do not constitute a technological risk for the construction of a superconducting
linear collider facility as proposed, which is a main strength of the proposal. As cavity and cryomod-
ule production (including costs for superconducting material) constitutes 25 % of the overall cost of
the proposed LCF, successful R&D offers large benefits in terms of performance and construction
cost, which is why this is considered a high priority item.

The time-critical work packages WP’1 (cavity production) and WP’2 (cryomodule assembly) of the
ITN [38] have been created to conduct this R&D. In the context of a preparatory study for an LCF at
CERN, these activities should be further intensified.

Positron source The baseline source design for the ILC as well as the LCF is the helical undu-
lator positron source, which provides polarised positrons at a rotating target from polarised photons
created in a helical undulator operated with the accelerated electron beam. The basic principle (pro-
duction of polarised positrons from photons generated in a helical undulator) has been demonstrated
in a successful experiment (E166) at SLAC [55, 56].

The status of the ILC positron source has been summarised by the positron working group [57].
Since then, significant progress has been made on several fronts [58]. This system has a number of
critical key components:

The superconducting helical undulator comprises a number of modules that form a 230 m long
undulator section, creating a highly collimated, narrow beam of photons. Helical undulators have
been successfully produced, a prototype design for a cryostat as required for the ILC has been
successfully built and tested [59]. The operation of long undulator sections in high-energy beams is
state of the art, e.g. at LCLS, PAL-XFEL and European XFEL [60–62]. A fully operational undulator
module with the required parameters (k-value) would be the next step.

The positron target design foresees a rotating wheel made of titanium alloy, cooled either by
radiation or heat conduction via friction [63]. The engineering challenges are vacuum tightness of the
rotating assembly, sufficient cooling and damage from shock waves created by the pulsating photon
beam. Due to the large activation of the materials, a remotely operated target exchange mechanism
is required. First engineering prototypes of a rotating target have been built. Target materials have
been characterised in test beams, demonstrating the required radiation hardness [64]. Overall,
we consider the target design TRL 5 (component validation), consistent with the evaluation of the
ITF. A next step will entail a fully operational target, operating at the required parameters (vacuum,
rotational speed, cooling, operation in presence of pulsating magnetic field of capture device), which
would raise the TRL to 6.

For the positron capturing device, several design ideas exist. The most promising design is based
on a pulsed solenoid design [65]. Pulsed solenoids have been successfully operated in other accel-
erator applications. An engineering study of a pulsed solenoid is under way. We consider the pulsed
solenoid TRL 5 (component validation). A next step will entail a fully operational pulsed solenoid,
operating at the required parameters (field strength, pulse shape, flat top length, aperture), which
would raise the TRL to 6.

The photon dump, in particular its entrance window,is also challenging owing to the fact that
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changing the entrance point by moving the beam spot (“painting”) is not possible.
The time-critical work packages WP’6 (rotating target), WP’7 (magnetic focusing system) and

WP’11 (target maintenance) of the ITN [38] have been created to conduct the necessary R&D.
In the context of a preparatory study for an LCF at CERN, these activities should be further in-

tensified.
As a risk mitigation strategy, an alternative positron source concept based on a separate electron

beam impinging on a slowly rotating target (electron-driven source) has been developed over the last
decade [66, 67]. Such a source concept has important advantages in terms of ease of operation, as
it decouples positron production from the electron main linac; however, it does not provide positron
polarisation. Should an undulator driven, polarised positron source turn out to be too risky, a de-
cision to build an electron-driven source would ensure that the project can proceed, albeit without
positron polarisation. The time-critical work packages WP’8 (rotating target), WP’9 (magnetic fo-
cusing system) and WP’10 (capture cavity and linac) of the ITN [38] have been created to conduct
further R&D on this concept.

Electron source photo injector gun High voltage photo guns with the characteristics required for
the LCF have been built and successfully operated in accelerators, thus this system does not pose
a technological risk. In order to take advantage of experience accumulated over the last decade,
and to preserve the existing know-how, the time-critical work packages WP’4 (higher voltage ILC
photo-gun R&D) of the ITN [38] has been created to conduct the necessary work.

IP spot size / stability Focussing the beams to the required nanometre size and bringing them
to stable collision is the core challenge of the nanobeam technology that makes any linear collider
possible. This has been the topic of extensive R&D over the last decades, with dedicated test
facilities where the necessary technologies can be tested and verified. The Accelerator Test Facility
ATF2 [68, 69] is the main workhorse for this R&D. At ATF2, the final focus concept of the ILC, based
on local chromatic correction, has been verified [70], together with the necessary beam stabilisation
with the FONT feedback system [71, 72].

Based on the extensive testing at the ATF2, we rate the issue of IP spot size and stability to be
TRL 7 (prototype demonstration in operational environment), in agreement with the assessment by
the ITF.

The time-critical work packages WP’15 (final focus) and WP’16 (final doublet) of the ITN [38] have
been created to conduct further R&D.

Crab cavity A number of competing designs for the crab cavities around the interaction point have
been put forward and assessed in a dedicated workshop [73], with a down-select of the two most
promising designs for further R&D.

The time-critical work packages WP’3 (crab cavity) has been created to conduct the necessary
R&D.

Damping rings The ILC damping ring design is similar to planned and existing storage rings for
synchrotron radiation production. Key parameters are the same as those of operating facilities:
with a 3.2 km circumference at 5 GeV beam energy, it is similar to PETRA III, and the normalised
emittance γεx /y = 4 µm/20nm has been achieved in operating light sources. Important challenges
are the 400/800 mA beam current for electrons/positrons, which were tested at the CESR-TA test
facility [74], the large dynamical aperture required for positron injection, and the small transverse
(longitudinal) damping time of 13 (7) ms, to be provided by radiation damping from superconducting
undulators. Lattices that fulfil the design requirements have been developed. Overall, we consider
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the damping ring system design to be TRL 7 (prototype demonstration in operational environment),
in agreement with the assessment by the ITF.

Further R&D concerning the overall damping ring system design is being conducted as ITN time-
critical work package WP’12 [38].

Injection and extraction kickers Injection into and extraction from the damping rings requires
kickers that are capable of kicking individual bunches at a minimal bunch separation of 3.2 ns. The
damping ring bunch pattern consists of mini trains of about 25 consecutive bunches, followed by a
gap of about 10 empty bunches. Bunches are extracted from the tail of these mini trains, therefore
the rise time is the bigger concern. A prototype kicker has been tested successfully at ATF2 [75].
Therefore, we rate the kicker system to be TRL 7 (prototype demonstration in operational environ-
ment), in agreement with the assessment by the ITF.

Further R&D into the design of the kickers is being conducted as ITN time-critical work package
WP’14 [38].

Emittance preservation Preserving the very small emittance of the beam exiting the damping
rings along the low energy (5 GeV) transport line [76, 77], the bunch compressors [78] and the main
linac [79, 80] is a central element to achieving the required small beam spot sizes and thus the target
luminosity, and has been extensively studied. An intrinsic advantage for emittance preservation
are the large apertures of the accelerating L-band cavities, which lead to modest wakefield effects
compared to accelerators operating at higher frequencies.

Therefore, we rate the emittance preservation to be TRL 8 (system completed and qualified
through test and demonstration), in agreement with the assessment by the ITF.

Main dump The ILC main dump is designed for up to 17 MW of beam power (for a single beam),
which is more than sufficient for the full LCF 550 configuration, where the maximum 23 MW beam
power would be shared by two beam delivery systems and main dumps. The main dump design
is based on a water dump, which follows the design of the SLAC 2 MW water beam dump that has
been successfully operated in the past. An engineering design is required for a detailed planning of
the enclosing cavern, including cooling, ventilation and treatment of generated isotopes, in particular
tritium. The entry window of the dump is another important challenge.

The design of main dump, including prototyping of the entry window, is the topic of the ITN time-
critical work package WP’17 [38].

RF systems The RF systems (modulators, klystrons, power distribution system) required to oper-
ate the accelerator have parameters that are mostly identical to those of the corresponding systems
of operational accelerators, in particular the European XFEL.

Klystrons with the required parameters (pulse length and output power) are commercially available
and are in use in comparable facilities (TRL 9). The LCF proposal assumes that the efficiency can
be raised from 65 % (commercially available) to 80 % , based on a design study for 1.3 GHz and
experience from similar developments [42]. We consider this as TRL 7 (prototype demonstration
in operational environment), in agreement with the assessment by the ITF. It is worthwhile to note
that the klystron efficiency does not pose a technical risk to the LCF. If the expected efficiency
improvement would fail to fully materialise, this would be know early enough to install more powerful
modulators5 and cooling systems. The resulting impact on construction and operation costs is in the
few percent range.

5Cost savings from reduced modulator capacity are not taken into account in the LCF cost estimate, which assumes
65 % in the costing, thus an 80 % is a cost reduction opportunity.
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A prototype of a design suitable for installation and operation in the accelerator tunnel with the re-
quired availability parameters would be beneficial. The modulator foreseen for the ILC (semiconductor-
based Marx modulator design) is different from the modulator employed in the European XFEL
(bouncer modulator and pulse transformer), operating at the full high voltage of the klystron without
the need for a transformer. Prototype Marx modulators exist and have been tested, and we consider
this TRL 7 (prototype demonstration in operational environment), in agreement with the assessment
by the ITF.

The waveguide power distribution system, although different in design from the European XFEL
one, is comprised of commercially available components, i.e. TRL 9 (proven through successful
operations).

The main parameter to be improved is the klystron efficiency (65 % to 80 %).

HOM detuning / damping Absorption of higher order modes in SRF cavities of Tesla design uses
the same design employed at the European XFEL. The components are commercially available from
industry, the design has been proven at the European XFEL. We rate this topic to be TRL 9 (proven
through successful operations).

Component/Sub-system TRL
Main parameter

Improvement
to be improved

factor
or demonstrated

RF systems 7 Klystron efficiency 65 % to 80 %
Cryomodules / cavities 7 Quality factor Q0 2

Positron source
5 Target cooling
5 Pulsed solenoid peak field

Inj./extr. kickers 7 Rise time

Damping rings 7
Dynamic acceptance

Damping time
IP spot size/stability 7 Vertical beam size

Table 8: Technical readiness and R&D requirements for the LCF at CERN.

All further stages, i.e. going to 1 TeV or beyond, require significant R&D. However, since these
stages will enter any construction phase at the earliest in the middle of the 2050s, no critical paths
or R&D needs can be discussed here in a meaningful way.

F. Dependencies

The described scenarios assume CERN as a host site for the Linear Collider Facility. However, the
construction of an ILC-like machine has also been studied, naturally, for Japan, and other locations.

With modest power needs and operation costs compared to other projects, the Linear Collider
Facility in the stages up to 550 GeV centre-of-mass energy would not interfere negatively with other
activities on the CERN site. In particular, a rich scientific diversity programme and a broad port-
folio of advanced accelerator R&D activities (e.g. magnet developments, plasma, ...) could be main-
tained as an important complement to CERN’s portfolio, as postulated also by the 2020 European
strategy update.

The LCF realisation and operation at CERN does, in particular, not depend on the LHC injector
chain and could thus be developed independently of the ongoing (HL-)LHC programme.
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Furthermore, the realisation of the LCF programme at CERN does not entail the premature defin-
ition of the precise technology for a future 10 TeV parton-parton centre-of-mass energy collider.

G. Commentary on current project status

The ILC project has, since decades, assembled a large community supporting it and bringing it to
the level of maturity that is observed today. This is also documented in the project TDR [81, 82], in
the ILC staging report from 2017 [39], and e.g. in the report to the Snowmass process 2021 [5]. The
ILC has been, in fact a global project for 20 years, with accompanying technology collaborations
like the Tesla Technology Collaboration, TTC, for the advancement of SRF technology.

The size of the community of scientists who directly work on the project can be estimated from
the number of institutions supporting the TDR (rougly 400) or the number of individuals that signed
the Snowmass report (rougly 500). The relevant community event – the International Linear Collider
Workshops (LCWS) – typically attract between 300 and 800 participants.

Another measure for the potential size of potential community is the expected number of collab-
orators for a facility with two large collider experiments and an ample and diverse "beyond colliders"
programme attached. Assuming the typical size of an experimental collaboration of 3,000 members,
and 1,000 members for the diversity programme, the Linear Collider Facility might be foreseen to
hold a community of around 7,000 members.

The project in both scenarios A and B lends itself easily to the realisation of significant in-kind
contributions. In particular the mass production of cryomodules – as already exercised in an in-
dustrialised fashion e.g. for the European XFEL – allows for distributed the production of attractive
technology in different world regions. Several cavity vendors take a keen interest in the project, and
the highly modularised production possibilities allow for a high added economic value.
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