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Abstract 

CEBAF, the Continuous Electron Beam Accelerator Facility, has been actively serving the nuclear 

physics research community as a unique forefront international resource since 1995. This CW electron 

linear accelerator (linac) at the U.S. Department of Energy’s Thomas Jefferson National Accelerator 

Facility (Jefferson Lab) has continued to evolve as a precision tool for discerning the structure and 

dynamics within nuclei. Superconducting RF (SRF) technology has been the essential foundation for 

CEBAF, first as a 4 GeV machine, then 6 GeV, and currently capable of 12 GeV. We review the 

development, implementation, and performance of SRF systems for CEBAF from its early beginnings to 

the commissioning of the 12 GeV era.  

PACS: 29.20.Ej 

I. INTRODUCTION 

The core mission of Jefferson Lab is research to understand how the nucleon’s behavior when 

interacting with other particles changes from that of an independent entity to that of three interacting 

quarks. Here we address the story of how SRF technology was brought into service of this mission in 

CEBAF and how it has served the evolution of CEBAF over the past 30 years. 

There are two key application drivers that push one to consider employing the complexity of 

continuous wave (CW) superconducting radio frequency (SRF) technology. The first is beam energy 

precision. It is much easier to create very stable beam energy and very low energy spread with CW 

resonant systems rather than pulsed systems. Multiple feedback loops in the low level RF controls allow 

the creation of beams with high precision energy definition. The second is operating cost. As the required 

integrated acceleration voltage increases, the pressure to keep real estate footprint low grows rapidly and 

thus pressure to increase active acceleration gradient does as well. CW acceleration gradients of 5 MV/m, 

and now much higher, are simply not sustainable apart from the use of superconductors, otherwise, 

resistive wall losses become nearly impossible to control thermally, and the associated electric power bill 

becomes prohibitively high. 

From the mid 1970’s nuclear physics interests had clearly established a need for beams of multi-GeV 

electrons with which to probe nuclear structure with precision. There was the need to support coincidence 



2 
 

SRF electron linac: CEBAF  C. Reece 111716 
 

experiments with meaningful event rates, very narrowly discriminated kinematics with less than one event 

per electron bunch on target. This need encourages a solution with very high bunch repetition rate and 

relatively low charge per bunch. While the specific frequency choice was rather arbitrary and dictated by 

particular history, in the case of CEBAF, a bunch repetition rate of 499 MHz was chosen to work just 

fine. A fundamental RF frequency of 1497 MHz then allows for three simultaneous bunch trains serving 

three independent experimental halls, each bunch train having independent current amplitude. 

II. KEY PARAMETERS FOR CEBAF 

In CEBAF’s case, further cost optimization led to adoption of a recirculating linac concept, wherein 

the same CW RF linac voltage is used multiple times to accelerate the relativistic electron beam. [1] This 

beam recirculation concept had been well demonstrated in the RLA at HEPL, Stanford University.[2] 

CEBAF was first designed as a 4-pass recirculating linac. After the tunnel architecture was set and under 

construction, the decision was taken to change to a 5-pass design because adding the additional 

separation, arc, and recombiner magnet systems cost less than 20% of the baseline linac costs. The most 

basic beam characteristics, listed in Table 1, were established early. 

Table 1: CEBAF initial beam requirements 

Electron energy, E [GeV] 0.5 ≤ E ≤ 4.0 
(upgradable to 6.0) 

Average current [µA] 200 
Transverse emittance (95%, 1 GeV) [m] 2 × 10-9 
Energy spread (95%) 1 × 10-4 
Duty factor 100% 
Simultaneous beams 3 
Simultaneous energies ≤3 

III. INFLUENCES ON THE LAUNCH OF CEBAF 

The institutional history associated with the founding of CEBAF is an interesting story at the level of 

national science policy, regional and inter-laboratory politics, and technology vision. Catherine Westfall 

documented this history in 1994 [3],  and Franz Gross has summarized the nuclear physics context for the 

creation of CEBAF.[4] A series of National Academy of Sciences and Nuclear Science Advisory 

Committee reports identified and reaffirmed that a powerful, precision electron accelerator was the top 

priority for nuclear physics research in the US. 

The Vogt Subcommittee of the Nuclear Science Advisory Committee stated the physics objective of 

this new accelerator: 
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“The search for new nuclear degrees of freedom and the relationship of nucleon-meson degrees of 

freedom to quark-gluon degrees of freedom in nuclei is one of the most challenging and fundamental 

questions of physics.”[5] 

A competitive design selection process eventually resolved with selection of a proposal by the 

Southeastern University Research Association (SURA). This proposal foresaw a 2 GeV, S-band, disc-

loaded, pulsed, room temperature linac that would reach 4 GeV by one "head to tail" beam recirculation, 

and CW beams at the experimental end stations through the use of a stretcher ring. Soon after Hermann 

Grunder was appointed Director of the new effort in 1985, he commissioned a technology review which 

led to the brazen proposal to completely redesign the accelerator based on superconducting RF. It was 

judged that recent international progress with the technology provided adequate basis for the change. In 

addition, the availability of a 1947 MHz SRF cavity solution, only just successfully demonstrated in a test 

with stored beam in CESR at Cornell University in 1984, [6] for direct adoption as the building block for 

an SRF-based CEBAF was essential for the project to maintain its timeline and its tenuous Congressional 

budgetary support. 

On February 13, 1987, construction started on CEBAF, a 4-GeV, 200-µA, continuous beam, electron 

accelerator facility designed for nuclear physics research. This was the largest scale application of SRF 

technology yet undertaken and the first research institution fully dependent on it.[7] 

The very short time scale available for design finalization constrained design choices. Concern over 

cavity performance limitations due to surface contamination led Peter Kneisel to propose the use of 

hermetically assembled and tested pairs of cavities as the basic building block of the accelerator.[8] Once 

the required RF and vacuum performance was demonstrated at 2 K in a test dewar, the cavities could be 

maintained under controlled vacuum conditions throughout subsequent cryomodule assembly, installation 

and operation. These pairs were enveloped fully in individual stainless steel helium vessels and the 

helium vessels each built out to a “cryounit”. Four cryounits assembled together and bounded by supply 

and return endcans constituted one “cryomodule.” 

To accomplish this architecture required the use of a ceramic RF window on the input waveguide 

coupler line. This window bounded the beamline vacuum, transmitted the 5 kW klystron power driving 

each cavity, and was mounted directly to the cavity in the 2 K helium bath. While the hermetic pair 

design choice was well motivated under the cleanliness standards of the time, the choice also created an 

unrecognized vulnerability which later turned out to have significant impact on the maximum useful 

energy of CEBAF for nuclear physics research. 

Numerous other design challenges were quickly engaged to realize this complex new accelerator. 

Christoph Leemann led the accelerator design effort, teaming with Ronald Sundelin who led the SRF 
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science and technology effort. Leemann reported the CEBAF design overview to the SRF community at 

the Third Workshop on RF Superconductivity hosted by Argonne National Laboratory in 1987.[9] 

IV. HISTORY OF CEBAF CAVITY DESIGN 

In the early 1980’s Maury Tigner at Cornell University proposed building a 50-on-50 GeV e+e- 

collider ring, dubbed CESR-II, to exploit the physics at the Z0 resonance.[10] This was envisioned to be 

quite cost competitive with both LEP and SLC and relied on exploitation of superconducting RF. Maury’s 

SRF development team had been working at Cornell since 1969 supported by NSF and included Ron 

Sundelin, Joe Kirchgessner, Hasan Padamsee, Peter Kneisel, and Larry Phillips. [11] They developed and 

tested two generations of niobium 1.5 GHz structures in beam tests in the CESR ring.[12] The specific 

target frequency was the third harmonic of the CESR RF, 1499.2845 MHz. (The CESR RF frequency had 

previously been chosen so that Cornell could use PEP/PETRA 500 MHz klystrons.)  

The second generation of these cavities were composed of 5 cells, elliptical in cross-section to avoid 

the multipacting phenomenon which had limited the performance of the HEPL cavities.[13, 14] Nothing 

like contemporary design codes existed at the time, with the result that the forming dies produced cavities 

that were somewhat low in frequency. These were mechanically tuned as necessary to support the very 

successful beam test at 1499.2845 MHz in 1984.[6, 15, 16] Each cavity also incorporated a reduced-

height waveguide input coupler and two smaller waveguide couplers to extract beyond cut-off higher-

order-mode (HOM) power. Sundelin was strongly attracted to the inherent broadband coupling provided 

by waveguide couplers in contrast to coaxial style RF couplers. 

Even before the successful CESR beam test, it was clear that both LEP and SLC were proceeding 

toward construction and there was no hope that NSF would support a CESR-II at Cornell. The 

demonstrated cavity design appeared to be an orphan. But Hermann Grunder had a vision, and CEBAF 

needed the Cornell cavity – and SRF scientific staff. 

Because CEBAF was on such a fast-track schedule, the existing Cornell forming dies were used and 

their CNC fabrication programs were propagated to vendors for qualification. To minimize the need for 

laborious mechanical tuning, the frequency was simply rounded to a convenient whole MHz for use in 

CEBAF. Thus 1497 MHz became the heartbeat of CEBAF. Sundelin, Kneisel, Phillips, and Reece (who 

joined the Cornell team late in 1983 as a postdoc) began the transition toward moving to Virginia to help 

build CEBAF. With no facilities yet in Virginia, a formal Cornell-CEBAF collaboration was essential 

during 1985-1987 in order to support the required R&D and technology transfer/qualification process for 

potential cavity vendors.[16] The design parameters for the CEBAF cavities are listed in Table 2. 
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Table 2: CEBAF SRF Cavity Design Parameters 
Fundamental frequency 1497.00 MHz 
Accelerating gradient, Eacc > 5 MV/m 
Active length  0.5 m 
Cell-to-cell coupling  3.09% 
Geometry factor  275 
Shunt impedance - R/Q  960 Ω/m 
Epk/Eacc  2.56 
Qext input coupler 6.6×106 ±20% 
Tuner phase error budget  10° 
Microphonic phase error budget  30° 
Lorentz force frequency sensitivity  -2.2 

Hz/(Eacc[MV/m])2 
Pressure frequency sensitivity  80–137 Hz/torr 
Niobium  RRR ≥240 
HOM Ql - 1976 MHz mode  4000 
HOM Ql - 1980 MHz mode  1800 
Beampipe ID  70.4 mm 
At Eacc = 5 MV/m:  

Q0  ≥2.4×109 
2 K dynamic heat load < 2 W 
x-plane effective dipole steering  7.5×10-3 MeV/c 
y-plane effective dipole steering  -1.7×10-3 MeV/c 
effective normal quadrupole  1.2×10-3 MeV/c/cm 
effective skew quadrupole  -1×10-3 MeV/c/cm 

V. TECHNICAL CHALLENGES FOR CEBAF SRF SYSTEM 

While the design of the basic building block for CEBAF, the 5-cell elliptical Cornell cavity, had 

passed an essential credibility test in the CESR beamtest, there was yet much work to do to build 

confidence and resolve associated design challenges with its intended use in CEBAF. Before project 

construction could be approved, the availability of qualified commercial vendors had to be demonstrated. 

Within a year, at least three vendors demonstrated successful technology transfer for the fabrication of the 

cavities for CEBAF. [17-21] For integrated system testing, the cryounit containing one cavity pair and 

associated helium vessel, tuners, support structure, and RF feedline was the essential package. The 

hermetic cavity pair concept was adopted and required the development of a cold RF window that 

becomes integral to the pair assembly. It also required the development of cold RF loads which absorb the 

HOM power and dissipate it in the 2 K bath. 

Until the mid-1980’s, the great majority of SRF cavities were fabricated from standard niobium stock 

that was referred to as “reactor grade,” the designation deriving from its use as a structural material in 

nuclear reactors due to its low neutron capture cross-section and high melting point. Reactor grade 

niobium has a thermal conductivity of ~8-10 W/mK. As research revealed that peak field limitations for 
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SRF cavities were strongly associated with local material defects, interest grew in using higher thermal 

conductivity niobium to provide increased thermal stabilization. The more easily measured electrical 

residual resistivity ratio (RRR) is the commonly used experimental surrogate for thermal conductivity, λ.  

For the CEBAF cavities, niobium with λ > 60 W/mK (RRR > 240) was specified for the high field regions 

(cells) while reactor grade material was used for the balance of each cavity.[22] 

The cryounit design is depicted in Figure 1. 

 
Figure 1. CEBAF cryounit configuration. From [9]. 

The cavity design was subjected to further characterization regarding its basic beam transport 

properties,[23] including transverse kicks due to field asymmetries in the input coupler region, [24] dark 

current,[25] and pressure tuning sensitivities.[26] Later, further analysis confirmed its practical immunity 

to any multipacting effects.[27] 

Initial tests of the cavity pair configuration used Kapton as the cold RF window. Although this design 

worked, it had significant disadvantages. One is that the double indium layer was subject to cold flow, 

and, unless adequate force is maintained on the flange joint, the Kapton could pull out of the indium 

during assembly. (A pressure differential exists across the window during assembly, but not during 

operation). Other disadvantages are that the Kapton is slightly permeable to gases and is capable of 

absorbing water vapor; these effects can cause deterioration of the cavity vacuum.  

In response to these problems, a hermetic alumina ceramic window was developed. This window had 

to simultaneously satisfy a large number of requirements: the voltage standing wave ratio must be very 

low at the operating frequency, it must be reasonably low at other frequencies, the window must be leak 

tight to both the outside and against through-leaks, the window must not multipactor, the window 

assembly must tolerate temperature cycling without developing leaks, the window assembly must tolerate 

slight flexing of its surrounding niobium waveguide without cracking, the window must not be a source 

of dust or excessive gas, and the power lost by the window must be small compared to the allowed cavity 
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dissipation of 5.5 watts. [21] A window design which satisfied all of these requirements was successfully 

developed by Larry Phillips. The solution used a custom ground ceramic that was brazed into a thin 

niobium eyelet, which was subsequently electron beam welded into a bulk niobium frame.[28] 

The use of the hermetic pair cavity concept in CEBAF, together with the waveguide higher-order-

mode (HOM) couplers of the Cornell cavity created a requirement for RF dissipative loads to be attached 

directly to each cavity and cooled by the 2 K helium bath. While the waveguide couplers of the Cornell 

cavity design had successfully coupled out over 280 W of HOM power for dissipation in external water-

cooled loads while 22 mA was stored in the CESR beam test, the anticipated HOM power for the CEBAF 

beam structure was less than 1 mW. Placing the load at 2 K created less cryogenic load than would the 

static losses of transmission line penetrations. Isidoro Campisi led the development program for the 

CEBAF HOM loads. Initially, lossy ceramics based on silicon carbide composites were evaluated but 

were found to have inadequate absorption reproducibility and exhibited undesirable temperature 

dependent properties below 10 K. An artificial dielectric composed of AlN ceramic sintered with glassy 

carbon proved very effective. [29, 30] 

Because of the very tight stability requirements on energy of the beam delivered by CEBAF, each of 

the 338 SRF cavities had its individual RF control system with performance requirement of < 1 × 10-4 

relative field amplitude stability and 1 degree phase error at 1497 MHz. A unique and economical 

heterodyned system was developed and implemented.[31] 

For optimum power matching to the beam, the design loaded Q value of the CEBAF cavities was 6.6 

× 106. This implies that the resonance bandwidth of the 1497 MHz fundamental electromagnetic 

accelerating mode of the cavity was ~ 230 Hz. Establishing and maintaining cavity tune within ±50 Hz 

requires very careful dimensional control. Allowance for the tuning effects of chemical removal of cavity 

material, thermal contraction, and pressure sensitivity were well accounted for, so that the 2 K frequency 

of each cavity was easily targeted within the 200 kHz range of the operational tuner. [32] The mechanical 

tuner, which grasped the two end cells of a cavity and employed a cold ball screw, was refined to 

minimize hysteresis and thus extend the anticipated operational life of the rotary feedthrough that 

connected the warm external stepper motor to the internal gear mechanism.[33] 

VI. SRF FACILITY SETUP 

A significant part of the challenge of establishing CEBAF was the initial complete lack of 

infrastructure. As mentioned above, the establishment of the collaboration between Cornell University 

and CEBAF was critical during 1985-1987 when cavity and cryounit prototyping and technology transfer 

was launched. Niobium superconducting RF cavities for particle accelerators require non-trivial 

infrastructure investments for fabrication, processing, assembly, and testing. The very desirable low-loss 
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material properties of niobium require a pure, clean, and smooth niobium surface. The basic development 

work on niobium chemical etching methodologies[34] and the importance of realizing surface 

cleanliness[35] had been completed, and multiple research labs had experience with testing procedures 

and the required instrumentation. 

Because there was no established industrial supplier of SRF systems or services and CEBAF was to 

be the first major institution fully dependent on the technology, the establishment of a full-spectrum SRF 

development and production facility was commissioned.[21] The SRF staff set up operation in the former 

Space Radiation Effects Laboratory (SREL), which had been operated by NASA from 1960-1980. The 

presence of this building had been a key to the siting of CEBAF in Newport News. This was a large high-

bay building with the remains of a synchrocyclotron vault in its center. [36]  

A set of cavity fabrication tools was set up, including sheet metal forming machines, a dedicated 

CNC mill, and an electron beam welder (EBW). Chemical facilities for cleaning and etching the cavities 

were established, as was a Class 100 cleanroom where final solvent cleaning of the cavities took place 

and assembly of the cavity pairs.[22] An existing 20-foot-deep pit, a legacy of the SREL 

synchrocyclotron, was developed as the location for the Vertical Test Area (VTA). The VTA contains an 

array of shielded cryostats, plumbed with a closed-cycle liquid helium cryogenic system.[37] All CEBAF 

cavity development and performance testing has taken place here. To support the production testing of 

cavity pairs, the first computer-controlled SRF cavity testing system was developed and 

commissioned.[38] In addition, a cryomodule test facility (CMTF) was established.[39] This facility 

consists of a shielded cave with cryogenic, RF, and instrumentation necessary to qualify a completed 

cryomodule as ready for accelerator installation. 

VII. CEBAF’S IMPLEMENTATION OF SRF 

 
Figure 2. General configuration of CEBAF. 
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CEBAF’s implementation of SRF was built up in the following way. Each hermetic pair of 5-cell 

niobium SRF cavities was incorporated into one cryounit. Four cryounits were connected with common 

insulating vacuum and helium plumbing, and bracketed by a pair of cryogenic endcans, the completed 

assembly, constituting one cryomodule.[40] The endcans provided both the interfaces to supply and 

return cryogenic flows and the beamline interfaces to warm sections between cryomodules where 

magnets, beam instrumentation, valves and vacuum pumps were located. There were 20 cryomodules in 

each of the two linac segments, North and South. There were also two full cryomodules in the Injector, 

plus an additional “quarter” cryomodule, containing a single cryounit. 

The cavities in the linacs are cooled to 2 K by helium gas provided by the Central Helium Liquifier 

(CHL) and distribution manifolds. The CHL cryogenic load capacity at 2 K was 4.8 kW. 

The RF accelerating voltage for each of the 160 cavities in each of the two linacs is set independently. 

For almost all beam operations, the sum of accelerating voltages from the two linacs is set to match, but is 

otherwise arbitrary within system capacity. Beam accelerated by 1, 2, 3, 4, or 5 passes through the linacs 

can be extracted and simultaneously routed to experimental Halls A, B, or C. The amount of current 

delivered to each experimental hall is also set independently. Over 2,030 magnets were used to direct and 

focus the electron beam in CEBAF. Each of these is controlled by a precision power supply. 

The fruit of this complexity is a very flexible and efficient tool for nuclear physics research.[41, 42] 

VIII. SRF PRODUCTION FOR CEBAF CONSTRUCTION 

1. Cavity fabrication 
The procurement contract for 360 5-cell niobium SRF cavities for CEBAF was awarded to Interatom 

GmbH.[43] The niobium material stock was independently purchased by CEBAF and provided to the 

fabricator. The high purity material (residual resistance ratio (RRR) >250) used for the cavity cells came 

from three different suppliers. W. C. Heraeus, Teledyne, and Fansteel Corp. provided 3%, 20%, and 77% 

of this stock, respectively.[32] The cavity contract was for fabrication only. The only active chemistry 

was a light acid etch on the approximately 40 niobium parts that went into each cavity just prior to EBW 

steps. All chemistry on the finished cavities was accomplished after delivery to CEBAF. 

The bulk etch of the cavities was accomplished by immersion in an acid bath consisting of equal parts 

of hydrofluoric (48%), nitric (69%), and phosphoric (86%) acids, also known as Buffered Chemical 

Polish (BCP) 1:1:1. The pre-chemistry consisted of two steps of 2.5 minutes each, with intermediate 

cavity rinsing to avoid overheating the acid bath. Each step removed approximately 25 µm from both 

inner and outer surfaces. After final frequency tuning, a final chemistry treatment of 1 minute lowered the 

cavity frequency by ~70 kHz and yielded the finished surface.[32] 
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Because the RF waveguide fundamental power coupler (FPC) was also the principal mechanical 

support of the cavity pair, considerable attention was given to final dimensions of the sheet-metal 

fabricated cavities. In many cases, custom machining of the in-house fabricated interface parts was 

required.[44-46] 

While the production fabrication of the CEBAF superconducting cavities was accomplished by a 

vendor, the niobium components which attach to the cavities were fabricated predominately using 

CEBAF in-house facilities. One ceramic RF window, brazed and EB welded into a niobium frame was 

required for each cavity. One all-niobium FPC with 38 tapped holes in the main interface flange was 

required for each cavity. Two waveguide elbows that couple beam-stimulated higher order mode power 

out to the HOM loads were required for each cavity. These also were of all-niobium composition. Finally, 

each cavity pair required a niobium beampipe between the cavities. All of these >1500 niobium pair parts 

were fabricated at Jefferson Lab.[47] The HOM loads described earlier were also all fabricated at JLab. 

[29] 

2. Cavity testing 
Between May 1990 and September 1993 over 275 RF tests were made on cavity pairs at 2.0 K.[48] 

From these tests, 15 pairs were rejected due to poor RF performance and were subsequently successfully 

reworked. The hardware configuration for the original CEBAF cryomodules places the entire cavity pair 

assembly within a large helium vessel. Each cryounit then has 22 indium seal gaskets between superfluid 

2 K liquid helium and beamline vacuum. Confidence in the flange surface preparation to assure leak-tight 

joints had to be developed. A new He desorption leak detection technique with a sensitivity of 10-15 std-

cm3-sec was routinely used to verify indium seal integrity.[49] An analysis of the production issues 

encountered and addressed during CEBAF construction has been provided by Mammosser.[50] These 

were principally associated with vacuum leaks and particulate contamination control. 

The tested performance of the CEBAF cavity pairs greatly exceeded the requirements but with a very 

wide distribution.[48] Figure 3 shows representative performance limitations encountered during the 

production vertical cavity pair testing. Either a thermal-magnetic quench provided a hard limit on the 

stored energy, or electron loading degraded the cavity Q intolerably. Subsequent investigations many 

years later associated the observed characteristic quench distribution of these cavities (shown in Figure 4.) 

with common flaws in the cell equator welds linked to residual contamination during fabrication. The 

electron loading was credited to residual surface contamination after the chemical processing and 

assembly at CEBAF. The distribution of the performance at onset of observed external x-radiation was 

also noted. (Figure 5.) 
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Figure 3. Representative performance of CEBAF cavities in 2 K acceptance tests. From [51]. 

 
Figure 4. Cavity performance just below quench during pair testing. From [48]. 

 
Figure 5. Cavity performance at onset of detected x-rays during pair testing. From [48]. 
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3. Cryomodule assembly 
In order to preserve the very tight energy and beam spot tolerances required of the CEBAF 

cryomodules, it is necessary that the cavity centerlines be aligned to within 2 mrad (rms) of the beamline. 

Procedures and tooling were developed to meet this requirement and preserve it with installation and 

cooldown of the cryomodules.[52] 

Assembly of cryomodules began in 1990. By mid-1992, 14 cryomodules had been completed and 

installed in the North linac. Four cryounit assembly lines ran in parallel, each producing one cryounit 

every two weeks. Finished cryounits fed two cryomodule assembly lines, each producing one cryomodule 

per month. This net production rate of two cryomodules per month was established in early 1992 and 

maintained through completion of the project.[53] The thermal performance of the cryomodule design 

was carefully characterized and found to consistently beat the budgeted 15 W static heat leak. [54] Due to 

limited cryogenic capacity in the Test Lab, very significant remanent magnetic field in the cryomodule 

test cave left behind from its previous use as a synchrocyclotron vault, and tight schedule pressure, all but 

the first few cryomodules were taken directly from assembly and installed in the linac tunnel. Their basic 

performance commissioning tests were performed in their operational locations.[55] 

4. Cryomodule commissioning 
The overall CEBAF installation and commissioning exercise was highly orchestrated, with several 

activities running in parallel.[53, 56] The short injector linac was commissioned first and used for an 

experimental check of multipass beam breakup instability and energy recovery by implementing a local 

beam recirculation line.[57] An energy vernier system was developed and tested in the north linac for 

stabilizing the relative energy spread to better than 2.5×10-5.[58] Also, high current tests were 

implemented to check that current modulation effects did not result in beam energy variability.[59] 

Cryomodule commissioning tests were all coordinated by Mike Drury. The bulk of commissioning of the 

SRF cryomodules in both the north and south linacs was completed in 1992-3.[50, 60] By this point all of 

the hardware, instrumentation, and controls details had been thoroughly debugged. The cryomodule 

performance well exceeded the CEBAF design requirements, despite the fact that there were a few non-

functioning cavities.  

It is usually the case for particle accelerators constructed as research tools that the user community is 

happy to use a facility that meets the required project specifications, but is equally interested in exploiting 

all capability that happens to be available beyond the formal requirements. This was quite true in 

CEBAF’s case. There was keen interest to characterize and understand the performance limitations of the 

SRF cavities, to learn how to fully exploit what was available, and to set in place mechanisms for 

continuous improvement. The central performance-limiting phenomenon for the installed SRF cavities in 
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CEBAF was electron field emission internal to the cavities. In addition, some of the cavities exhibited 

uncharacteristically low Q’s, resulting in more than double the expected cryogenic heat load for those 

cavities. An analysis of the performance of cryomodules in the south linac pointed to multiple 

contributing effects: slow rate of cooldown for some locations resulting in the so-called “Q-disease” due 

to the ready formation of lossy niobium hydrides in the region of 100 K, excessive magnetic field 

environment at a cavity location, and excessive RF losses in the cold RF window assembly or copper 

plated waveguide in the 2 K-to-room temperature transition.[61] 

IX. PERFORMANCE OF CEBAF SRF CAVITIES FOR 4 GEV 

As mentioned above, the vendor-supplied CEBAF cavities significantly exceeded requirements. 

Because of the very high priority for the new laboratory to not disappoint the nuclear physics users, the 

baseline project performance specifications were set deliberately quite conservative: accelerating gradient 

of 5 MV/m and Q0 of only 2.4×109. Just what the actual installed performance capacity turned out to be 

was of keen interest and was reported to the Particle Accelerator Conference in 1995 [51], summarized 

here. 

In order to use the cryogenic capacity most efficiently and to minimize steady-state x-radiation fields, 

the usable gradients were initially constrained to fields which produce less than 1 watt of cryogenic load 

dissipation attributed to field emission loading. This constraint applied to the cavity pair qualification 

tests resulted in the distribution shown in Figure 6. This distribution clearly falls between the field 

emission onset and quench condition distributions of Figures 5 and 4. 

  
Figure 6. CEBAF cavity usable performance per vertical acceptance tests. From [51]. 

As the cryomodules were commissioned, a maximum allowed operating gradient was established, 

bounded by additional constraints: quench field minus 10%, 1 rad/hr measured outside of the cryostat in 

the tunnel, waveguide vacuum excursions, and window arcs that prevented 1 hour sustained operation. In 
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addition, available RF power in the accelerator limited the maximum no-current gradient to about 14 

MV/m. The resulting distribution of maximum usable gradients determined from cryomodule 

commissioning is shown in Figure 7. 

 
Figure 7. CEBAF cavity usable performance per tunnel commissioning tests. From [51]. 

The CEBAF ceramic RF window is mounted directly to the cavity waveguide fundamental power 

coupler. The alumina ceramic is located only 79 mm off of the beamline. In this location, the 2 K window 

is subject to charging via electron and x-ray flux. During sustained cryomodule operation after their initial 

commissioning, quite a few cavities exhibited “arcing” in the region of the cold window at a rate which 

was otherwise unacceptable for operations—as high as 45 times per day. An additional constraint of < 

2 arcs/day was then added to the criteria for usable maximum gradient for each cavity. This operational 

derating was promptly necessary for 13% of the cavities installed in CEBAF. 

Based on the initial low-power operating experience in 1995, the distribution of types of cavity 

gradient limitation was as shown in Figure 8. Clearly, field emission loading and the periodic arcing 

phenomenon represented the most significant gradient performance limitations for CEBAF.  

 
Figure 8. Distribution of CEBAF cavity gradient limitations, 1995. From [51]. 

This “arcing” became recognized as clearly correlated with the presence of nearby field emission—

either in the arcing cavity or its neighbor. When such arcing does occur, its frequency is strongly 

dependent on cavity gradient. Note that other cavities functioned stably, without arcing, above 9 MV/m. 

The analysis and operational adaptation to this phenomenon is the subject of the next section. 
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The initial overall view of the capability of the installed CEBAF cryomodules during limited low-

power operation in 1995 and projected into full 5 kW/cavity operation was captured in Figure 9. 

  
Figure 9. Operational projection of CEBAF cryomodule capacity in 1995. From [51]. 

The integrated system performance was shown to be excellent as CEBAF was commissioned for 

beam operations.[62] Automated routines were developed for tuning and phasing all of the cavities in 

each linac. The recirculation arcs 1 and 2 were used as sensitive spectrometers to calibrate the effective 

accelerating gradient of each cavity individually to better than 2% and then to stabilize the delivered beam 

energy to better than 5×10-5. CEBAF delivered beam to its first nuclear physics experiment in Hall C in 

November 1995 and continued to deliver up to 300 kW of beam power at various energies.  Measured 

beam emittance was 0.2 nanometer-radians, better than the design specification.[63] 

X. ARC TRIP PHENOMENON CHARACTERIZATION 

Initial enthusiasm that the as-installed CEBAF SRF cryomodules would perform easily at more than 

50% above the project requirements dissipated rather quickly as operational experience began to 

accumulate.  Stable RF system performance was frequently interrupted by trips of the input RF window 

protection arc detector and input RF waveguide vacuum interlocks. The interlocks are required to quickly 

disable the supply of RF power in the event that either a discharge or arc event and/or the waveguide 

vacuum exceed some threshold pressure. Sustained discharges can critically damage the windows and 

compromise the beamline vacuum. Input RF power coupling typically requires deliberate technological 

care.[28] 

Investigations were launched to characterize the phenomenon, and subsequently strategies were 

developed to maximize the useful accelerating voltage of CEBAF. Empirically, it was found that reducing 

the operating gradient of an offending cavity reduced the arc occurrence rate. Since CEBAF had generous 
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voltage margin for its required operation at 4 GeV, offending cavities were derated and commissioning 

operations proceeded.  

Offline investigations included (a) examination of the time structure of the RF power during such 

events[64], (b) spectroscopic analysis of the arcs which clearly associated light from periodic arcing with 

the ceramic material in the cold RF window[65, 66], (c) a detailed  distinction of five different types of 

concerning events[67], (d) careful analysis of local charging currents[68], and (e) modeling of field 

emitted electron trajectories that can reach the cold ceramic window.[69] In all cases, discharges occur 

only in the presence of field emission and occurred with roughly a constant charge accumulated on the 

window. The bulk resistivity of the alumina ceramic at 2 K is extremely high, so the natural current bleed-

off is extremely slow. 

Operationally, Jay Benesch took up the challenge of developing gradient-dependent models for the 

periodicity of arc events as a function of sustained operating field level for all of the affected cavities in 

CEBAF.[70] Use of a functional parametrization akin to Fowler-Nordheim theory for the field 

dependence of emission current as the driving term for charge accumulation on the cold windows proved 

quite useful. Acquiring statistically significant data for arc rate as a function of cavity voltage for each 

cavity, Ri(Vi), was difficult. The most relevant data correspond with Vi that yield Ri ranging from 2 hr to 5 

days. This required extended periods of stable operation and that the bulk of the data accumulation be 

necessarily parasitic to accelerator operations.  As such data was acquired, it was parametrized assuming  

𝑅𝑅𝑖𝑖(𝑉𝑉𝑖𝑖) = 𝑒𝑒𝑎𝑎𝑖𝑖+𝑏𝑏𝑖𝑖𝑉𝑉𝑖𝑖  

The integrated system arc trip rate for a given linac energy gain setup (∆𝐸𝐸 = 𝑒𝑒∑ V𝑖𝑖𝑖𝑖 ) is obtained 

when tR = ∂R/∂V is uniformly constrained. This parametrization was then incorporated into the machine 

setup routine by Larry Doolittle and established the route to maximizing the available CEBAF energy as a 

function of maximum tolerable trip rate for the nuclear physics experiments.[71]  

Analysis of data in 1998 produced the distribution of individual cavity accelerating gradients which 

produce periodic arc trips at 4-day intervals shown in Figure 10.  This integrated to a machine trip rate of 

3.25 faults/hr, quite acceptable for the nuclear physics experiments and yielded a very solid ~5.2 GeV 

accelerator system.  
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Figure 10. Modeled gradients for arc fault intervals of four days. From [70]. 

Benesch continued to track the evolution of the cavity-specific trip rate models over the subsequent 

two decades to quantify operational benefits of RF cavity processing efforts such as helium processing 

and spontaneous changes to the field emission source terms in cavities, typically associated with 

migration of particulate contamination.[72-77] This has provided vital feedback on machine reliability 

and capacity. 

Minimization of the operational downtime associated with the arc interlock trips also involved 

analysis of constraints on rapid reset. The energy acceptance of the recirculation arcs is significantly less 

than the energy gain contributed by a single cavity, so each arc trip requires interruption of beam delivery 

as well as turn-off of the offending cavity RF power. A physical effect of each arc is liberation of 

adsorbed gas from the adjoining waveguide. This in turn generates a consequential fault in the waveguide 

vacuum interlock. Analysis of the vacuum recovery time has indicated that automatic reset after as little 

as 0.5 second may be possible.[78] 

It is certainly worth mentioning that this window arcing phenomenon is a performance feature unique 

to CEBAF. It is an unexpected consequence of the early decision to build CEBAF from hermetic cavity 

pairs, with cold ceramic windows only 7.9 cm off of the beamline, together with the push to operate 

cavities above the 5 MV/m design gradient in the presence of sustained field emission. Subsequent 

designs effectively eliminated all such periodic arcing by displacing the cold ceramic window farther 

from the beamline and avoiding line-of-sight exposure to any free electrons in the cavity.[79] 
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XI. CEBAF INITIAL OPERATION CAPACITY 

1. First full physics operations 
The process of commissioning the full capability of CEBAF continued in 1995 and 1996 in parallel 

with first runs for physics.[63, 80] Establishing accurate as well as flexible setup of over 2200 magnets, 

300 SRF cavities, 40,000 control points, and 120,000 database records required development of sets of 

automated calibration and setup routines. Some early operational highlights included: delivering 25 µA 

CW beam at five discrete energies in an eight hour period; delivering beam from the polarized source to 

an experimental hall; running at greater than 1 GeV for a single pass; delivering 4.0 GeV, 80 µA CW 

beam to an experimental hall; delivering RF separated beam to Hall A and Hall C simultaneously; and 

sending three separate 60 µA CW beams to a dump. 

The as-built CEBAF linacs were capable of solidly supporting 5.2 GeV, 5-pass operation. In order to 

save on electrical power costs during commissioning, the available klystron power was reduced. The 

initial voltage capability of the SRF cryomodules is depicted in Figure 11. 

 
Figure 11. CEBAF available SRF cryomodule voltage in 1996. From [63]. 

An important aspect of exploiting SRF cavity systems for particle accelerators is the RF control 

system which must regulate frequency, amplitude, and phase stability. CW accelerators aim to provide 

“always on” stabilized accelerating voltage. The CEBAF low-level RF controls (LLRF) were successfully 

modeled and tested to thoroughly understand challenges to regulation as a function of beamloading, both 

CW beam and pulsed beam.[59, 81] One very attractive feature of SRF CW accelerators is the potential 

for high power efficiency with the supplied RF. A very large fraction of the supplied RF power is directly 

converted into beam power, with very little dissipation in the resonator. This high beamloading 

circumstance places extra demand on the LLRF when delivered beam energy precision is paramount. 

During the commissioning run period, the reduced klystron power availability translated into a maximum 
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beam current envelope for different number of recirculation passes and final beam energy.  Figure 12 

shows the operational envelope for CEBAF in 1996. 

 
Figure 12. 1996 operational envelope of CEBAF at reduced klystron power. From [81]. 

2. In situ cryomodule improvements 
Because the principal performance constraint on the SRF systems in CEBAF was derived from the 

occurrence of field emission from the cavity surfaces—x-ray production, charging and arcing at the cold 

ceramic RF window, and anomalous 2 K heat load—there was keen interest to find in situ processing 

techniques which could reduce these effects. While the processing of SRF cavities with low pressures of 

admitted helium had been a technique used in test settings for many years,[82, 83] there seemed to be no 

experience with its use on cavities installed on an accelerator beamline. The first attempt in CEBAF was 

its application to a very poor performing cryomodule that was soon to be pulled out of the machine for 

rework, NL03. This “helium processing” operation was so successful at improving performance that the 

cryomodule was left in the machine and operated usefully for another decade.  

Subsequently, an increasingly structured approach was developed for systematically applying helium 

processing in situ to the cavities in CEBAF.[84, 85] By August 1998, the process had been applied to 224 

cavities in 29 of the 41 installed cryomodules. Significant progress was made in both the reduction of 

observed x-radiation from field emission and also the arcing phenomenon. Figure 13 shows the 

distribution of maximum gradient for this set of processed cavities according to their performance-

limiting constraint. 
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Figure 13. Cavity performance improvement with helium processing 1996-1998. From [85]. 

This helium processing and requalification of cavities increased the installed CEBAF voltage by 

155 MV, corresponding to an added 775 MeV for 5-pass beam. To help gain systematic insight into the 

ensemble of independent cavity systems which may be constrained by an array of factors, Jean Delayen 

developed an analysis that helps disentangle the various factors and prioritize remediation work by 

modeling anticipated benefits of progress against one or another individual constraint.[86] In addition, the 

operational setup of the linac voltage distribution was managed by minimization of arc trips, anticipation 

of beamloading compared to available klystron power, and cryogenic load. Each of these is a function of 

individual cavity gradient. Larry Doolittle’s linac energy management setup program “lem++” was the 

first to tackle such a multi-parameter setup challenge in an SRF linac.[71] 

3. Pushing the performance envelope 
In September 1997, a test was performed on the CEBAF accelerator to demonstrate its full design 

capability of 200 μA CW beam at 4.0 GeV. This beam was delivered to the Hall C dump with minimal 

difficulties and with stability characteristics consistent with normal operations. Since no physics target 

was available that could handle 200 μA, the test was performed without a target in place. Rastered beam 

went directly to the dump. One clear indicator of the robustness of the integrated accelerator system was 

the ability to place 200 μA on the injector Faraday cup, retract that cup, and immediately transport 

lossless, full-power beam to the Hall C dump and maintain this current for at least tens of minutes with all 

orbit locks off. The duration of the full test was 10 hours. As illustrated in Figure 14, the test 

demonstrated the economy of exploiting SRF technology. A typical cavity operating at 6.5 MV/m fully 

matched the input 3.8 kW RF to the beam. During this run the measured peak-to-peak fractional energy 

variation was 4×10-5. 
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Figure 14. Matched RF load at full beam current. From [85]. 

It is interesting to note that while a good bit of attention was going toward increasing the manageable 

beam power in CEBAF, simultaneously skill was being developed to deliver very low CW currents to 

Hall B, as low as 100 pA—which corresponds to an average of 1.25 electrons per 499 MHz RF bucket. 

During the January 1999 machine maintenance down an additional eight cryomodules received in situ 

helium processing that yielded an additional 52 MV benefit. Progress in the evolution of demonstrated 

maximum voltages from the CEBAF cryomodules by 1999 is illustrated by Figure 15. 

 
Figure 15. Maximum SRF voltage per cryomodule in CEBAF in 1998. From [87]. 

During fiscal year 1999, CEBAF provided 5360 physics beam hours with an average active-use 

multiplicity of 2.6. This included delivery of beams throughout the 0.8–5.5 GeV range. Use of polarized 

electrons had become standard. As accumulated knowledge of the individual cavities improved, the 

optimization algorithms were able to decrease the number of arc trips per day during the 5.5 GeV physics 

runs from ~220 to ~60. By 2001 almost all of the cryomodules had received helium processing and 

reasonably thorough characterization of the gradient dependence of arcing had been established for 211 of 
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the 315 installed linac cavities. Figure 16 shows the distribution of the gradients producing a periodic arc 

every 8 hrs. The performance was well above the original 5 MV/m requirement and predominately 

limited by the effects of field emission derived, presumably, from residual internal particulate 

contamination from the initial linac construction. 

 
Figure 16. Distribution of cavity gradients producing 3 arcs per day. From [88]. 

 

The progression of successful demonstrations of the beam energy and power envelope for CEBAF is 

depicted in Figure 17.  

 
Figure 17. CEBAF operating highpoints prior to 2002. From [88]. 

In 2002, CEBAF was operating extremely well for multiple physics users and was eventually pushed 

to deliver 5.85 GeV physics beam. A test run achieved 6.0 GeV, but with stability inadequate for physics 

use.[89] 

XII. IMPACT AND RECOVERY FROM HURRICANE ISABEL 

In September 2003 Hurricane Isabel passed over the Hampton Roads, Virginia area. Jefferson Lab 

was subsequently left without electrical power for four days. This was long enough to lose insulating 

vacuum in the CEBAF cryomodules and cryogenic systems resulting in the whole accelerator warming up 

to ambient conditions and the total loss of the liquid helium inventory.[90, 91] This thermal cycle stressed 
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many of the cryomodule components causing several cavities to become inoperable due to helium-to-

vacuum leaks. At the same time the thermal cycle released years of adsorbed gas from the cold surfaces. 

Over the next few weeks this gas was pumped away, the insulating vacuum was restored and the machine 

was cooled back down and recommissioned. In a testament to the robustness of SRF technology, only a 

small loss in energy capability was apparent, although individual cavities had quite different field-

emission characteristics compared to before the event. 

Most of the cryomodules had never been warmed up since initial cooldown in 1991-1993. The 2003 

warm-up released gas that had cryosorbed on the insulating, waveguide, and beamline vacuum surfaces 

during the intervening decade. Within a month, all cryomodule vacuum spaces were reestablished, and all 

but one cryomodule was cooled down and returned to service. New helium-to-waveguide vacuum leaks 

appeared in the north linac zone 5 cryomodule, requiring four cavities there to be bypassed. One other 

cavity developed an open field-probe cable and could not be recovered. Otherwise RF control was 

reestablished for all cavities by the end of October. Performance stability as a function of cavity gradient 

was re-explored and new arc rate vs. gradient models were constructed for all cavities.  

Before the Isabel shutdown, CEBAF had been running at 5.5 GeV with ~5 RF trips per hour. This 

rate was approximately doubled post-Isabel. In order to satisfy a committed physics run at 5.75 GeV, a 

concerted push was made to refine and optimize the setup and maximize the up status of all RF systems, 

with the result that with all usable cavities on, the trip rate was as low as 10 trips/hour at this energy in 

January 2005. It was very interesting to note the effective randomization of arc-rate limitations of the 

cavities across thermal cycles to room temperature. The model calculations of individual cavity gradients 

corresponding to 1 trip per day before and after the hurricane interruption are plotted in Figure 18. One 

may speculate that the mix of improvements and degradations is the fruit of a combination of desorption 

of field emission enhancing adsorbed gas on emitters and possible migration of particulate emitters during 

beamline servicing and re-evacuation. 
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Figure 18. Comparison of fixed arc-rate gradient conditions before and after the hurricane-induced 

thermal cycle and recovery. From [90]. 

XIII. CEBAF PERFORMANCE CIRCA 2004 

By mid-2004 CEBAF was solidly back in operation supporting an active physics program. The 

versatility of CEBAF was quite remarkable. This can be illustrated by pointing to the delivery of three 

different “world’s-best-quality” beams to three different experimental halls – simultaneously.[92] A high 

level of sophistication had been established in the CEBAF injector such that the requirements listed in 

Table 3 were fully met or exceeded simultaneously to three very different experimental programs. 

Table 3: CEBAF Experiment Beam Requirements 2004 

Beam 
Parameters Hall A Hall B Hall C 

Current 100 μA Few nA 40 μA 
Charge/bunch 0.2 pC 2 10-17 C 1.3 pC 
Energy 1-5 GeV 1-5 GeV 1-5 GeV 

ΔE/E 2.5×10-5 5 <10-4 5.0×10-5 

Size at target >100 μm 
<1000 μm 100 μm <200 μm 

Divergence -- 100 μrad 100 μrad 

Fractional 
Beam Halo 

100 Hz/μA 
@ 

R = 3 mm 

<10-4 @ 
>0.5 mm 

<10-6 @ 
R > 3 mm 

Polarization -- -- >70% 
 

Earlier, the whole of CEBAF was used to implement a 1 GeV energy recovery experiment.[93] An 

extra λRF/2 chicane was added in the arc 2, so that the beam was 180° out of phase with the accelerating 

RF on its re-injection into the north linac and the beam power was then transferred back into the cavity 

RF fields. A new temporary beam dump was set up at the end of the south linac to dump the beam at the 

original injection energy. The experiment was run with two different injection energies: 55 MeV and 

20 MeV. A full 80 μA CW operation was achieved with the 55 MeV injection. The prime attractive 

property of SRF energy recovering linacs is illustrated by the data from this test depicted in Figure 19. 

During CW beam operation, the required forward power driving each cavity is essentially the same as no-

beam operation. The short pulse at the beginning and end of the energy recovered data are due to the 

4 μsec transit time of the machine. 
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Figure 19. Forward power drive signal for an SRF cavity with 250 µsec-duration tune beam with 

single beam (red) and a two-beam, energy recovering setup (blue). From [93]. 

XIV. SUPPORTING SRF INFRASTRUCTURE IMPROVEMENTS 

In order to continue to improve deployable SRF technology for CEBAF and other DOE laboratory 

projects, there have been a few cycles of investment in infrastructure upgrades at Jefferson Lab. With the 

very clear interest in reducing the impact of field emission on operational SRF accelerators, 

improvements were made to the final cleaning processes for the niobium cavities. This included upgrades 

to the ultra-pure water (UPW) system and commissioning of a high pressure rinse (HPR) spray system 

with which to scrub particulates from the sensitive surfaces just prior to assembly within the 

cleanroom.[94-96] The original CEBAF cavity final cleaning step involved simple rinsing with clean 

methanol. As analytical techniques were brought to bear on quantifying residual particulates, it became 

clear that water quality, ambient environment, and even drying orientation had significant influence on 

ultimate cavity performance.[97, 98] Use of HPR with UPW was introduced during the latter half of 

CEBAF construction, and use of the automated tool became a standard part of the JLab SRF cavity 

preparation protocol after 2003. 

Safety and process control was also improved by the addition of a PLC-controlled closed chemistry 

cabinet in which the acid etching of niobium cavities was applied. This new cabinet was located directly 

in the Class 100 cleanroom, replacing the dipping of cavities in an open vat of acid in a non-clean 

environment. 

As achievable accelerating gradient continued to increase, it became apparent that, at least for the 

standard fine-grain niobium material, microscopic surface smoothness became an important influence on 

ultimate performance. Electropolishing of niobium cavities, following the pioneering work at KEK[99], 

became very attractive. As part of the JLab contribution to the SNS linac construction, a production SRF 

cavity electropolishing system was set up and commissioned in 2003.[100]  Several incremental 
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improvements were made to the system over the subsequent decade as it saw use for both the ILC R&D 

effort and the later CEBAF Upgrade. 

The JLab cryomodule test facility (CMTF) was originally implemented in the late eighties for testing 

of a small fraction of the cryomodules during the production run for CEBAF.[39] The original system 

was built using a dedicated wiring scheme and a pair of 2 kW, 1497 MHz RF sources. This dedicated 

system made it difficult to test cryomodules and other RF structures of non-standard configuration. 

Additionally, due to the previously installed synchrocyclotron, there were remanent magnetic fields in 

excess of 6 Gauss within the test cave, severely limiting the capability of the facility when measuring the 

quality factor of superconducting cavities. Testing of the Spallation Neutron Source cryomodules as well 

as future upgrades to the CEBAF accelerator necessitated a complete renovation of this facility.[101] The 

company Vitatech Electromagnetics, LLC was hired to install layers of magnetic shielding inside the test 

cave. The ambient magnetic fields were successfully reduced to less than 200 mG over the full 

cryomodule test volume. A new set of flexible controls hardware and software was commissioned and 

used for testing the SNS cryomodules and all subsequent CEBAF cryomodule work. 

As the technologies that support web-based information management (IM) blossomed, JLab SRF 

sought to exploit them to enhance labor-efficient workflow, quality assurance, and continuous 

improvement as a learning organization. With very little institutional support, the Accelerator Systems 

Department launched a small effort to create an IM system with which to orchestrate the complex set of 

procedures and technical data collected during the development and production of SRF accelerators. This 

infrastructure development proved as vital as any piece of hardware. The “Pansophy” system, as it came 

to be called, provided a convenient user interface with which to both structure and use a robust underlying 

database.[102-104] The system provides the tools for electronic “travelers” to be created directly by 

engineers and scientists. These version-controlled travelers are both “prescriptive” and “descriptive”, in 

that they specify actions and procedures, and also collect data and part-specific comments from each 

implementation of a task. Since its initial launch Pansophy has continued to evolve to meet new project 

needs. All of the data collected by Pansophy remain accessible for after-the-fact mining. 

XV. C50 CRYOMODULES FOR 6 GEV 

As described above, after Hurricane Isabel, the energy reach of CEBAF was limited primarily by the 

field emission-induced charging and arcing on the cold ceramic RF windows. A decade after the 

completion of CEBAF cryomodules a project was launched to refurbish the ten worst-performing 

cryomodules using the then-best available processing techniques and to make modifications which would 

eliminate occurrence of the periodic arcing phenomenon from the reworked cryomodules. The klystrons 

and LLRF installed in CEBAF could support operation of the 0.5 m, 5-cell cavities to about 13 MV/m 
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with the required beamloading for physics. The performance specification for the reworked cavities was 

then set to 12.5 MV/m, which results in an eight-cavity cryomodule providing 50 MeV/pass. 

The cryomodules were thus labeled “C50s” to distinguish them from the original cryomodules which 

typically provided about 30 MeV/pass.[105] 

The project called for reworking three cryomodules per year in order to establish a solid 6 GeV 

physics capability that would in turn serve as the base for a later upgrade to 12 GeV.[106] The project ran 

from 2006 through 2009. During the refurbishment process, each cryomodule was disassembled and its 

cavities removed and refreshed with improved processing techniques using vacuum furnace degassing 

and the new chemistry and HPR facilities. The fundamental power coupler waveguide section was 

redesigned to displace the cold ceramic window outward and to include an intervening “dogleg” in the 

waveguide between cavity and window. (See Fig. 20.) The original polyethylene warm RF window was 

replaced with an improved ceramic model. Improvements were made to the mechanical tuners to reduce 

backlash, and components that were subject to mechanical wear or radiation damage over the years were 

replaced as well. 

 
Figure 20. RF window relocation and dogleg waveguide in C50 cryomodules. 

The project was quite successful in dramatically reducing the presence of field emission loading in 

the reworked cavities and in almost completely eliminating the occurrence of the arcing phenomenon 

upon reinstallation in CEBAF. The cavities were then more typically field performance limited by 

quenching associated with original fabrication flaws in the equator welds, but still exceeded the 12.5 

MV/m goal 70% of the time. 

Figure 21 shows the evolution of the CEBAF maximum 5-pass beam energy from 1995 through 

2011, including the recovery of full 6 GeV capability from this C50 project. 
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Figure 21. CEBAF maximum beam energy evolution prior to and during the C50 project.  

While the C50 cryomodules filled the need for linac voltage to support 6 GeV physics, the RF losses 

were higher than expected. Although the refreshed cavity pairs performed very nicely in their VTA 

acceptance tests, Q0 tests in the completed cryomodules showed significant degradation, essentially 

unchanged to performance prior to refurbishment except for near elimination of the field emission loading 

contribution. This puzzle is illustrated by Figure 22, which shows the performance of cavity IA-085 as it 

was installed in CEBAF in 1993, its performance in the VTA in 2007, and its performance reassembled in 

the C50-4 cryomodule in 2007-8. 

 
Figure 22. Performance of cavity IA-085 as installed in CEBAF in 1993, in reworked qualification VTA 
and cryomodule acceptance tests, and as recommissioned in CEBAF in 2008.  From [106]. 

Clearly there existed unexpected loss contributions not related to the basic cavity surface quality. In 

the middle of the project, efforts were spent to identify unrecognized magnetic field sources. Several 
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associated with the tuner and were found and mitigated, however the problem was not fully eliminated. 

The project concluded without full resolution of the problem, but did conclude with CEBAF well 

positioned to support several years of robust physics running at 6 GeV. 

XVI. DEVELOPMENT PATH FOR THE C100 CRYOMODULE 

1. New cryomodule design conception 
In the late 1990’s the JLab Accelerator Division formed an Accelerator Development Department 

under the direction of Jean Delayen. The mission was to both optimize the capability of the existing 

CEBAF and to develop designs for an eventual upgrade of CEBAF. The goal was first 10 GeV and then 

shifted to 12 GeV in response to the emerging physics priorities. Developments in strong-QCD theory 

indicated that important understanding of quark-gluon behavior, particularly the nature of quark 

confinement, could be determined by measuring exotic meson spectra with a beam of polarized 9 GeV 

photons. This beam could be effectively produced with 12 GeV polarized electrons. 

By 1999 the conceptual plans had settled on a 12 GeV CEBAF obtained by filling the five empty 

cryomodule slots in each linac and adding a 10th arc and a 6th pass through the north linac to provide 

maximum energy CW electron beam to a new Hall D. This arrangement allows the continued operation of 

the original three experimental halls in parallel with the new one. 

Initially, the building block for the eventual upgrade was envisioned to be new Mk II 70 MV 

cryomodules used to populate the ten empty zones plus the six weakest existing cryomodules. This 

architecture was thought to be able to exploit the existing klystrons. Later, after an overall system cost 

optimization including loss of confidence in pushing the existing klystrons to 8 kW, the goal was shifted 

to 108 MV cryomodules to populate the ten empty zones and no replacement of existing cryomodules, but 

requiring new 13 kW klystrons.[95, 107-109] 

The new cryomodules required a new cavity design. To maximize the active length within the 

existing cryomodule footprint, the number of cells per cavity was increased from five to seven.[110] The 

tight longitudinal spacing required elimination of all bellows between cavities, so that the series of eight 

7-cell cavities was attached directly together to form the central string. In order to eliminate all gasket 

seals directly between beam vacuum and liquid helium, the helium vessels were reduced from enveloping 

a whole cavity pair as in the original design to enclosing only the seven cells of each cavity. A new tuner 

mechanism was thus also required.[111-113] The waveguide higher order mode (HOM) couplers and 

loads were replaced by coaxial couplers adapted from those in use at DESY. 

The input waveguide coupler was retained, but modified to eliminate a field asymmetry in the 

original that imparted an undesirable transverse kick to the beam and to greatly reduce sensitivities to 
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mechanical fabrication tolerances.[114, 115] The nominal input coupler Qext was increased from 6.6×106 

to 2.2×107. It was also recognized that a more agile low level RF (LLRF) control system would be needed 

to control the narrower bandwidth of the upgrade cavities. So efforts started early to specify a system 

which could find, tune, and ramp-to-gradient individual cavities in self-excited loop mode, then transition 

to  fully synchronized regulation mode.[116, 117]  

A warm space frame using support rods configured in a double-paired cross pattern at each end was 

chosen to support each cavity in the cavity string. The space frame is supported inside the vacuum vessel 

at the quarter points, each being between the second and third cavity from the end. The frame is made up 

of a series of hoop rings installed perpendicular to the beam axis down the length of the cavity string and 

connected by axial support members. The frame is assembled around the string along with the tuner 

assemblies starting from one end and progressing to the other. When the space frame is completed, 

magnetic shielding, thermal shielding, and associated components were added to the structure. Then the 

integrated assembly could be wheeled into the vacuum vessel and locked into position. A cross-section of 

the Mk II cryomodule design is shown in Figure 23. 

 
Figure 23. Cross-section of Mk II CEBAF cryomodule. 
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2. Two C70 prototype cryomodules 
Two cryomodules were constructed based on the Mk II 70 MV specification in 2002-2003.[118, 119] 

The cell geometry in the 16 cavities in these cryomodules was the same as that in the original CEBAF 5-

cell cavities. One of these cryomodules was constructed for the 10 kW upgrade to JLab’s Free Electron 

Laser. It incorporated a few minor modifications to accommodate the significantly higher HOM power 

generated by the intense short bunches in that accelerator. 

The cavities for these cryomodules were fabricated in-house at Jefferson Lab. The final surface 

treatment was a 20 µm etch followed by 2 hr UPW HPR, final probe assembly, and an additional 2 hr 

UPW HPR.  

Cavity performance in the CMTF was excellent. The average accelerating gradient achieved was 

16.8 MV/m, implying a total potential CM voltage of 83 MV. (Figure 24.) Performance realized after 

installation in CEBAF was considerably lower, only 55 MV. This limitation was due to two factors: the 

old LLRF system was used and could not effectively provide stable regulation and tune control above 

11 MV/m, and the limited superfluid heat flux through the individual cavity riser pipes between helium 

vessel and the two-phase header was inadequate for operation with RF heat plus heater heat. The later 

factor was aggravated by the choice made at the time to operate CEBAF at 2.09 K rather than the 2.04 K 

design condition. 65 MV operation was demonstrated without cryogenic limitation during a subsequent 

test at 2.04 K.  

The diameter of the helium riser pipe in the second Mk II cryomodule was doubled. That module was 

commissioned in the FEL and demonstrated stable 82 MV operation with 8 kW klystrons without beam. 

 
Figure 24. Acceptance test performance of cavities in the first intermediate prototype upgrade 

cryomodule (SL21) in the CMTF. From [118]. 
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3. First C100 prototype cryomodule Renascence 
In preparation for the CEBAF 12 GeV upgrade, a project to design and build a developmental 

prototype was launched as a performance improvement effort. This cryomodule was to demonstrate 108 

MV acceleration capability with dynamic heat load less than 250 W at 2.07 K, the specifications for the 

Upgrade. As this module was intended to be a fresh new start incorporating several new improved 

systems based on the previous prototypes and JLab experience designing and constructing the SNS 

cryomodules, it was given the name Renascence.[120, 121] A cross-section of a cavity and its 

attachments in this design is shown in Figure 25. 

  
Figure 25. Cross-section of Renascence cavity, couplers, helium vessel, and tuner. 

This cryomodule included a mixture of two different cell shapes in its eight 7-cell cavities, a new 

“high gradient” (HG) cell design and a new “low loss” (LL) cell design. The former was an optimization 

to minimize peak surface electric fields, while the latter was an optimization to attain the greatest 

voltage/cryo-watt.[122] All of the Renascence cavities were fabricated in-house at Jefferson Lab. After 

fabrication, the cavity surfaces were prepared by BCP etch and hot UPW rinse, then HPR and assembly in 

Class 10 cleanroom environment. The cavities met the 19.2 MV/m goal with less than 29 W heat in 

2.07 K vertical tests.[123] The performance of the LL cavities during qualification tests are shown in 

Figure 26.  
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Figure 26. Qualification tests of the four Low Loss (LL) cavities for Renascence. From [123]. 

The HOM couplers were moved closer to the end cells to compensate for the weaker cell-to-cell 

coupling of the new cavity shapes relative to the original CEBAF shape. Also, two HOM couplers were 

placed on each end of the cavity to assure adequate damping not only for CEBAF, but also for potential 

utility in the JLab FEL. As is now typical, the HOM couplers function as broadband couplers with a 

resonant notch filter rejecting the fundamental accelerating mode. This implies the presence of 

fundamental mode fields that do not couple out to the transmission line and load. The RF pickup probe in 

these couplers had to be made superconducting to avoid significant heating on the previous copper 

probes. [124] This in turn created the need for a custom high thermal conductivity feedthrough to provide 

a cooling conduction path for the niobium pickup probe This was subsequently developed and 

patented.[125, 126] 

Because of the very limited space constraints between the cavities, a new “Radial-Wedge” clamp was 

developed and patented for use on all beamline flanges in order to provide high sealing forces and easy 

assembly.[127] Another unique solution developed was the “serpentine gasket” used to provide a clean 

UHV cryogenic seal for the rectangular flange of the input RF waveguide.[128] 

The Renascence cryomodule used a new “nutcracker-style” tuner actuated by a cold stepper motor 

with harmonic drive and piezoelectric element.[113] This was attractive because of its generous stroke 

and its avoidance of the need for flexible penetrations through the insulation and vacuum vessel to 

external mechanical drivers. Issues that arose in use, however, led the cryomodule designers to revert to 

the scissor-jack style tuner for the Upgrade Project cryomodules. 

Assembly of Renascence took place in 2005. Initial testing encountered serious problems. Focus 

shifted to careful diagnosis of the problems and their remediation.[129, 130] Non-standard cryogenic 

instrumentation feedthroughs developed leaks on initial cooldown below 70 K. Mechanical binding of 
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tuners was a problem. One warm ceramic window (on cavity 5) was found to leak. The most significant 

problem, however, was end group quenching of all cavities at low gradient during CW testing. With 10% 

duty cycle pulsed RF operation, the cavities performed fine to 17-21 MV/m. Investigation revealed that 

the high thermal conductivity RF feedthroughs in the HOM couplers were themselves not provided with 

adequate thermal anchors, with the result that during sustained operation the temperatures of the 

superconducting Nb probes would drift up above TC, at which point the cascade of increasing dissipation 

would lead to cavity quench. 

Since HOM damping measurements accomplished during initial testing demonstrated the adequacy of 

using only two HOM couplers, the decision was taken to remove the two unnecessary coupling probes 

which were also placed in the most vulnerable thermal location. In principle, this probe removal could 

have been accomplished without full disassembly of the cavity string. To minimize the risk of particulate 

contamination, however, the decision was taken to fully disassemble the string and High Pressure Rinse 

(HPR) each cavity again following probe removals. Upon reassembly, thermal strapping was added to the 

remaining HOM probe feedthroughs and resulted in excellent thermal stability under high field CW 

operation.  

After reassembly, six of the eight cavities in Renascence performed well. One with very low Q0 was 

found later to have been damaged during its HPR cleaning prior to reassembly, and the tuner of another 

cavity was found to be stuck and unable to reach 1.497 GHz required for use in CEBAF. The cryomodule 

was installed in CEBAF zone NL04 in August 2007. With the available 6.5 kW RF, the six operable 

cavities could be run at 14 MV/m, providing 59 MV. Having already been the vehicle for debugging 

several systems that proved vital for the CEBAF Upgrade, Renascence had yet one more lesson to reveal. 

Recirculating accelerators can be vulnerable to a particular type of beam instability in which a slightly 

off-axis beam stimulates a dipole mode in an accelerating cavity sufficiently to affect the same bunch 

when it returns on a subsequent pass. This is called multipass beam break-up (BBU). Superconducting RF 

cavities, with potentially long high-Q memories require damping of such dipole modes in order to avoid 

such instabilities. Although previously actively pursued during the initial design analysis for CEBAF, 

which demonstrated that the 5-cell cavity design was BBU-stable up to tens of mA [131], and 

experimentally verified during the front end test [57], BBU was first encountered in CEBAF with 

Renascence in the fall of 2007.[132] A beam current limitation as low as 40 µA with an oscillation 

frequency of 2.156 GHz was traced to cavity 5 (HG002) in this cryomodule. The accelerator beam 

physicists were delighted to have an opportunity to test their BBU model with different beam orbits and 

supplemental damping added to the cavity. Two dipole modes in the HG cavity in position 5 of 

Renascence were found to be very weakly damped, with Ql ~ 1×108. The investigation and 

characterization process provided a rare experimental test of the multipass BBU beam dynamics theory, 
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building on the experience with the JLab Free Electron Laser reported in 2005.[133] The beam and RF 

test results were consistent with an abnormally shortened cavity. Subsequent investigation of records in 

Pansophy revealed that a double weld had been made on a cell equator of this HG cavity during 

fabrication. Inelastic tuning of the cells required to attain the target fundamental mode frequency resulted 

in an abnormal field configuration for the two dipole modes which were then poorly damped and created 

ideal conditions for BBU.[134] 

After the BBU experience with cavity HG002, additional quality assurance checks involving loaded-

Q measurements for all relevant HOMs were instituted as part of the VTA cavity tests for all later 

CEBAF upgrade cavities. Also, cavity fabrication tolerances were tracked much more closely for JLab-

built cavities and subsequent vendor-supplied cavities.  

4. Final C100 cryomodule design refinements 
Well before Renascence arrived in CEBAF, the lessons learned motivated several changes to the 

“C100” cryomodule design for the Upgrade. These included a few significant changes to the cavity 

assembly.[135] For the C100 cavity, the LL 7-cell structure was maintained, but the stiffening rings were 

eliminated to ease tuning. The number of HOM couplers was reduced to two and moved further away 

from the cavity end cell, with ports oriented so as to allow a return to the scissor-jack tuner and addition 

of a brazed niobium-to-stainless transition for the helium vessel. Substitution of a stainless steel helium 

vessel for titanium was taken as both a cost saving and reliability improvement.[136] The changes to the 

HOM couplers reduced the calculated heat loss on the sensitive pick-up probes by a factor of 90. 

Generous thermal strapping was maintained. 

The C100 cavity design optimization and the fabrication and qualification of the first two niobium 7-

cell C100 cavities took place in 2006. The cavities were fully fabricated at JLab. The cavities received the 

current standard BCP/600ºC degas bake/tuning/BCP/HPR processing treatments. The cavities were tested 

individually and assembled together and tested with tuners and waveguide coupling in the Horizontal Test 

Bed (HTB), in which the thermal boundary conditions replicate those of a full cryomodule. This HTB test 

was completed in January 2007 and demonstrated all of the performance characteristics required for the 

12 GeV Upgrade. This included a thorough HOM survey that found a safety margin of at least an order of 

magnitude to the corresponding impedance budget.[137] 

With the completion of full qualification of the C100 cryomodule design and the associated LLRF 

controls[138, 139], the acceleration system components of the CEBAF 12 GeV Upgrade project were 

ready. The scientific motivation for the project was fully established and the required beam transport 

modifications were fully scoped and ready for DOE approval to proceed with construction.[140] 
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XVII. PRODUCTION AND PERFORMANCE OF C100 SRF CAVITIES 

Formal start of the CEBAF 12 GeV Upgrade Project occurred in early 2009. A contract for 

fabrication of 86 C100 cavities for the project was then awarded in July 2009 to Research Instruments 

(RI), Germany.  By January 2010, the statement of work was amended to add a post-production chemical 

cleaning of cavities by bulk (160 µm) Buffered Chemical Polishing (BCP) etch with subsequent final 

tuning.[141] All 86 cavities were delivered successively between July 2010 and March 2011. Per 

specification, the cavities were tuned to a warm target frequency (1494 MHz ± 100 kHz). All cavities 

were fabricated from RRR > 250 fine grain niobium sheets supplied by Tokyo Denkai using standard 

deep drawing and electron beam welding techniques. 

In parallel with the Upgrade project cavity procurement, eight “R100” cavities, identical in design to 

the C100 cavities, were fabricated in-house at JLab in 2010 in order to provide an additional cryomodule 

(R100) eventually needed in the CEBAF injector during the 12 GeV era. This set of cavities was 

fabricated to a new tighter standards in order to establish high confidence in HOM configuration.[142] 

The full cryomodule was completed by April 2011. 

Contemporaneous with the preparations for the 12 GeV project, JLab had been engaged in 

construction of cryomodules for the Spallation Neutron Source (SNS) at Oak Ridge National Laboratory 

and also in the International Linear Collider (ILC) R&D program. The ILC requirement of very high 

accelerating gradients for that pulsed SRF application provided support for R&D work on processing 

techniques that included improved electropolishing (EP) of niobium cavity surfaces. [143, 144] The 

microscopically smoother surface is associated with higher Q0 (lower RF losses) at higher sustained RF 

fields. As these techniques and understandings were tested on CEBAF 7-cell cavities, it became clear that 

the 12 GeV Project would benefit from adopting an electropolish as the final surface processing step.[145, 

146] Figure 27 shows the excellent performance of the first twelve 7-cell, in-house built LL cavities that 

received a light electropolish as the finishing step, including all of the R100 cavities. 
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Figure 27. Performance of CEBAF 7-cell cavities after ~30 µm EP. From [146]. 

Although the 12 GeV Upgrade project baseline called for cavities prepared only by BCP etch, the 

excellent results from parallel process development enabled the project to adopt a modification calling for 

a final 30 µm EP followed by 24 hour bake at 120 C just prior to testing was implemented by JLab as a 

performance risk reduction measure.  

Having had plenty of process development time prior to the arrival of the production stream of 

cavities and the excellent performance of the cavity vendor, the 12 GeV cavity production line ran very 

smoothly.[147-150] The cavity performance during VTA testing significantly exceeded requirements 

such that most of the cavities were not actually tested to their limits, but were only tested to an 

administratively constrained 27 MV/m. The electropolishing process and cavity performance was so 

stable and reliable that the decision was made for efficiency to only test the cavities after the helium 

vessels were welded on. One early production cavity that was tested to its limits was C100-6. Its excellent 

performance is illustrated in Figure 28. Subsequently, after the addition of the helium vessel around a 

cavity, the maximum cooling capacity at the 2.07 K test temperature was ~70 W.  
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Figure 28. Performance test of cavity C100-6 without helium vessel. 

XVIII. C100 CRYOMODULE PRODUCTION AND TESTING 

The eight C100 cavities that make up a string for the CEBAF Upgrade cryomodules are bolted 

directly together without intervening bellows. As mentioned earlier, this design choice was driven by the 

existing tunnel space constraints. Following qualification RF tests, the cavities were accumulated in the 

cleanroom.  Each cavity was given a final UPW HPR rinse, waveguide window assemblies were attached, 

and the cavities were sequentially assembled on an assembly rail in the Class 100 area. See Figure 29. 

 
Figure 29. C100 cavity string assembly. 
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After evacuation of the string, it was rolled out of the cleanroom and handed off to the cryomodule 

assembly crew who established final alignment, instrumentation, helium plumbing, insulation, structural 

support and final vacuum.[151] 

Acceptance testing of the first cryomodule, C100-1, began in the cryomodule test facility (CMTF) in 

June 2011. This cryomodule and also C100-2 were installed early in CEBAF and operated with beam 

during the final six-month run of the 6 GeV era, November 2011 – May 2012. At the end of this period 

C100-2 successfully demonstrated the full 108 MV performance with the 465 µA design current.[152]  

The first cryomodules met all of the performance requirements, but the observed sensitivity to 

microphonics was more than anticipated. Because of the cavity’s very narrow band resonance (47 Hz) 

with Ql of 3.2×107, even relatively minor detuning effects quickly place a heavy demand on the RF 

control power required to regulate the cavity fields. A careful investigation yielded both a solid 

explanation and an effective solution to the excessive microphonics.[153] The combination of directly-

connected cavities and the removal of the stiffening rings on the LL-cell-shaped C100 cavities provided 

an opportunity for low-frequency ridged-body vibrational modes of the whole string (~10.5 Hz) to drive 

coherent microphonic effects on all cavities in a cryomodule with an amplitude of ~12 Hz peak detuning 

in the CEBAF tunnel. 

It was found that increasing the stiffness of the cavity tuner was sufficient to solve the problem. The 

change was implemented on cryomodules C100-4 through C100-10 and produced an average reduction in 

microphonics of 42%. 

By September 2013, all of the C100 cryomodules were installed in CEBAF. Their in-place SRF 

checkout tests found integrated voltage performance ranging from 105 MV to 124 MV based in 

individual cavity gradient maximums.[154, 155] 

XIX. C100 CRYOMODULE PERFORMANCE IN 12 GEV CEBAF 

1. RF controls 
The RF system used for the CEBAF Upgrade cryomodules is of a completely new design.[156, 157] 

Each cavity is powered and controlled by a single klystron and LLRF system. The klystrons produce 12 

kW of linear power and up to 13 kW saturated. Each cavity field and resonance control PI algorithm is 

contained in two FPGAs. One FPGA is in the field control chassis, controlling a single cavity. The 

resonance control chassis contains the other and controls up to eight cavities. The RF controls are unique, 

incorporating a digital self-excited loop (SEL) to dynamically manage the RF frequency during turn-on 

and trip recovery.[155]  
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Lorentz force effects shift the C100 cavity resonance frequency by ~17 bandwidths (800 Hz) during 

turn on to ~20 MV/m. Other accelerators have used a piezoelectric tuner to compensate for this by using a 

feed-forward algorithm. JLab went in a different direction and uses the self-excited loop (SEL) to track 

the cavity frequency as it changes during the fill and quickly restores the cavity to its operational gradient. 

A firmware application then tunes the cavity and switches to Generator Driven Resonator (GDR) mode, 

locking the cavity to the reference required for beam operations. Figure 30 shows a plot of the forward 

power/phase and I/Q signals as it is switched from SEL to GDR. The routine has become automated with 

a “one-button” turn-on routine, making the high Q, high gradient cavities much easier to setup than the 

older, low-gradient cavities. 

 
Figure 30. Annotated oscilloscope image capturing the transition from self-excited-loop (SEL) to 

generator-driven-resonator (GDR) control with piezotuner enabled. From [155]. 

The direct mechanical coupling of the C100 cavities causes the Lorentz force tuning of a cavity to 

affect its neighbors. The trip off of one cavity imparts an impulse that detunes the neighbor which risks 

tripping it as well. To manage this, in the event of a fault, neighboring cavities are switched to SEL mode 

to easily ride out the transient until the trip is recovered. Then all are switched back to GDR mode for 

beam operations. 

The first three C100 cryomodules were outfitted with piezoelectric fine tuners on each cavity in 

addition to their mechanical tuner. These worked very well for eliminating static drift detuning while 

running in GDR mode. (See Figure 31.) They are not useful for compensating microphonics. Because a 

mechanical tuner control solution was found that works better than expected, piezo tuners were not 

installed on C100-4 through C100-10. 

Probe I 
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Forward Power 
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Ramp 
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Figure 31. Piezotuner control off and on. From [155]. 

2. Heat management 
The diameter of the helium riser pipe extending from the helium vessel of each C100 cavity is 

designed to conduct up to 65-70 W at 2.07 K. Above this heat flux, pressure and temperature instability 

will occur. At design specification, each C100 7-cell cavity may dissipate up to 29 W. If, for some reason, 

the Q0 is low or the cavity is operated at higher than nominal gradient, additional heat may be generated. 

In addition, a resistive heater is operated within each helium vessel to provide a compensating cryogenic 

load when the RF is off. (The cryogenic plant requires a stable load.) In the original CEBAF 

cryomodules, recall that the helium vessels were large, encompassing a whole cavity pair. One heater 

control was used to drive all of the heat within a cryomodule, distributing it uniformly across four large 

cryounits. In the C100 cryomodules, the same controller was at first used to distribute the heat among 

only four of the eight smaller helium vessels. This occasionally caused the total heat within one cavity’s 

helium vessel to exceed the maximum stable amount leading to instabilities and trips. The heater heat was 

subsequently distributed evenly among all eight cavities. An optimal, more sophisticated heat 

management system remains yet for future implementation. 

3. HOM damping checks 
After the installation and commissioning of the first two C100 cryomodules in CEBAF, opportunity 

was taken in November 2011 to accomplish an experimental evaluation of the C100 dipole HOM 

damping and BBU thresholds.[158] This check was motivated by the earlier encounter with BBU with 

one of the Renascence cavities.[134] The survey confirmed that all of the dipole modes of potential 

concern were adequately damped. This complemented a very thorough QA tracking of these modes from 

VTA tests, to CMTF tests, and post-installation tests.[159] Only one mode on one cavity (TM111 π/7 

vertical polarization of C100-9 in cavity 6) exceeded the baseline impedance budget of 2.4×1010 Ω/m. It 
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could be brought within budget via the use of an external stub tuner. These data provide confidence that 

CEBAF will be able to operate free of BBU in the 12 GeV era. 

4. Ready for 12 GeV 
The high-level beam parameters delivered by 6 GeV CEBAF and expected from 12 GeV CEBAF are 

listed in Table 4.  

Table 4: Delivered Beam Parameters for 6 GeV CEBAF and Expected Beam Parameters for 
12 GeV CEBAF. (Reproduced from [160].) 

 Parameter 6 GeV 12 GeV 
Max. Energy ABC 6 GeV 11 GeV 
Max. Energy D -- 12 GeV 
Duty Factor CW CW 
Max. Beam Power 1 MW 1 MW 
Bunch Charge (Min-Max) 0.004 fC – 1.3 pC 0.004 fC – 1.3 pC 
Hall Repetition Rate (Min-

 
31.2 – 499 MHz 31.2 – 499 MHz 

Nominal Hall Repetition Rate 499 MHz 249.5/499 MHz 
Number of Exp. Halls 3 4 
Max. Number of Passes 5 5.5 
Emittance (geometric) at full 

 
0.1 nm-rad(X)/0.1 nm-

 
3 nm-rad(X)/1 nm-

 Energy Spread at full energy 0.002% 0.02% 
Polarization 35%(initial), 85%(final) >85% 

 

All C100 cryomodules were operated for the first time from January 2014 through May 2014. The 

initial commissioning goals of 2.2 GeV/pass which corresponds to 12 GeV in the machine and injector 

energy of 123 MeV were achieved.[161] During this time the new cryomodules also supported 

preliminary beam delivery to the experimental halls. Cryomodule voltages ranged from 50 MV to over 

100 MV, depending on the requirements for the testing.[162] The program goals for the accelerator 

portion of the 12 GeV Upgrade Project were achieved five months ahead of schedule.[160] Beam was 

delivered simultaneously to Halls A (4-pass), B (1-pass), and D (5.5-pass) during the late 2014 run 

period.  

In October 2015 a program was run for two weeks to accumulate fault data sufficient to create new 

models for the linac energy management system (lem).[71, 76] Cavities were ramped up until faults 

occurred at intervals under 10 minutes, held until five true arc faults accumulated, then ramped down 

0.5 MV/m.  Accumulation repeated in this fashion; last step down typically had fault intervals of one day, 

twice the operating rate desired.  

After fault models were developed and used, cavity momentum gains were recalibrated using the arcs 

as spectrometers.  A novel phase shift method replaced the gradient balance method previously used.  The 

beam was offset ~5 mm in the arc, the BPM limit for good accuracy.  Each cavity was then offset six 

negative increments in phase such that the beam moved up to 10 mm inboard from original the 
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location.  Another six positive phase increments were then made. Phase offsets ranged to 165 degrees so 

almost twice the perceived momentum change of the cavity could be applied, a much larger change than 

with a momentum balance approach.  At each phase offset the momentum of the beam in the arc was 

calculated.  Subsequently the twelve points were fitted to provide actual momentum and phase offset of 

the cavity.  The new calibration factors were downloaded in early December 2015.  Q0 and fault models 

were adjusted in concert. [163] 

The highlight of FY16 for CEBAF Operations was the delivery of 70 µA at 11 GeV to Hall A dump 

about 22:00 on December 15, 2015. Current was administratively limited, not hardware limited.  Beam 

was subsequently RF separated to allow CW delivery to Hall A at fifth pass and Hall D after a sixth trip 

through the north linac, yielding a bit over 12 GeV after synchrotron radiation losses.  During spring 2016 

CW beam was delivered at 12 GeV to Hall D and three different energies to Hall A, for commissioning 

and two physics experiments respectively. 

5. C100 cryomodule limitations 
Several of the installed C100 cavities were found to show signs of field emission loading and 

corresponding x-ray and neutron production when operated at nominal operating gradients. Because the 

integrated voltages are higher and the clear aperture within the C100 cryomodule is larger than the 

original design, field emitted electrons from one cavity may rather easily propagate and gain high energy 

before striking something.[164] The consequences may be local heat deposition, x-rays, and component 

radioactivation. In a few cases, it was found that by some causal route high levels of field emission in 

particular cavities induced elevation of the nearby beamline ion pump pressures, leading to delayed trips 

with about 1-hour periodicity. Once identified, these cavities were operationally derated. Efforts were 

initiated to identify the source of the presumed contamination that results in field emission in the cavities 

and potential remediation methods. 

In addition, it was found that although the quiescent microphonic response met requirements in the 

CEBAF tunnel environment, mechanical couplings to the outside world transmitted occasional 

disturbances into the cryomodules inducing excessive tuning transients by, for example local truck traffic. 

Efforts to decouple the vibration transmission into the cryomodules have been initiated. 

XX. CEBAF 12 GEV OPTIMIZATION AND ON-GOING IMPROVEMENTS 

1. Facility improvements 
In the process of serving the evolving needs of the CEBAF nuclear physics science mission, JLab has 

continued to develop its technical facilities and staff in ways that also benefit other DOE programs. The 
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24 cryomodules for the SRF linac at SNS were provided by JLab.[165] Prototyping work and process 

development work for other DOE labs as well as numerous international partners has also been 

accomplished at JLab.  

In the middle of the CEBAF 12 GeV Upgrade project, Jefferson Lab won a competitive award from 

the DOE Science Laboratory Infrastructure (SLI) program, to build the Technology and Engineering 

Development Facility Project (TEDF). Among other things, this included an entirely new 3,100 m2 

purpose-built SRF technical work facility that was occupied in summer of 2012. All SRF work processes 

with the exception of cryogenic testing have been relocated into the new building. All cavity fabrication, 

processing, thermal treatment, chemistry, cleaning, and assembly work is collected conveniently into a 

new LEED-certified building. An innovatively designed 800 m2 cleanroom/chemroom suite provides 

long-term flexibility for support of multiple R&D and construction projects as well as continued process 

evolution.[166] 

This 2nd-generation SRF facility was not completed until after assembly of all of the cavity strings 

for the C100 cryomodules was complete, so the 12 GeV Project was not able to benefit from the 

infrastructure improvements. The new facility is now in use for continued paced rework of original 

CEBAF cryomodules, multiple on-going R&D programs and collaborative work, and the testing and 

assembly of cryomodules for the LCLS-II project.[167, 168] In 2015-2016 a new cryogenic control 

system was implemented for the SRF 8-dewar vertical test area,[169] replacing the one commissioned in 

1991 that served for over 4000 tests. These new facilities offer the prospect of several more decades of 

service to CEBAF and wider SRF needs. 

2. Further CEBAF improvements in progress 
Current SRF needs for CEBAF that are being addressed include fabrication and assembly of a new 

low-energy cryomodule for use in the CEBAF injector. This module must accept the initial ~200 keV 

beam and yield a 5 MeV beam to match into the balance of the injector system. The original “injector 

quarter cryomodule” design simply used a standard pair of 5-cell cavities. These structures are poorly 

matched to the low-energy (sub-relativistic) electron beam, and they also suffer from field asymmetries 

which degrade the beam emittance. These cavities are being replaced by a new 2-cell β=0.6 cavity and a 

7-cell β =0.97 cavity.[170] This replacement unit will be ready for testing in late 2016. 

While CEBAF has successfully delivered 12 GeV beam and the physics program has restarted, work 

is ongoing to maximize system reliability and robustness. For project cost management, many subsystems 

have been specified so as to operate adequately, but with very little margin. These low margins eat into 

reliability and thus physics productivity. Explorations are underway regarding where effort would best be 

applied to maximize the productivity of 12 GeV era physics.  
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One proposal that may be cost effective calls for serious re-fabrication of 5-cell cavities from original 

cryomodules removed from CEBAF for rework. The concept is to exchange the five original Nb cells for 

a new 5-cell assembly made from improved material and more optimal shape, while retaining the cavity 

endgroups. If this is accomplished in parallel with resolution of the other residual magnetic field issues, 

the result may be a recycled cryomodule solution capable of 75 MV with cryogenic load comparable to 

present 30 MV cryomodules, and free of periodic arc trips. Development work in this direction began in 

2016. 

As mentioned previously, the “C50” project was successful in gaining the increased voltage required 

to secure and run the 6 GeV research program, but the cryomodules consistently failed to meet the 

anticipated Q0 (heat load) target. Ongoing support for CEBAF seeks to fully diagnose this issue and 

mitigate it in future maintenance cryomodule rebuilds, whether of the C50 or potential C75 style. Recent 

work has identified previously unrecognized sources of Q-limiting magnetic fields internal to the 

cryomodules. High permeability material problems with springs in the tuners and other stainless steel 

components were found and are being addressed.[171] In the CEBAF cryomodule design, all of these 

components were inside of the cold magnetic shielding. Fresh attention is also being applied to analysis of 

potential anomalous RF dissipation in the cold RF windows and their adjoining Cu-plated waveguides. 

One phenomenon receiving fresh attention is the observation of gradual degradation of peak usable 

gradient in some operational cavities, all associated with incremental increase in effects associated with 

field emission.[77, 160] Since field emission in SRF cavities is almost exclusively attributed to residual 

surface particulate contamination, fresh scrutiny is being applied to identify and mitigate particulate 

transport mechanisms on the beamline and also to phase in the higher particulate control standards that 

have developed in the community over the past 25 years.[172, 173] 

With sharpened control over the few degradation effects and sustained incremental improvements via 

the on-going maintenance program, JLab expects to establish the SRF-based acceleration capacity of 

CEBAF sufficient to solidly support a robust 12 GeV physics program for the next two or three decades. 

Planning and design has also begun on SRF structures that would be needed for a proposed next-

generation nuclear physics research facility to be added to CEBAF. This electron-ion collider would 

receive 10 GeV electrons from CEBAF to collide with ions accelerated by a new complex to be located 

immediately to the north of the present JLab campus. 
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XXI. CEBAF PHYSICS HIGHLIGHTS 

1. Summary of physics enabled by the CEBAF CW SRF accelerator 
Jefferson Lab supports one of the largest scientific user communities in the world, with more than 

1,500 researchers whose work has resulted in: scientific data from 178 full and 10 partial experiments; 

380 Physics Letters and Physical Review Letters publications; and 1,292 publications in other refereed 

journals to-date.  Collectively, there have been more than 113,000 citations for work done at JLab.  

Research at Jefferson Lab has contributed to thesis research material for nearly one-third of all U.S. 

Ph.D.s awarded annually in nuclear physics, with 531 produced to-date. 

CEBAF’s completed 6 GeV program has given the U.S. leadership in addressing the structure and 

interactions of nucleons and nuclei in terms of the quarks and gluons of Quantum Chromo Dynamics 

(QCD), the field theory of the strong force.    

2. Recent physics highlights 
Understanding the internal charge and magnetic structure of the proton is a critically important goal 

of nuclear physics. Measurements performed over the last decade at Jefferson Lab revealed puzzling 

behavior that required a new experiment to precisely compare scattering of matter and antimatter 

(electrons and positrons). Results of this new experiment using the CEBAF Large Acceptance 

Spectrometer (CLAS) indicate that two-photon exchange processed in addition to single-photon 

exchanges can resolve the previous experimental puzzle.  

The description of complex nuclei at a fundamental level must include correlations among the 

nucleons beyond the simple mean field model. Indeed, these correlations are essential to understand the 

details of nuclear structure evident in the spectra of all nuclei. In a recent discovery, these correlations 

were shown to be associated with the distributions of quarks in nuclei. This provides the first indication of 

a deep connection between the role of nucleon-nucleon interactions and the quark structure of many 

nucleon systems.   

3. Prospects with 12 GeV CEBAF 
Now firmly established, the 12 GeV Upgrade of CEBAF will enable a new experimental program 

unique in the world with substantial discovery potential for major advances in our understanding of the 

substructure of the nucleon, the fundamental theory of the strong force, QCD, aspects of nuclear structure 

relevant to neutron star physics, and assessments of the completeness of the standard model of particle 

physics. The new capabilities will enable unique 3D mapping of the valence quarks and extend the earlier 

studies to describe comprehensively the valence quark momentum and spin distributions in nucleons and 

nuclei. New opportunities to discover heretofore unobserved hadron states predicted by quantum 
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chromodynamics will become available. Higher precision measurements of the weak couplings of 

elementary particles will be accessible through measurements of parity-violating asymmetries. 

All of these rich physics opportunities are made accessible by the CW superconducting RF systems 

operating in CEBAF. 
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